



# SCHEDULE

## Truman Waterfront Park Submittal and Approval Schedule

November, 2012	Local Navy staff discussion and review
December, 2012	Pre-application meetings with staff
January 14, 2013	Development Review Committee (DRC) application submittal
January 31, 2013	Special DRC Meeting – Major Development Plan and Variances
February 7, 2013	Post DRC Meeting between Navy and City
February 25, 2013	Revised application submittal received by B&A
March 4, 2013	Navy preliminary review submittal begins- 90 days
April 8, 2013	Tree Commission Meeting – Conceptual Plan review approval
June 4, 2013	Navy review period closes and comments received
July 10, 2013	TDC Grant Award
August 19, 2013	TWAB Meeting Update
August 22, 2013	Planning Board Meeting – LDR and Comprehensive Plan Amendments
September 16, 2013	TWAB Amphitheater and Phasing implementation plan review
September 17, 2013	FURDAP Grant submitted
September 17, 2013	City Commission Meeting: 1 <sup>st</sup> reading - Comprehensive Plan Amendment for the HRCC - 4 and HPS - 1 districts
September 30, 2013	Submit Comprehensive Plan Amendments for State Coordinated Review – 60 day review
October 2, 2013	City Commission meeting: 1 <sup>st</sup> reading – LDR amendments for the HRCC - 4 and HPS -1 districts approved.
October 15, 2013	Tree Commission Meeting, 1 <sup>st</sup> review
October 24, 2013	DRC Meeting - Development Agreement
November 1, 2013	Cost/Phasing Schedule
November 18, 2013	TWAB Meeting updates
November 27, 2013	Objections, Recommendations and Comments (ORC) report received from Department of Economic Opportunity – No comment
December 3, 2013	City Commission Meeting, 2 <sup>nd</sup> reading – Comprehensive Plan and LDR amendment adoption.
December 9, 2013	Submit adopted Comprehensive Plan amendment to DEO.
January 3, 2014	Submit adopted LDR amendment to DEO.
January 6, 2014	Determination – No Development Agreement necessary
January 21, 2014	TWAB Meeting updates
January 27, 2014	NOI issued for Comprehensive Plan Amendment adoption final
January 28, 2014	HARC Meeting – Demolition of demolition of former Navy Galley building



# SCHEDULE

January 31, 2014	Planning response to Navy comments
February 3, 2014	B&A submittal deadline for HARC review
February 24, 2014	HARC Meeting - 1 <sup>st</sup> review. Site Plan, general massing and scale, consideration
March 4, 2014	NOI posted for LDR Amendment - appeal period begins
March 17, 2014	TWAB Meeting updates
March 18, 2014	City Commission review of Task Order for Phase 1 construction documents
March 19, 2014	B&A submittal deadline for final Tree Commission review
March 20, 2014	Planning Board Meeting - Major Development Plan and Development Agreement
March 25, 2014	NOI for LDR Amendment becomes final - appeal period ends
April 8, 2014	Tree Commission Meeting - Final Landscape Plan review
May 6, 2014	City Commission and LRA hearing - Major Development Plan. Begin 10 day local appeal period
May 7, 2014	Transmit LRA approved Plan to the Navy - Official 90 day review period
May 7, 2014	Admirals Cut discussions resume
May 16, 2014	Transmit Major Development Plan to DEO. 45 day appeal period.
May 27, 2014	2 <sup>nd</sup> HARC reading for phase 1 building details
June 6, 2014	Local appeal period closes. Render approval to DEO
July, 2014	Department of Economic Opportunity waiver of right to appeal Major Development Plan