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Notice to Proceed  

[NTP] 1 and 2 Received: 
7 December 2015 

2  
Overall  NTP Parcel Plan 

 
 

Construction Completion  
NTP1 and NTP2 
04 December 2017 
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Combined Overall Parcel and NTP Phasing Plan: 

 
Notice to Proceed  

[NTP] 1 and 2 Received: 
7 December 2015 
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Site Field Office Installation 

At Police Athletic League [PAL] 
 

City of Key West  and 
Charley Toppino and Sons, Inc 

 
January 2016 
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NTP1 Phase 1- Parcel C 
Mobilization:  February 2016 

K
ey

Pl
an
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NTP1 Phase 1- Parcel C 
Utilities Locating  

and  
Construction Mobilization  

February 2016 
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NTP1 Phase 1- Parcel C 
Site Clearing/ Demo: 

February through March 2016 
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NTP1 Phase 1- Parcel C 
 

Temporary Injection Well for 
Underground Trench Dewatering 

March 2016 
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NTP1 Phase 1 Parcel C 
Underground Utilities 

 
New Storm and Sanitary System 

 
13 Storm Structures 
5 Sanitary Manholes 

3,780 Lineal Feet of Pipe 
 
 

April through August 2016 
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NTP1 Phase 1 Parcel C 
Underground Utilities 

 
New Storm and Sanitary System 

 
13 Storm Structures 
5 Sanitary Manholes 

3,780 Lineal Feet of Pipe 
 
 

April through August 2016 
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NTP1 Phase 1 Parcel C 
Underground Utilities 

 
New Storm and Sanitary System 

 
13 Storm Structures 
5 Sanitary Manholes 

3,780 Lineal Feet of Pipe 
 
 

April through August 2016 
 
 



12 

NTP1 Phase 1- Parcel C 
Roadway 

August through October 2016 
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NTP1 Phase 1- Parcel C 
Roadway 

August through October 2016 
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NTP1 Phase 1- Parcel C 
Roadway 

August through October 2016 
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NTP1 Phase 1- Parcel C 
Roadway Work 

August through October 2016 
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NTP1 Phase 1- Parcel C 
 

Curb and Sidewalk Installation: 
Sidewalk- 19,884 Square Feet 

Curb – 3,996 Lineal Feet 
Driveway- 2400 Square Feet 

 
August through Present Date 
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NTP1 Phase 1- Parcel C 
Roadway Work 

August through October 2016 
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NTP1 Phase 1- Parcel C 
Roadway Work 

August through October 2016 
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NTP1 Phase 1- Parcel C 
 

Current Status:70% Complete 
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NTP1 Phase 2 
Mobilization:  May 2016 

K
ey
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an
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NTP1 Phase 2 
Mobilization:  May 2016 



22 

NTP1 Phase 2 
Site Clearing/ Demo:  May 2016 
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NTP1 Phase 2 
Tree Protection and Relocation 

 
6 Trees Protected in Place 
6 Trees Relocated to date 
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NTP1 Phase 2  

Underground Utilities 
 

New Storm and Sanitary System 
 

7 Storm Structures 
5 Sanitary Manholes 

1800 Lineal Feet of Pipe 
 
 

May through Current date 2016 
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NTP1 Phase 2  

Underground Utilities 
 

New Storm and Sanitary System 
 

7 Storm Structures 
5 Sanitary Manholes 

1,800 Lineal Feet of Pipe 
 
 

May through Current date 2016 
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NTP1 Phase 2 

New Roadway and Parking 
October 2016  through Current Date 
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NTP1 Phase 2 
 

Current Status: 35% Complete 
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NTP2  E2 Parcel 
Mobilization:  July 2016 

K
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NTP2  E2 Parcel 
Mobilization:  July 2016 
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NTP2  E2 Parcel 
Mobilization, Site Clearing/Demo:  

July 2016 
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NTP2  E2 Parcel 
New Storm Drains and Exfiltration 

23 Nyloplast Drain Inlets 
2,150 Lineal Feet of Pipe 
August to October 2016 
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NTP2  E2 Parcel 
New Storm Drains and Exfiltration 

23 Nyloplast Drain Inlets 
2,150 Lineal Feet of Pipe 
August to October 2016 
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NTP2  E2 Parcel 
Saw Cutting of  

Existing Quay Concrete 
October 2016 
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NTP1 Phase 2 and NTP2 
 

5 New Primary Electric Poles  
November 2016 
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Project Overall Status: 
Water Main Work 60% Complete 
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NTP2 – E2 
 

Current Status: 20% Complete 



 
NTP1-NTP2 Overall Project Status Complete to Date: 

 
Schedule of Values  and Percent [%] Complete: 

Mobilization and MOT = 90% 
Site Clearing and Demolition = 90% 

Grading/ Cut/ Fill = 80% 
Storm Drain System = 85% 

Sanitary System = 85% 
Domestic Water = 60% 

4” and 6” Concrete = 35% 
Asphalt = 45% 

Electrical = 47% 
 

43 Storm Structures and Inlets 
10 Sanitary Manhole Structures 

6,740 Lineal Feet of Pipe 
19,884 Square Feet of Sidewalk 
2,400 Square Feet of Driveway 

3,996 Lineal Feet of Curb 
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NTP1-NTP2 Overall Project Work Remaining: 

 
1 Sanitary Manholes with + /-340' LF  Sanitary Line 

11 Remaining Storm Structures 2 Weirs +/-860 Lineal Feet of Pipe Permanent  
20% Remaining of Water System 

Restroom  
Irrigation System and Landscaping 

Primary Electric Service 
Site Lighting 

Interactive Water Feature 
Playground and Playground Equipment 

Park Furnishings and Equipment including:   
Benches,  

Trash Receptacles, 
 and Bike Racks 

New Fencing and Railing 
 

Construction Completion - NTP1 and NTP2:  04 December 2017 
Anticipated Issuance of Notice to Proceed for NTP-3:  January 2017 
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