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INVITATION TO BID 

 
Sealed bids for the City of Key West ITB #15-013 CEMETERY SEXTON’S HOUSE CE1002, 
addressed to the City of Key West, will be received at the Office of the City Clerk, 3126 Flagler St., Key 
West Florida, 33040 until 3:00 pm on March 25, 2015 and then will be publicly opened and read. Any 
bids received after the time and date specified will not be considered. 
 

Please submit one (1) one original and (1) one flash drive with one single PDF file of the entire 

bid package. Bid package is to be enclosed in a sealed envelope, clearly marked on the outside 

“BID FOR CEMETERY SEXTON’S HOUSE CE1002” addressed and delivered to the City 

Clerk at the address noted above. 

 
The project consists of the construction of a new story one story CBS structure and sitework.  The 

Owner will complete demolition and clear site of foundations prior to issuing Notice to Proceed. 
 
Drawings and Specifications may be obtained from Demand Star by Onvia or City of Key West website 
http://www.cityofkeywest-fl.gov/egov/apps/document/center.egov?view=item;id=5100. For bid package 
access on Demand Star, please contact Onvia at www.demandstar.com or call 1-800-711-1712. 
 
A pre-bid meeting will be held in the conference room at 3126 Flagler Avenue, Key West, Florida on 
Tuesday, March 3, 2015 at 9:00 a.m. 

 
The successful Bidder may be required to furnish the necessary additional bond(s) for the faithful 
performance of the Contract, as prescribed in the Bidding Documents.  The Bidder will be required to 
furnish documentation showing that he is in compliance with the licensing requirements of the State and 
the provisions of Chapter 66 section 87 of the Code of Ordinances of the City of Key West.  Compliance 
with these provisions is required before the Contractor can enter into the agreement contained in the 
Contract Documents.  Specifically, Bidder shall demonstrate that he holds, as a minimum, the following 
licenses and certificates required by State Statute and local codes. 
  
EACH BID MUST BE SUBMITTED ON THE PRESCRIBED FORM AND ACCOMPANIED BY BID 

SECURITY AS PRESCRIBED IN THE INSTRUCTIONS TO BIDDERS, PAYABLE TO THE CITY 

OF KEY WEST, FLORIDA, IN AN AMOUNT NOT LESS THAN FIVE (5) PERCENT OF THE 

AMOUNT BID.  

 

THE BIDDER MUST BE A LICENSED CONTRACTOR BY THE STATE OF FLORIDA AND 

SUBMIT PROOF OF SUCH WITH THE BID.  

 
The Bidder shall furnish documentation showing that he is in compliance with the licensing requirements of 
the provisions of Chapter 66 Section 87 of the Code of Ordinances of the City of Key West; within 10 days 
the following the Notice of Award and must demonstrate that he holds at a minimum, the following licenses 
& certificates; 
 

A. City of Key West Business Tax License Receipt  
B. A valid Certificate of Competency issued by the Chief Building Official of Key West, Florida. 

 
All bid bonds, contract bonds, insurance contracts, and certificates of insurance shall be either executed 
by or countersigned by a licensed resident agent of the Surety or Insurance Company having his place of 
business in the State of Florida, and in all ways complying with the insurance laws of the State of 
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Florida.  Further, the said Surety or Insurance Company shall be duly licensed and qualified to do 
business in the State of Florida. 
 
Before a Contract will be awarded for the work contemplated herein, the CITY will conduct such 
investigation as is necessary to determine the performance record and ability of the apparent low Bidder 
to perform the size and type of work specified under this Contract.  Upon request, the Bidder shall 
submit such information as deemed necessary by the CITY to evaluate the Bidder's qualifications. 
 
For information concerning the proposed work or for appointment to visit the site of the proposed work, 
contact Devon Steckly, Senior Project Manager, Engineering Services Department for the City of Key 
West at (305) 809-3747 or dsteckly@cityofkeywest-fl.gov. 
 
As stated above at the time of the bid submittal the Bidder must provide satisfactory documentation 
of State Licenses.  The Bidder shall furnish documentation showing that he is in compliance with the 
licensing requirements of County, and City licenses as would be required within ten days of the 
award. The successful Bidder must also be able to satisfy the City Attorney as to such insurance 
coverage and legal requirements as may be demanded by the Bid in question.  The City may reject 
bids for any and/or all of the following reasons: (1) for budgetary reasons, (2) if the bidder misstates 
or conceals a material fact in its bid, (3) if the bid does not strictly conform to the law or is non-
responsive to the bid requirements, (4) if the bid is conditional, or (5) if a change of circumstances 
occurs making the purpose of the bid unnecessary to the City.  The City may also waive any minor 
formalities or irregularities in any bid, (6) if such rejection is in the best interest of the City. 
 
 
 * * * * * *  
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INSTRUCTIONS TO BIDDERS 

 
1. CONTRACT DOCUMENTS 
 
 A. FORMAT 
 
  The Contract Documents are divided into parts, divisions, and sections for convenient 

organization and reference. Generally, there has been no attempt to divide the sections 
into work performed by the various building trades, work by separate subcontractors, or 
work required for separate facilities in the project.  

 
 B. DOCUMENT INTERPRETATION 
 
  The separate sections contained within these Contract Documents are intended to be 

mutually cooperative and to provide all details reasonably required for the execution of 
the proposed work.   

 
  Should there be any doubt as to the meaning or intent of said Contract Documents, the 

Bidder should request of Devon Steckly, Senior Project Manager, 
dsteckly@cityofkeywest-fl.gov, in writing (at least 10 working days prior to bid opening) 
an interpretation thereof.  Any interpretation or change in said Contract Documents will 
be made only in writing in the form of Addenda to the documents which will be 
furnished to all registered holders of Contract Documents. Bidders shall submit with their 
Proposals, or indicate receipt of, all Addenda. The CITY will not be responsible for any 
other explanation or interpretations of said Documents.  

   
 
2. GENERAL DESCRIPTION OF THE PROJECT 
 
 A general description of the work to be done is contained in the Invitation to Bid.  The scope is 

specified in applicable parts of these Contract Documents.   
 
3. QUALIFICATION OF CONTRACTORS 
 
 The prospective Bidders must meet the statutorily prescribed requirements before award of 

Contract by the CITY.  Bidders must hold or obtain all licenses and/or certificates as required by 
the State and Local Statutes in order to bid and perform the work specified herein.  

 
4. BIDDER'S UNDERSTANDING 
 
 Each Bidder must inform himself of the conditions relating to the execution of the work, and it is 

assumed that he will inspect the site and make himself thoroughly familiar with all the Contract 
Documents.  Failure to do so will not relieve the successful Bidder of his obligation to enter into 
a Contract and complete the contemplated work in strict accordance with the Contract 
Documents.  It shall be the Bidder's obligation to verify for himself and to his complete 
satisfaction all information concerning site and subsurface conditions.   

 
 The CITY will make available to prospective Bidders upon request and at the office of the 

Engineer, prior to bid opening, any information that he may have as to subsurface conditions and 
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surface topography at the worksite.   
 

Each Bidder shall inform himself of, and the Bidder awarded a Contract shall comply with, 
federal, state, and local laws, statutes, and ordinances relative to the execution of the work.  This 
requirement includes, but is not limited to, applicable regulations concerning minimum wage 
rates, nondiscrimination in the employment of labor, protection of public and employee safety 
and health, environmental protection, the protection of natural resources, fire protection, burning 
and non-burning requirements, permits, fees, and similar subjects.   

 
5. TYPE OF PROPOSAL 
 
 A. LUMP SUM  
 
  The Proposal for the work is to be submitted on a lump sum basis.  Lump sum prices 

shall be submitted for all items of work set forth in the Proposal.  All items required to 
complete the work specified but not included in the Proposal shall be considered 
incidental to those set forth in the Proposal.   

  The Bidder shall submit a Schedule of Values with the Proposal.  It shall be broken 

down by Technical Specification Divisions included in the Base Bid and it shall be 

used as a basis for payment.  Payment to the Contractor will be made on the 
measurement of the work actually performed by the Contractor as specified in the 
Contract Documents.   

 
6. PREPARATION OF BIDS 
 
 A. GENERAL 
 
  All blank spaces in the BID form must be filled in, as required, preferably in BLACK 

ink.  All price information shall be shown in both words and figures where required.  No 
changes shall be made in the phraseology of the forms.  Written amounts shall govern in 
case of discrepancy between the amounts stated in writing and the amounts stated in 
figures.  In case of discrepancy between unit prices and extended totals, unit prices shall 
prevail.   

 
  Any BID shall be deemed informal which contains omissions, erasures, alterations, or 

additions of any kind, or prices uncalled for, or in which any of the prices are obviously 
unbalanced, or which in any manner shall fail to conform to the conditions of the 
published Invitation to Bid. 

 
  Only one BID from any individual, firm, partnership, or corporation, under the same or 

different names, will be considered.  Should it appear to the CITY that any Bidder is 
interested in more than one Proposal for work contemplated; all Proposals in which such 
Bidder is interested will be rejected. 

 
 B. SIGNATURE 
 
  The Bidder shall sign his BID in the blank space provided therefore.  If Bidder is a 

corporation, the legal name of the corporation shall be set forth above, together with the 
signature of the officer or officers authorized to sign Contracts on behalf of the 
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corporation.  If Bidder is a partnership, the true name of the firm shall be set forth above, 
together with the signature of the partner or partners authorized to sign Contracts in 
behalf of the partnership.  If signature is by an agent, other than an officer of a 
corporation or a member of a partnership, a notarized power-of-attorney must be on file 
with the CITY prior to opening of Proposals or submitted with the Proposal, otherwise 
the Proposal will be regarded as not properly authorized.   

 
 C. SPECIAL BIDDING REQUIREMENTS 
 
  The Bidder's attention is brought to the hiring practices and licenses and permits of the 

City of Key West.  These are defined in the addition to Article 39, ORDINANCES, 
PERMITS, AND LICENSES, as set forth in the Supplementary Conditions. 

   
  The Bidder shall submit with his Bid his experience record showing his experience and 

expertise in CBS construction and related work. Such experience record shall provide at 
least five current or recent projects of similar work, within the State Florida and 
preferably Monroe County. For each project the following information shall be provided: 

 
  1. Description and location of work. 
  2. Contract amount. 
  3. Dates work was performed. 
  4. Owner. 
  5. Name of Owner's contact person and phone number. 
  6. Engineer. 
  7. Name of Engineer's contact person and phone number. 
 

The bidder shall submit with his bid a list of items to be performed by his own labor and 
that performed by subcontractors or others. 

 
 D. ATTACHMENTS 
 
  Bidder shall complete and submit the following forms with his bid: 

 
Anti-Kickback Affidavit 
Public Entity Crimes Form 
Indemnification Form 
Local Vendor Certification  

                        City of Key West Business License Tax Receipt 
Domestic Partnership Affidavit 
Cone of Silence Affidavit 

 
 E. PUBLIC ENTITY CRIMES FORM 
 
  Pursuant to the requirements of Chapter 287.133, Laws of Florida, pertaining to the 

sworn statement on Public Entity Crimes and the Convicted Vendor List, all Bidders 
shall submit a signed and notarized statement with their Bid on the form provided herein. 

 
7. STATE AND LOCAL SALES AND USE TAXES 
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 Unless the Supplementary Conditions contains a statement that the CITY is exempt from state 
sales tax on materials incorporated into the work due to the qualification of the work under this 
Contract, the Contractor, as required by the laws and statutes of the state and its political 
subdivisions, shall pay all state and local sales and use taxes.  Prices quoted in the Proposal shall 
include all nonexempt sales and use taxes, unless provision is made in the Proposal form to 
separately itemize the tax. 

 
8. SUBMISSION OF BIDS 
 

All BIDS must be submitted not later than the time prescribed, at the place, and in the manner set 
forth in the Invitation to Bid.  BIDS must be made on the BID forms provided herewith, submit 

one (1) ORIGINAL bid package and one (1) FLASH DRIVE containing a single PDF file 

of the entire bid package.   
 
 Each BID must be submitted in a sealed envelope, so marked as to indicate the Bidder's name 

and its contents (project name and number) without being opened, and addressed in conformance 
with the instructions in the Invitation to Bid.   

 
9. MODIFICATION OR WITHDRAWAL OF BIDS 
 
 Prior to the time and date designated for receipt of BIDS, any BID submitted may be withdrawn 

by notice to the party receiving BIDS at the place designated for receipt of BIDS.  Such notice 
shall be in writing over the signature of the Bidder or by telegram.  If by telegram, written 
confirmation over the signature of the Bidder shall be mailed and postmarked on or before the 
date and time set for receipt of BID.  No BID may be withdrawn after the time scheduled for 
opening of BIDS, unless the time specified in paragraph AWARD OF CONTRACT of these 
Instructions to Bidders shall have elapsed.   

 
10. BID SECURITY 
 
 BIDS must be accompanied by cash, a certified check, or cashier's check drawn on a bank in 

good standing, or a bid bond issued by a Surety authorized to issue such bonds in the state where 
the work is located, in the amount of five (5) percent of the total amount of the Proposal 
submitted.  This bid security shall be given as a guarantee that the Bidder will not withdraw his 
BID for a period of ninety (90) days after bid opening, and that if awarded the Contract, the 
successful Bidder will execute the attached Contract and furnish properly executed Performance 
and Payment Bonds, each in the full amount of the Contract price within the time specified. 
Agent and Surety phone numbers must be provided. 

 
 The Attorney-in-Fact who executes this bond in behalf of the Surety must attach a notarized 

copy of his power-of-attorney as evidence of his authority to bind the Surety on the date of 
execution of the bond.  Where State Statute requires, certification by a resident agent shall also 
be provided. 

 
 If the Bidder elects to furnish a Bid Bond, he shall use the Bid Bond form bound herewith, or 

one conforming substantially thereto in form and content. 
 
11. RETURN OF BID SECURITY 
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 Within 15 days after the award of the Contract, the CITY will return the bid securities to all 
Bidders who’s BIDS are not to be further considered in awarding the Contract.  Retained bid 
securities will be held until the Contract has been finally executed, after which all bid securities, 
other than Bidders' bonds and any guarantees, which have been forfeited, will be returned to the 
respective Bidders whose Proposals they accompanied. 

 
12. AWARD OF CONTRACT 
 
 Within ninety (90) calendar days after the opening of Proposals, the CITY will accept one of the 

Proposals or will act in accordance with the following paragraphs.  The acceptance of the 
Proposal will be by written notice of award, mailed to the office designated in the Proposal, or 
delivered to the Bidder's representative.  In the event of failure of the lowest responsive, 
responsible Bidder to sign the Contract and provide an acceptable Performance Bond, Payment 
Bond, insurance certificate(s) and evidence of holding required licenses and certificates, the 
Owner may award the Contract to the next lowest responsive, responsible Bidder. Such award, if 
made, will be made within one hundred five (105) days after the opening of Proposals. 

 
 The CITY reserves the right to accept or reject any or all Proposals, and to waive any 

informalities and irregularities in said Proposals. 
 
13. BASIS OF AWARD 
 
 The award will be made by the Owner on the basis of the BID (Base Bid + Owner Selected Bid 

Alternates) from the lowest, responsive, responsible BIDDER which, in the Owner’s sole and 
absolute judgment will best serve the interest of the Owner. 

 
14. EXECUTION OF CONTRACT 
 
 The successful Bidder shall, within ten (10) working days after receiving Notice of Award, sign 

and deliver to the CITY an original Contract and two (2)  copies in the form hereto attached, 
together with the insurance certificate examples of the bonds as required in the Contract 
Documents and evidence of holding required licenses and certificates.  Within 10 working days 
after receiving the signed Contract from the successful Bidder, the City’s authorized agent will 
sign the Contract.  Signature by both parties constitutes execution of the Contract. 

 
15. CONTRACT BONDS 
 
 A. PERFORMANCE AND PAYMENT BONDS  
 
  The successful Bidder shall file with the CITY, at the time of delivery of the signed 

Contract, a Performance Bond and Payment Bond on the form bound herewith, each in 
the full amount of the Contract price in accordance with the requirements of Florida 
Statutes Section 255.05 or 713.23, as applicable, as security for the faithful performance 
of the Contract and the payment of all persons supplying labor and materials for the 
construction of the work, and to cover all guarantees against defective workmanship or 
materials, or both, during the warranty period following the date of final acceptance of 
the work by the CITY.  The Surety furnishing this bond shall have a sound financial 
standing and a record of service satisfactory to the CITY, shall be authorized to do 
business in the State of Florida, and shall be listed on the current U.S. Department of 
Treasury Circular Number 570, or amendments thereto in the Federal Register, of 
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acceptable Sureties for federal projects. The CONTRACTOR shall supply the OWNER 
with phone numbers, addresses, and contacts for the Surety and their agents. Pursuant to 
Section 255.05(7), Florida Statutes, in lieu of the bond required by law, the contractor 
may file with the city an alternative form of security in the form of cash, a money 
order, a certified check, a cashier’s check or an irrevocable letter of credit.   

 
 B. POWER-OF-ATTORNEY 
 
  The Attorney-in-Fact (Resident Agent) who executes this Performance and Payment 

Bond in behalf of the Surety must attach a notarized copy of his power-of-attorney as 
evidence of his authority to bind the Surety on the date of execution of the bond. 

  All Contracts, Performance and Payment Bonds, and respective powers-of-attorney will 
have the same date. 

 
16. FAILURE TO EXECUTE CONTRACT AND FURNISH BOND 
 
 The Bidder who has a Contract awarded to him and who fails to promptly and properly execute 

the Contract or furnish the required Bonds shall forfeit the bid security that accompanied his bid, 
and the bid security shall be retained as liquidated damages by the CITY, and it is agreed that 
this said sum is a fair estimate of the amount of damages the CITY will sustain in case the Bidder 
fails to enter into a Contract or furnish the required Bonds.  Bid security deposited in the form of 
cash, a certified check, or cashier's check shall be subject to the same requirement as a Bid Bond.   

 
17. PERFORMANCE OF WORK BY CONTRACTOR 
 
 The Contractor shall perform on the site and with his own organization, labor equivalent to at 

least forty (40) percent of the total amount of the work to be performed under this Contract.  If, 
during the progress of the work hereunder, the Contractor requests a reduction of such 
percentage, and the Engineer determines that it would be to the client's advantage, the percentage 
of the labor required to be performed by the Contractor's own organization may be reduced; 
PROVIDED prior written approval of such reduction is obtained by the contractor from the 
Engineer. 

 
 Each Bidder must furnish with his Proposal a list of the items that he will perform with his own 

forces and the estimated total cost of these items. 
 
18. TIME OF COMPLETION 
 
 The time of completion of the work to be performed under this Contract is the essence of the 

Contract.  Delays and extensions of time may be allowed in accordance with the provisions 
stated in the General Conditions.   

 
 When the Contractor receives a Notice to Proceed, he shall commence work as soon as possible 

and shall complete all work within the number of calendar days stipulated in this Proposal. 
 
 The term of this contract will be 150 days. 
 
 * * * * * * 
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NOTE TO BIDDER:  Use preferably BLACK ink for completing this Proposal form. 
 

PROPOSAL 

To: The City of Key West 
 
Address: 3126 Flagler Street, Key West, Florida 33041 
 
Project Title: CEMETERY SEXTON’S HOUSE CE1002 
 
 
Bidder's contact person for additional information on this Proposal:  
 
 
Company Name:                       
 
Contact Name & Telephone #:              
  
Email Address:      

   
 
 
BIDDER'S DECLARATION AND UNDERSTANDING 
 
The undersigned, hereinafter called the Bidder, declares that the only persons or parties interested in 
this Proposal are those named herein, that this Proposal is, in all respects, fair and without fraud, that 
it is made without collusion with any official of the Owner, and that the Proposal is made without 
any connection or collusion with any person submitting another Proposal on this Contract.   
 
The Bidder further declares that he has carefully examined the Contract Documents for the 
construction of the project, that he has personally inspected the site, that he has satisfied himself as 
to the quantities involved, including materials and equipment, and conditions of work involved, 
including the fact that the description of the quantities of work and materials, as included herein, is 
brief and is intended only to indicate the general nature of the work and to identify the said quantities 
with the detailed requirements of the Contract Documents, and that this Proposal is made according 
to the provisions and under the terms of the Contract Documents, which Documents are hereby made 
a part of this Proposal.   
 
CONTRACT EXECUTION AND BONDS 
 
The Bidder agrees that if this Proposal is accepted, he will, within 10 days, not including Sundays 
and legal holidays, after Notice of Award, sign the Contract in the form annexed hereto, and will at 
that time, deliver to the Owner examples of the Performance Bond and Payment Bond required 
herein, and evidence of holding required licenses and certificates, and will, to the extent of his 
Proposal, furnish all machinery, tools, apparatus, and other means of construction and do the work 
and furnish all the materials necessary to complete all work as specified or indicated in the Contract 
Documents. 
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CERTIFICATES OF INSURANCE 
 
Bidder agrees to furnish the Owner, before commencing the work under this Contract, the 
certificates of insurance as specified in these Documents.   
 
All contractors and subcontractors wishing to perform work for the City of Key West, Florida, will be 
required to comply with the following minimum insurance requirements: 
 
Commercial General Liability Limits:   $2,000,000 Aggregate 
       $1,000,000 Each Occurrence 

      $2,000,000 Products-Comp / Op Aggregate 
       $1,000,000 Personal Injury 
                       $300,000 Fire Damage / Legal 
     Coverage must include the following:  
 - Contractual Liability   - Commercial Form 
 - CG2010 (1185) or Equivalent  - Broad Form Property Damage 
 - No exclusion for XCU   - Premises / Operations 
 - Products / Completed Operations - Independent Contractors (if any part of the work is  
 - Personal Injury     to be subcontracted out) 
 
Automobile Liability:     $1,000,000 Combined Single Limit 
        (Include Hired & Non-Owned Liability) 
 
Additional Umbrella Liability:    $2,000,000 Occurrence / Aggregate 
 
Worker’s Compensation:     Statutory 
Employer’s Liability:     $1,000,000 Each Accident 
       $1,000,000 Disease-Policy Limit 
       $1,000,000 Disease-Each Employee 
 
The Contractor will be required to provide Builders Risk insurance for the completed value of the project. 
 
The above reflects the minimum requirements for working with the City of Key West. Any requirements 
found in a particular job’s contract that are of a higher standard will prevail. 

The City of Key West must be named as an additional insured under all policies other than worker’s 
compensation. Contractor’s or subcontractor’s general liability shall be written on a primary and non-
contributory basis.  Certificates of insurance must be accompanied by a copy of the additional insured 
endorsement (CG 20101185 or combination of CG20100704 and CG20370704 will be accepted). 

Contractors and subcontractors must obtain an endorsement from their carrier that waives and relinquishes 
any right of subrogation against the City of Key West and its agents, representatives, employees, and affiliates 
they might possess for any policy of insurance provided under this requirement or under any state or federal 
worker’s compensation or employer’s liability act. 

Contractor’s policies must be endorsed to give no less than thirty (30) day notice to the City in the event of 
material change or cancellation. 

The City of Key West must be given a certificate of insurance showing that the above requirements have been 
met. The certificate of insurance must remain current and must include copies of the requested endorsements 
(additional insured, cancellation notice, and waiver of subrogation) in order for the City to issue payments to 
the contractor or subcontractor. 
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START OF CONSTRUCTION AND CONTRACT COMPLETION TIME 
 
The Bidder further agrees to begin work within 14 calendar days after the date of the Notice to 
proceed and to complete the project, in all respects within 150 calendar days after the date of the 
Notice to Proceed. 
 
Notice to Proceed will not be issued until Owner completes performing Division 2A Demolition 
 
LIQUIDATED DAMAGES 
 
In the event the Bidder is awarded the Contract and shall fail to complete the work within the time 
limit or extended time limit agreed upon, as more particularly set forth in the Contract Documents, 
liquidated damages shall be paid to the Owner at the rate of $1,000.00 per day for all work awarded 
until the work has been satisfactorily completed as provided by the Contract Documents.  Sundays 
and legal holidays shall be excluded in determining days in default. 
 
ADDENDA 
 
The Bidder hereby acknowledges that he has received Addenda No's.           ,          , 
        ,          ,         ,         ,          ,          ,           ,           ,           ,           , 
(Bidder shall insert No. of each Addendum received) and agrees that all addenda issued are hereby 
made part of the Contract Documents, and the Bidder further agrees that his Proposal(s) includes all 
impacts resulting from said addenda.   
 
SALES AND USE TAXES 
 
The Bidder agrees that all federal, state, and local sales and use taxes are included in the stated bid 
prices for the work. 
 
LUMP SUM ITEMS 
 
The Bidder further proposes to accept as full payment for the work proposed herein the amounts 
computed under the provisions of the Contract Documents and based on the following lump sum 
amounts. The Bidder agrees that the lump sum represent a true measure of the labor and materials 
required to perform the work, including all allowances for overhead and profit for each type and unit 
of work called for in these Contract Documents.  
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BASE BID 

 
1.  Mobilization and Demobilization (In no case shall the amount bid for this item exceed 5% of the 

Total Base Bid Amount.  Should the amount entered for this item exceed 5%, Owner will reduce it 
to the maximum allowed amount to determine the correct Total Base Bid amount.)  

 
  
 1   LS     $    
 
2. Site Preparation (includes temporary fence and all work necessary to prepare site for   
    construction) 
 

                      
                      1  LS       $         
 
3.  CBS Structure (Includes all labor, equipment & materials for a complete product) 
 

 
1 LS       $    

 
4. Site Improvements (includes finish grading, swales, sod, sidewalks, edge walls, concrete pads,  
    pavement markings and ADA signage) 
 

                      
                      1  LS       $    
 
5. Allowance   (only to be used with Owner’s written directive, Building Permit and Art in Public  

Places Fees to be paid for through allowance) 
 
                      
                      1  LS       $ 64,000.00  
 
 
TOTAL OF BASE BID ITEMS 1 THROUGH 5 LISTED ABOVE: 

 

 

Total of Base Bid Lump Sum Items 1 - 5         $                  
 
 
                     Dollars &     Cents 
 (amount written in words) 
 
 
 

 
                                      PROPOSAL CONTINUES ON NEXT PAGE 
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BID ALTERNATES  

 

NOTE: OWNER HAS THE RIGHT TO ACCEPT OR REJECT ANY, ALL, OR NO BID 
ALTERNATE ITEMS.  THE TOTAL OF BASE BID PLUS THE SUM OF OWNER SELECTED 
BID ALTERNATES WILL BE THE BASIS OF EVALUATING LOW BIDDER AND BASIS OF 
AWARD. 
 

1.  Furnish and Install Metal Shingle Roof in lieu of Metal V-Crimp Roof 
   1 LS       $    

 
2.  Furnish and Install Wood Flooring (includes slab block-out) in Family 

Room (Room No. 3) in lieu of Vinyl Tile 
1 LS       $    

 
3.  Furnish and Install Cabinetry in Storeroom (Room No. 6) in lieu of 

Cabinetry and Adjustable Shelving    

1 LS       $    
 
4.  Furnish and Install Mahogany Impact Door and Transom (MK No. 1) in 

lieu of White Oak Door and Transom and Storm Panel 
  1 LS              $    

 
5.  Furnish and Install Air Handling Unit in Attic Space above Maintenance 

(Room No. 9) and shifting Communications (Room 11) in lieu of 
installing Air Handling Unit in A/C Closet (Room No. 10) 

  1 LS       $__________________  
 
6. Delete All Exterior Moldings and Related Wood Blocking/CFB, Water 

Table, Stucco Building Base, 1” Vent with Insect Screen, Mock-
Up Section and adjust base bid Facia height and Soffit width along 
with installing acceptable Pre-manufactured Vents at 10’ o.c. 
spacing  

    1      LS                     $            
 
7. Furnish and install a MK “C” Window with related adjustments to wall 

construction in lieu of constructing Bay in Office (Room No. 4) 
  1 LS       $__________________ 
 
8. Furnish and install Cellular PVC Exterior Window Sills in lieu of Precast 

Concrete Window Sills  
  1 LS       $_________________ 
 
9. Furnish and install Cellular PVC Interior Window Sills in lieu of Marble 

Window Sills 
  1 LS       $_________________ 
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10. Construct ADA Ramp with Ancillary Items to Front Door Porch as 
detailed on Addendum 1’s Sheet 1 in lieu of constructing all Edge 
Walls with Piers and Swale A 

  1 LS       $_________________ 
 
 
 
 
The Bidder shall submit a Schedule of Values with the Proposal.  It shall be broken down by 
Technical Specification Divisions included in the Base Bid and it shall be used as a basis for 
payment.  The Bidder will be considered non-responsive if Schedule of Values not included in Bid 
package. 
 
Payment for materials and equipment authorized by the Owner in a written Change Order but not listed 
in the above Proposal will be provided at the suppliers invoice plus 10 %.  
 
 List items to be performed by CONTRACTOR’s own forces and the estimated total cost of these items.  
(Use additional sheets if necessary.) 
 
           
 
 
           
 
 
           
 
 
           
 
 
           
 
 
           
 
 
           
 
 
 
 
 
 
 
 
 

Project CE1002 14 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



 
 SUBCONTRACTORS 
 
The Bidder further proposes that the following subcontracting firms or businesses will be awarded 
subcontracts for the following portions of the work in the event that the Bidder is awarded the Contract:   
 
 
  
                                                                                    
Name 
 
                                                                  ,                               ,                           ,         
Street                   City                       State                     Zip  
 
 
__________________________________________________________________________                                                                                                                                                             
Name 
 
                                                                ,                               ,                            ,   
Street                           City                  State                    Zip 
 
 
                                                                                                                                                               
Name 
 
                                                                  ,                               ,                           ,   
Street                           City                        State                    Zip 
 
 
 
                                                                                                                                                        
Name 
 
                                                                   ,                               ,                           ,   
Street                     City                         State     Zip 
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SURETY 
 
 
                                                                                                                                        whose address is 
 
                                                                             ,                               ,                     ,            
Street     City State     Zip 
 
 
 
BIDDER 
 
The name of the Bidder submitting this Proposal is                                                                           
 
                                                                                                                                        doing business at 
 
                                                                             ,                               ,                      ,                            
Street     City State               Zip 
 
which is the address to which all communications concerned with this Proposal and with the 
Contract shall be sent.   
 
The names of the principal officers of the corporation submitting this Proposal, or of the 
partnership, or of all persons interested in this Proposal as principals are as follows:                     
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If Sole Proprietor or Partnership 
 

IN WITNESS hereto the undersigned has set his (its) hand this              day of                     2015. 
 
 
                                                              
 Signature of Bidder 
 

                                                                                                 
Title 

 
 
 
 

 
 

If Corporation 
 
IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be executed 
and its seal affixed by its duly authorized officers this                day of                                         2015. 
 
 
(SEAL) 
 
 
 
                                                                    
Name of Corporation 
 
     By                                                                                  
 
     Title                                                                                           
 
     Attest                                                   
                  Secretary 
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EXPERIENCE OF BIDDER 

 
The Bidder states that he is an experienced CONTRACTOR and has completed similar projects 
within the last 5 years. 
 
(List similar projects, with types, names of OWNERs, construction costs, ENGINEERs, and 
references with phone numbers.  Use additional sheets if necessary.) 

                                                                                                                                                                           

          

          

          

          

          

          

          

          

          

          

          

          

          

          

           

 

********************
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FLORIDA BID BOND 

 

 

 
 
                                                         BOND NO.                                                 
 
                                                                             AMOUNT:  $                                              
 
 
KNOW ALL MEN BY THESE PRESENTS, that         

 

              

hereinafter called the PRINCIPAL, and          

 

              

a corporation duly organized under the laws of the State of        

 

having its principal place of business at           

 

        in the State of     ,    

and authorized to do business in the State of Florida, as SURETY, are held and firmly bound unto  

 

              

 

hereinafter called the OBLIGEE, in the sum of                                                                           

DOLLARS ($                                                  ) for the payment for which we bind ourselves, 

our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these 

present. 

 
THE CONDITION OF THIS BOND IS SUCH THAT: 

 

WHEREAS, the PRINCIPAL is herewith submitting his or its Bid Proposal for Cemetery 

Mausoleums, said Bid Proposal, by reference thereto, being hereby made a part hereof. 

 

WHEREAS, the PRINCIPAL contemplates submitting or has submitted a bid to the OBLIGEE for 
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the furnishing of all labor, materials (except those to be specifically furnished by the CITY), 

equipment, machinery, tools, apparatus, means of transportation for, and the performance of the 

work covered in the Proposal and the detailed Specifications, entitled: 

 

CEMETERY SEXTON’S HOUSE CE1002 

 

WHEREAS, it was a condition precedent to the submission of said bid that a cashier's check, 

certified check, or bid bond in the amount of 5 percent of the base bid be submitted with said bid as 

a guarantee that the Bidder would, if awarded the Contract, enter into a written Contract with the 

CITY for the performance of said Contract, within 10 working days after written notice having been 

given of the award of the Contract. 

 

NOW, THEREFORE, the conditions of this obligation are such that if the PRINCIPAL within 

10 consecutive calendar days after written notice of such acceptance, enters into a written Contract 

with the OBLIGEE and furnishes the Performance and Payment Bonds, each in an amount equal to 

100 percent of the base bid, satisfactory to the CITY, then this obligation shall be void; otherwise 

the sum herein stated shall be due and payable to the OBLIGEE and the Surety herein agrees to pay 

said sum immediately upon demand of the OBLIGEE in good and lawful money of the United 

States of America, as liquidated damages for failure thereof of said PRINCIPAL. 

 
Signed and sealed this                     day of                                                     , 2015. 
 
 
   
PRINCIPAL 
  
 
   
 By       
 
  
         
 SURETY 
 
 By        
       Attorney-In-Fact 
 
STATE OF ______________  ) 
     :  SS 
COUNTY OF ____________  ) 
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I, the undersigned hereby duly sworn, depose and say that no portion of the sum herein bid will be 
paid to any employees of the City of Key West as a commission, kickback, reward or gift, directly 
or indirectly by me or any member of my firm or by an officer of the corporation. 
 
 
By:  
  
 
 
                       
 
Sworn and subscribed before me this                        day of                                                    , 2015. 
 
 
  
                                              
NOTARY PUBLIC, State of ___________at Large 
 
 
 
My Commission Expires:      
 
 
 
                                         
 
 
 * * * * * * 
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ANTI – KICKBACK  AFFIDAVIT 

 
 
STATE OF ______________  ) 
     :  SS 
COUNTY OF ____________  ) 
 
 
 
 
I, the undersigned hereby duly sworn, depose and say that no portion of the sum herein bid will be 
paid to any employees of the City of Key West as a commission, kickback, reward or gift, directly 
or indirectly by me or any member of my firm or by an officer of the corporation. 
 
 
By:  
  
 
 
                       
 
Sworn and subscribed before me this                        day of                                                    , 2015. 
 
  
                                              
NOTARY PUBLIC, State of ______________ at Large 
 
 
 
My Commission Expires:      
 
 
 
                                         
 
 
 * * * * * * 
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SWORN STATEMENT UNDER SECTION 287.133(3)(A) 
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES 

 
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR 

OTHER OFFICER AUTHORIZED TO ADMINISTER OATHS. 

 

1. This sworn statement is submitted with Bid or Proposal for     ______ 

           ______ 

 
2. This sworn statement is submitted by       ______ 

                                                           (name of entity submitting sworn statement) 
 
whose business address is         ______

    
           ______ 
        
and (if applicable) its Federal Employer Identification Number (FEIN) is   

          ____________ 

(If the entity has no FEIN, include the Social Security Number of the individual  
 
signing this sworn statement         ______   
 

3. My name is           ______ 
  (please print name of individual signing) 
 
and my relationship to the entity named above is      ______     
 

4. I understand that a “public entity crime” as defined in Paragraph 287.133(1)(g), Florida 
Statutes, means a violation of any state or federal law by a person with respect to and 
directly related to the transaction of business with any public entity or with an agency or 
political subdivision of any other state or with the United States, including but not limited 
to, any bid or contract for goods or services to be provided to any public or an agency or 
political subdivision of any other state or of the United States and involving antitrust, 
fraud, theft, bribery, collusion, racketeering, conspiracy, material misrepresentation. 

 
5. I understand that “convicted” or “conviction” as defined in Paragraph 287.133(1)(b), 

Florida Statutes, means a finding of guilt or a conviction of a public entity crime, with or 
without an adjudication guilt, in any federal or state trial court of record relating to 
charges brought by indictment information after July 1, 1989, as a result of a jury verdict, 
nonjury trial, or entry of a plea of guilty or nolo contendere. 

 
6. I understand that an “affiliate” as defined in Paragraph 287.133(1)(a), Florida Statutes, 

means 
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a. A predecessor or successor of a person convicted of a public entity crime; or 
 
b. An entity under the control of any natural person who is active in the management 

of the entity and who has been convicted of a public entity crime.  The term 
“affiliate” includes those officers, directors, executives, partners, shareholders, 
employees, members, and agents who are active in the management of an affiliate.  
The ownership by one person of shares constituting controlling interest in another 
person, or a pooling of equipment or income among persons when not for fair 
market value under an arm’s length agreement, shall be a prima facie case that one 
person controls another person.  A person who knowingly enters into a joint 
venture with a person who has been convicted of a public entity crime in Florida 
during the preceding 36 months shall be considered an affiliate. 

 
7. I understand that a “person” as defined in Paragraph 287.133(1)(8), Florida Statutes, 

means any natural person or entity organized under the laws of any state or of the United 
States with the legal power to enter into a binding contract and which bids or applies to 
bid on contracts for the provision of goods or services let by a public entity, or which 
otherwise transacts or applies to transact business with public entity.  The term “person” 
includes those officers, directors, executives, partners, shareholders, employees, members, 
and agents who are active in management of an entity. 

 
8. Based on information and belief, the statement which I have marked below is true in 

relation to the entity submitting this sworn statement. (Please indicate which statement 
applies). 

 
 ____Neither the entity submitting this sworn statement, nor any officers, directors, 

executives, partners, shareholders, employees, members, or agents who are active in 
management of the entity, nor any affiliate of the entity have been charged with and 
convicted of a public entity crime subsequent to July 1, 1989, AND (Please indicate 
which additional statement applies.) 

 
 _____There has been a proceeding concerning the conviction before a hearing of the 

State of Florida, Division of Administrative Hearings.  The final order entered by the 
hearing officer did not place the person or affiliate on the convicted vendor list.  
(Please attach a copy of the final order.) 

 
 _____The person or affiliate was placed on the convicted vendor list.  There has 

been a subsequent proceeding before a hearing officer of the State of  
 
 Florida, Division of Administrative Hearings.  The final order entered by the hearing 

officer determined that it was in the public interest to remove the person or affiliate 
from the convicted vendor list.  (Please attach a copy of the final order.) 

 
 _____The person or affiliate has not been put on the convicted vendor list.  (Please 

describe any action taken by or pending with the Department of General Services.) 
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      __________________________________________ 
      (signature) 
      __________________________________________ 
      (date) 
 

STATE OF___________________ 
 

COUNTY OF_________________ 
 

PERSONALLY APPEARED BEFORE ME, the undersigned authority, 
 
_________________________who, after first being sworn by me, affixed his/her  
(name of individual signing) 
 
signature in the space provided above on this_____day of      , 2015. 
 
 
My commission expires: 
       __________________________ 
        NOTARY PUBLIC 
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    INDEMNIFICATION 

To the fullest extent permitted by law, the CONTRACTOR expressly agrees to indemnify and hold 
harmless the City of Key West, their officers, directors, agents, and employees (herein called the 
“indemnitees”) from liabilities, damages, losses and costs, including, but not limited to, reasonable 
attorney’s fees and court costs, such legal expenses to include costs incurred in establishing the 
indemnification and other rights agreed to in this Paragraph, to persons or property, to the extent caused 
by the negligence, recklessness, or intentional wrongful misconduct of the CONTRACTOR, its 
Subcontractors or persons employed or utilized by them in the performance of the Contract.  Claims by 
indemnitees for indemnification shall be limited to the amount of CONTRACTOR’s insurance or $1 
million per occurrence, whichever is greater.  The parties acknowledge that the amount of the indemnity 
required hereunder bears a reasonable commercial relationship to the Contract and it is part of the 
project specifications or the bid documents, if any. 

The indemnification obligations under the Contract shall not be restricted in any way by any limitation 
on the amount or type of damages, compensation, or benefits payable by or for the CONTRACTOR 
under workers’ compensation acts, disability benefits acts, or other employee benefits acts, and shall 
extend to and include any actions brought by or in the name of any employee of the CONTRACTOR or 
of any third party to whom CONTRACTOR may subcontract a part or all of the Work. This 
indemnification shall continue beyond the date of completion of the work. 
 
 
 
 
CONTRACTOR: _______________________________________ SEAL: 
 
  
 _______________________________________ 
     Address 
 
  
 _______________________________________ 
     Signature 
 
  
 _______________________________________ 
     Print Name 
 
  
 _______________________________________ 
     Title 
 
 
DATE: _______________________________________ 
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LOCAL VENDOR CERTIFICATION PURSUANT TO CKW ORDINANCE 09-22 SECTION 2-798 

 
The undersigned, as a duly authorized representative of the vendor listed herein, certifies to the best of his/her 
knowledge and belief, that the vendor meets the definition of a “Local Business.”  For purposes of this section, 
“local business” shall mean a business which: 

 
a. Principle address as registered with the  FL Department  of  State located within  30  miles of the 

boundaries of the city, listed with the chief licensing official as having a business tax receipt with its 
principle address within 30 miles of the boundaries of the city for at least one year immediately prior 
to the issuance of the solicitation. 

 
b. Maintains a workforce of at least 50 percent of its employees from the city or within 30 miles of its 

boundaries. 
 
c. Having paid all current license taxes and any other fees due the city at least 24 hours prior to the 

publication of the call for bids or request for proposals. 
 

 Not a local vendor pursuant to Ordinance 09-22 Section 2-798 
 Qualifies as a local vendor pursuant to Ordinance 09-22 Section 2-798 

 
If you qualify, please complete the following in support of the self-certification & submit copies of your 
County and City business licenses. Failure to provide the information requested will result in denial of 
certification as a local business. 

 
Business Name                                                                                            Phone:                                        

 

Current Local Address:      Fax:   
(P.O Box numbers may not be used to establish status) 

 

Length of time at this address:   
 

  Date:    
Signature of Authorized Representative 

 

STATE OF    COUNTY OF   
 

The foregoing instrument was acknowledged before me this    day of   , 2015. 
 

By , of     
(Name of officer or agent, title of officer or agent) (Name of corporation acknowledging) 

 
or has produced identification   as identification 
(Type of identification) 

 
Signature of Notary 

 

 
Return Completed form with Print, Type or Stamp Name of Notary 
Supporting documents to: City 
of Key West Purchasing 

Title or Rank 
 

Project CE1002 27 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT  

 

STATE OF __________________ ) 
     :  SS 
COUNTY OF ________________ ) 
 
I, the undersigned hereby duly sworn, depose and say that the firm of ______________________ 
provides benefits to domestic partners of its employees on the same basis as it provides benefits to 
employees’ spouses per City of Key West Ordinance Sec. 2-799. 
 
 
 
 By: __________________________ 
 
 
Sworn and subscribed before me this 
 
                      day of ________________, 2015. 
 
___________________________________________  
NOTARY PUBLIC, State of ____________ at Large 
 
My Commission Expires: ______________________ 
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CONE OF SILENCE AFFIDAVIT 

 

STATE OF ________________ ) 
     :  SS 
COUNTY OF ________________ ) 
 

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers, directors, 

employees and agents representing the firm of _______________________________ have read and 

understand the limitations and procedures regarding communications concerning City of Key West 

issued competitive solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of Silence 

(attached). 

 

 

Sworn and subscribed before me this 
 
                      Day of ________________, 2015. 
 
___________________________________________  
NOTARY PUBLIC, State of ______________ at Large 
 
My Commission Expires: ______________________ 
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BIDDER'S CHECKLIST 

 
(Note:  The purpose of this checklist is to serve as a reminder of major items to be addressed in 
submitting a bid and is not intended to be all inclusive.  It does not alleviate the Bidder from the 
responsibility of becoming familiar with all aspects of the Contract Documents and proper completion 
and submission of his bid.) 
 
 
1. All Contract Documents thoroughly read and understood. [     ] 

 
2. All blank spaces in Proposal filled in, using black ink. 

 
[     ] 

 
3. Total and unit prices added correctly and attached Schedule of Values 

 
[     ] 

 
4. Addenda acknowledged. 

 
[     ] 

 
5. Subcontractors are named as indicated in the Proposal. 

 
[     ] 

 
6. Experience record included. 

 
[     ] 

 
7. Proposal signed by authorized officer. 

 
[     ] 

 
8. Bid Bond completed and executed, including power-of-attorney dated      

the same date as Bid Bond. 

 
[     ] 

 
9. Bidder familiar with federal, state, and local laws, ordinances, rules and   

regulations affecting performance of the work. 

 
[     ] 

 
10. Bidder, if successful, able to obtain and/or demonstrate possession of       

required licenses and certificates within (10) ten calendar days after 
receiving a Notice of Award. 

 
[     ] 

 
11. BID submitted intact with the volume entitled “Bidding Requirements” 

and “Contract Forms”, 1 original and 1 flash drive as stated in the 
invitation to bid. 

 
[     ] 

 
12. Bid Documents submitted in sealed envelope and addressed and labeled   

in conformance with the instructions in the Invitation to Bid. 
 

 
[     ] 
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PART 2 

 

CONTRACT FORMS 
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CONTRACT 

 
 
 
This Contract, made and entered into this                     day of        2015,  
 
 by and between the City of Key West, hereinafter called the "Owner", and    

             

hereinafter called the "Contractor";  
 
WITNESSETH: 
 
The Contractor, in consideration of the sum to be paid him by the Owner and of the covenants and 
agreements herein contained, hereby agrees at his own proper cost and expense to do all the work 
and furnish all the materials, tools, labor, and all appliances, machinery, and appurtenances for ITB 
#15-013 CEMETERY SEXTON’S HOUSE CE1002, Key West, Florida to the extent of the 
Proposal made by the Contractor, dated the                      day of                                                      
2015, all in full compliance with the Contract Documents referred to herein. 
 
The CONTRACT DOCUMENTS, including the signed copy of the PROPOSAL, CONTRACT 
FORMS, PERFORMANCE & PAYMENT BONDS AND SCOPE OF WORK.  
 
In consideration of the performance of the work as set forth in these Contract Documents, the 
Owner agrees to pay to the Contractor the amount bid in the Proposal as adjusted in accordance 
with the Contract Documents, or as otherwise herein provided, and to make such payments in the 
manner and at the times provided in the Contract Documents. 
 
The Contractor agrees to complete the work within one hundred fifty (150) days and to accept as 
full payment hereunder the amounts computed as determined by the Contract Documents and based 
on the said BID. 
 
The Contractor agrees to remedy all defects appearing in the work or developing in the materials 
furnished and the workmanship performed under this Contract during the warranty period after the 
date of final acceptance of the work by the Owner, and further agrees to indemnify and save the 
Owner harmless from any costs encountered in remedying such defects. 
 
It is agreed that the Contract, based upon the BID, shall be fully complete within the stated number 
of consecutive calendar days from the date the Notice to Proceed is issued. 
 
In the event the Contractor fails to complete the work within the time limit or extended time limit 
agreed upon, as more particularly set forth in the Contract Documents, liquidated damages shall be 
paid at a rate of $1,000.00 per day. Sundays and legal holidays shall be included in determining 
days in default.  
 
This contract will automatically expire upon completion of the project.  Contractors warranty 
obligations remain in affect. 
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IN WITNESS WHEREOF, we, the parties hereto, each herewith subscribe the same this 
 
                   day of                                                           , A.D., 2015. 
 
  
 CITY OF KEY WEST 
                                          
By                                                     
                                          
  
Title                                                
 
CONTRACTOR 
 
                                          
By                  
 
                                           
Title                  
 

 
* * * * 
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FLORIDA PERFORMANCE BOND 

 

 
BOND NO.                                            
 
AMOUNT: $                                       

 

KNOW ALL MEN BY THESE PRESENTS, that in accordance with Florida Statutes Section  
 
255.05              
 
with offices at               
hereinafter called the CONTRACTOR (Principal), and   
 
 
              
 
with offices at                                                                                                                                            
a corporation duly organized and existing under and by virtue of the laws of the State of                  
Florida, hereinafter called the SURETY, and authorized to transact business within the State of 
Florida, as SURETY, are held and firmly bound unto the CITY OF KEY WEST, hereinafter 
called the CITY (Obligee), in the sum of: 
 
          DOLLARS ($            ), 
lawful money of the United States of America, for the payment of which, well and truly be made 
to the CITY, the CONTRACTOR and the SURETY bind themselves and each of their heirs, 
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents 
as follows: 
 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT: 
WHEREAS, the CONTRACTOR has executed and entered into a certain Contract hereto  
attached, with the CITY, dated                                               , 2015, to furnish at his own cost, 
charges, and expense all the necessary materials, equipment, and/or labor in strict and express 
accordance with said Contract and the Contract Documents as defined therein, all of which is 
made a part of said Contract by certain terms and conditions in said Contract more particularly 
mentioned, which Contract, consisting of the various Contract Documents is made a part of this 
Bond as fully and completely as if said Contract Documents were set forth herein; 
 
NOW THEREFORE, the conditions of this obligation are such that if the above bounden 
CONTRACTOR: 
 
1. Shall in all respects comply with the terms and conditions of said Contract and his obligation 
there under, including the Contract Documents (which include the scope of work and conditions 
as prepared by the CITY, invitation to bid, instructions to bidders, the CONTRACTOR’S bid as 
accepted by the above CITY, the bid and contract performance and payment bonds, and all 
addenda, if any, issued prior to the opening of bids), being made a part of this bond by reference, 
at the times and in the manner prescribed in the contract; and 
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2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, 
supplying PRINCIPAL  with labor, materials, or supplies, used directly or indirectly by 
PRINCIPAL in the prosecution of the work provided for in the contract; and 
  
3. Pays CITY all losses, costs, expenses, damages, attorney’s fees, including appellate 
proceedings, injury or loss of whatever kind and however arising including, without limitation, 
delay damages to which said CITY may be subject by reason of any wrongdoing, misconduct, 
want of care or skill, negligence, failure of performance, breach, failure to petition within the 
prescribed time, or default, including patent infringements, on the part of said CONTRACTOR, 
his agents or employees, in the execution or performance of said Contract; and 
 
4. Performs the guarantee of all work and materials furnished under the contract for the time 
specified in the contract,  then this obligation shall be void; otherwise, to remain in full force and 
effect for the term of said Contract. 
 
AND, the said Surety for value received, hereby stipulates and agrees that no change involving 
any extension of time, or addition to the terms of the Contract Documents, or to the work to be 
performed, or materials to be furnished there under shall affect said obligation of said Surety on 
this Bond, and the said Surety does hereby waive notice of any such changes, extension of time, 
alterations, or additions of the terms of the Contract Documents, or to the work.   
 
Any action instituted by a claimant under this bond for payment must be in accordance with the 
notice and time limitation provisions in Section 255.05(2), Florida Statutes.   
 
IN WITNESS WHEREOF, the above parties bonded together have executed this instrument  
 
this                       day of                                                          , 2015, the name and corporate seal 
of each corporate party being hereto affixed and those presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 

 

CONTRACTOR 
 
By: __________________________                                                       

(SEAL) 
                                                                  
ATTEST 
 

SURETY                                                                  
 
By: __________________________                                                     

(SEAL)   
 

ATTEST   
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FLORIDA PAYMENT BOND 
 

BOND NO.       
                                       
AMOUNT: $                                         

 

 

KNOW ALL MEN BY THESE PRESENTS, that in accordance with Florida Statutes Section  
 
255.05,             
 
with offices at             
hereinafter called the CONTRACTOR, (Principal), and    
 
                
                                                             
with offices at               
                                                                                                                           
a corporation duly organized and existing under and by virtue of the laws of the State of              
 
     ,  hereinafter called the SURETY, and authorized to transact 
business within the State of Florida, as SURETY, are held and firmly bound unto CITY OF KEY 
WEST, hereinafter called the City (Obligee), in the sum of:  
 
         DOLLARS(             ), 
lawful money of the United States of America, for the payment of which, well and truly be made 
to the CITY, and the CONTRACTOR and the SURETY bind themselves and each of their heirs, 
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents 
as  follows: 
 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT: 

 

WHEREAS, the CONTRACTOR has executed and entered into a certain Contract for  
 
ITB #15-013 CEMETERY SEXTON’S HOUSE CE1002 attached hereto, with the CITY, 
dated                                                                                         
 
      , 2015, to furnish at his own cost, charges, and expense the 
necessary materials, equipment, and/or labor in strict and express accordance with said Contract 
and the plans, drawings (if any), and specifications prepared by the CITY, all of which is made a 
part of said Contract by certain terms and conditions in said Contract more particularly 
mentioned, which Contract, consisting of the various Contract Documents specifically mentioned 
herein and relative hereto, is made a part of this Bond as fully and completely as if said Contract 
Documents were set forth herein. 
 
NOW THEREFORE, the conditions of this obligation are such that if the above bounden 
CONTRACTOR shall in all respects comply with the terms and conditions of said Contract and 
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his obligation thereunder, including the Contract Documents ,which include Scope of work  and 
conditions prepared by the CITY, invitation to bid, instructions to bidders, the  
 
CONTRACTOR’S bid as accepted by the CITY, the bid and contract and payment bonds, and all 
addenda, if any, issued prior to the opening of bids), and further that if said CONTRACTOR 
shall promptly make payments to all persons supplying materials, equipment, and/or labor, used 
directly or indirectly by said CONTRACTOR or subcontractors in the prosecution of the work 
for said contract is accordance with Florida Statutes, Section 255.05 or Section 713.23, then this 
obligation shall be void; otherwise to remain in full force and effect for the term of said contract, 
including and all guarantee periods as specifically mentioned in said Contract Documents. 
 
AND, the said SURETY for value received, hereby stipulates and agrees that no change 
involving any extension of time, or addition to the terms of the Contract or to the work to be 
performed, or materials to be furnished thereunder, or in the Contract Documents and 
specifications accompanying the said contract shall affect said obligation of said SURETY on 
this Bond, and the said SURETY does hereby waive notice of any such changes, extension of 
time, alternations, or additions of the terms of the Contract, or to the work, to the Contract 
Documents, or to the specifications.   
 
Claimant shall give written notice to the CONTRACTOR and the SURETY as required by 
Section 255.05 or Section 713.23, Florida Statutes.  Any action instituted against the 
CONTRACTOR or SURETY under this bond for payment must be in accordance with the notice 
and time limitation provisions in Section 255.05(2) or Section 713.23, Florida Statutes. 
 
IN WITNESS WHEREOF, the above parties bounded together have executed this instrument  
 
this                        day of                                            , 2015, the name and corporate seal of each 
corporate party being hereto affixed and those presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 
 

CONTRACTOR 
    

 
By:__________________________                                         

(SEAL) 
                                                                  
ATTEST 
 

SURETY 
                                                                    
 
By:                                                                 

(SEAL) 
 
ATTEST 
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PART 3 

 

CONDITIONS OF THE CONTRACT  
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Article                                                 

 

DEFINITIONS 

 

1. AS APPROVED  
2. AS SHOWN, AND AS INDICATED 
3. BIDDER 
4. CONTRACT DOCUMENTS 
5. CONTRACTOR 
6. CONTRACT COMPLETION 
7. DAYS  
8. DRAWINGS 
9. ENGINEER 
10. NOTICE 
11. OR EQUAL  
12. OWNER  
13. PLANS  
14. SPECIFICATIONS  
15. NOTICE TO PROCEED  
16. SUBSTANTIAL COMPLETION 
17. WORK  
 

CONTRACT DOCUMENTS  

 

18. INTENT OF CONTRACT DOCUMENTS 
19. DISCREPANCIES AND OMISSIONS 
20. CHANGES IN THE WORK 
21. EXAMINATION AND VERIFICATION  
     OF CONTRACT DOCUMENTS 
22. DOCUMENTS TO BE KEPT  
       ON THE JOBSITE 
23. ADDITIONAL CONTRACT  
       DOCUMENTS 
24. OWNERSHIP OF CONTRACT  
       DOCUMENTS 
  
THE ENGINEER 

  
25. AUTHORITY OF THE ENGINEER 
26. DUTIES AND RESPONSIBILITIES  
       OF THE ENGINEER 
27. LIMITATIONS ON ENGINEER'S  
       RESPONSIBILITIES 
28. REJECTED WORK 
29. LINES AND GRADES 
30. SUBMITTALS 
31. DETAIL DRAWINGS AND INSTRUCTIONS    
 
THE CONTRACTOR AND HIS EMPLOYEES 

32. CONTRACTOR, AN INDEPENDENT AGENT 
32. (a) ASSIGNMENT OF CONTRACT   
 

 

                                                                               

 
33. SUBCONTRACTING 
34. INSURANCE AND LIABILITY 
       A. GENERAL  
       B. CONTRACTOR AND SUB-                   

CONTRACTOR INSURANCE 
      C. COMPENSATION AND EMPLOYER'S   

LIABILITY INSURANCE  
       D. GENERAL LIABILITY INSURANCE 

(INCLUDING AUTOMOBILE) 

       E. BUILDER'S RISK ALL RISK  
                 INSURANCE 
       F. NO PERSONAL LIABILITY OF PUBLIC        
             OFFICIALS 
35. INDEMNITY 
36. EXCLUSION OF CONTRACTOR CLAIMS  
37. TAXES AND CHARGES 
38. REQUIREMENTS OF STATE LAW FOR 
                PUBLIC WORKS PROJECTS 
39. CODES, ORDINANCES, PERMITS,  
               AND LICENSES 
40. SUPERINTENDENCE  
41. RECEPTION OF ENGINEER'S  
              COMMUNICATIONS 
42. SAFETY 
43. PROTECTION OF WORK AND PROPERTY 
44. RESPONSIBILITY OF CONTRACTOR TO ACT 
              IN AN EMERGENCY 
45. MATERIALS AND APPLIANCES 
46. CONTRACTORS' AND MANUFACTURERS' 

         COMPLIANCE WITH STATE SAFETY,  
          OSHA AND OTHER CODE REQUIREMENTS   

47. SUBSTITUTION OF MATERIALS 
48. TESTS, SAMPLES, AND OBSERVATIONS 
49. ROYALTIES AND PATENT 
50. CONTRACTOR'S RIGHT TO  
               TERMINATE CONTRACT 
51. CORRECTION OF DEFECTIVE WORK 
                DURING WARRANTY PERIOD 
  
PROGRESS OF THE WORK  

  
52. BEGINNING OF THE WORK 
53. SCHEDULES AND PROGRESS REPORTS 
54. PROSECUTION OF THE WORK 
55. OWNER'S RIGHT TO RETAIN  

IMPERFECT WORK 
56. OWNER'S RIGHT TO DO WORK 
57. OWNER'S RIGHT TO TRANSFER  
           EMPLOYMENT 
58. DELAYS AND EXTENSION OF TIME 

59. DIFFERING SITE CONDITION 
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Article                                                                       

 
60. LIQUIDATED DAMAGES 
61. OTHER CONTRACTS  
62. USE OF PREMISES 
63. SUBSTANTIAL COMPLETION DATE 
64. PERFORMANCE TESTING 
65. OWNER'S USE OF PORTION OF THE WORK 
66. CUTTING AND PATCHING 
67. CLEANING UP 
  
PAYMENT 

  
68. CHANGE ORDERS 

A. UNIT PRICE        
B. LUMP SUM 

        C.    COST REIMBURSEMENT  
             WORK 

 69. PARTIAL PAYMENTS 
        A.  GENERAL 
        B.   ESTIMATE 
        C.   DEDUCTION FROM ESTIMATE 
        D.   QUALIFICATIONS FOR  
    PARTIAL PAYMENT FOR 

               MATERIALS DELIVERED 
        E.   PAYMENT 

70. CLAIMS FOR EXTRA WORK 
71. RELEASE OF LIENS OR CLAIMS 
72. FINAL PAYMENT 
73. NO WAIVER OF RIGHTS 
74. ACCEPTANCE OF FINAL PAYMENT 
           CONSTITUTES RELEASE 
  

********** 
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DEFINITIONS 

  
Whenever in the Contract Documents the following terms are  
used, the intent and meaning shall be interpreted as follows: 
  
1. AS APPROVED 

  

The words “as approved”, unless otherwise qualified, shall be 
understood to be followed by the words “by the ENGINEER 
for conformance with the Contract Document”. 
  
2. AS SHOWN, AND AS INDICATED 
  
The words “as shown” and “as Indicated” shall be understood 
to be followed by the words “on the Drawings”. 
 

3. BIDDER 
 
The person or persons, partnership, firm, or corporation 
submitting a Proposal for the work contemplated. 
  
4. CONTRACT DOCUMENTS 
  
The “Contract Documents” consist of the Bidding 
Requirements, Contract Forms, Conditions of the Contact, 
Specifications, Drawings, all modifications thereof 
incorporated into the Documents before their execution, 
Change Orders, and all other requirements incorporated by 
specific reference thereto.  These form the Contract. 
  
5. CONTRACTOR 
  
The person or persons, partnership, firm, or corporation who 
enters into the Contract awarded him by the OWNER. 
  
6. CONTRACT COMPLETION 
  
The “Contract Completion” is the date the OWNER accepts 
the entire work as being in compliance with the Contract 
Documents, or formally waives nonconforming work to extent 
of nonconformity, and issues the final payment in accordance 
with the requirements set forth in Article, “Final Payment” of 
these General Conditions. 
  
7. DAYS 
  
Unless otherwise specifically stated, the term “days” will be 
understood to mean calendar days.  Business day or working 
day means any day other than Saturday, Sunday, or legal 
holiday. 
   
 

 

 

8. DRAWINGS 
  

The term “Drawings” refers to the official Drawings, Profiles, 
cross sections, elevations, details, and other working drawings 
and supplementary drawings, or reproductions thereof, signed 
by the ENGINEER, which shows the location, character, 
dimensions, and details of the work to be performed.  
Drawings may either be bound in the same book as the balance 
of the Contract Documents, or bound in separate sets, and are 
a part of the Contract Documents, regardless of the method of 
binding. 
   
9. ENGINEER 
  
The person or organization identified as such in the Contract 
Documents.  The Term “ENGINEER” means ENGINEER or 
his authorized representative. 
   

10. NOTICE 
  
The term “notice” or the requirement to notify, as used in the 
Contract Documents or applicable state or federal statutes, 
shall signify a written communication delivered in person or 
by registered mail to the individual, or to a member of the 
firm, or to an officer of the corporation for whom it is 
intended.  Certified or registered mail shall be addressed to the 
last business address known to him who gives the notice. 
  

11. OR EQUAL 
  
The term “or equal” shall be understood to indicate that the 
“equal” Product is equivalent to or better than the Product 
named in function, performance, reliability, quality, and 
general configuration.  Determination of equality in reference 
to the Project design requirements will be made by the 
ENGINEER.  Such equal Products shall not be purchased or 
installed by the CONTRACTOR without written 
authorization. 
  

12. OWNER 
  
The person, organization, or public body identified as such in 
the Contract Documents. 
  
13. PLANS (See Drawings) 
  
14. SPECIFICATIONS 
  
The term “Specifications” refers to those portions of the 
Contract Documents consisting of written technical 
descriptions of materials, equipment, construction systems, 
standards, and workmanship as applied to the work and certain 
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administrative details applicable thereto.  Where standard 
specifications, such as those of ASTM, AASHTO, etc., have 
been referred to, the applicable portions of such standard 
specifications shall become a part of these Contract 
Documents. If referenced specifications conflict with 
specifications contained herein, the requirements contained 
herein shall prevail. 
 
 15. NOTICE TO PROCEED 

 
A written notice given by the OWNER to the CONTRACTOR 
(with a copy to the ENGINEER) fixing the date on which the 
Contract time will commence to run and on which the 
CONTRACTOR shall start to perform his obligation under the 
Contract Documents.  The Notice to Proceed will be given 
within 30 days following the execution of the Contract by the 
OWNER.  
  
16. SUBSTANTIAL COMPLETION 
  
“Substantial Completion” shall be that degree of completion of 
the Project or a defined portion of the Project, as evidenced by 
the ENGINEER’s written notice of Substantial Completion, 
sufficient to Provide the OWNER, at his discretion, the full-
time use of the Project or defined portion of the Project for the 
purposes for which it was intended.  “Substantial Completion” 
of an operating facility shall be that degree of completion that 
has Provided a minimum of 7 continuous days of successful, 
trouble-free, operation, which period shall begin after all 
performance and acceptance testing has been successfully 
demonstrated to the ENGINEER.  All equipment contained in 
the work, plus all other components necessary to enable the 
OWNER to operate the facility in a manner that was intended, 
shall be complete on the substantial completion date. 
  
17. WORK 

 

The word “work” within these Contract Documents shall 
include all material, labor, tools, and all appliances, 
machinery, transportation, and appurtenances necessary to 
perform and complete the Contract, and such additional items 
not specifically indicated or described which can be 
reasonably inferred as belonging to the item described or 
indicated and as required by good Practice to Provide a 
complete and satisfactory system or structure.  As used herein, 
“Provide” shall be understood to mean “furnish and install, 
complete in-place “. 
  
CONTRACT DOCUMENTS 

 

18. INTENT OF CONTRACT DOCUMENTS 
  
The Contract Documents are   complementary, and what is 
called for by one shall be as binding as if called for by all.  The 
intent of the Documents is to describe a functionally complete 
Project (or part thereof) to be constructed in accordance with 

the Contract Documents.  Any work, materials, or equipment 
that may reasonably be inferred from the Contract Documents 
as being required to produce the intended result shall be 
supplied whether or not specifically called for.  When words 
which have a well-known technical or trade meaning are used 
to describe work, materials, or equipment, such words shall be 
interpreted in accordance with that meaning. 
  
Reference to standard specifications, manuals, or codes of any 
technical society, organization or association, or to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code or laws or regulations in 
effect on the first published date of the Invitation to Bid, 
except as may be otherwise specifically stated.  However, no 
Provision of any referenced standard specification, manual or 
code (whether or not specifically incorporated by reference in 
the Contract Documents) shall be effective to change the 
duties and responsibilities of OWNER, CONTRACTOR, or 
ENGINEER, or any of their consultants, agents, or employees 
from those set forth in the Contract Documents, nor shall it be 
effective to assign to ENGINEER, or any ENGINEER’s 
consultants, agents, or employees, any duty or authority to 
supervise or direct the furnishing or performance of the work 
or any duty or authority to undertake responsibility contrary to 
the Provisions of Article LIMITATIONS ON ENGINEER’S 
RESPONSIBILITIES. 
  
19. DISCREPANCIES AND OMISSIONS 
  
Any discrepancies or omissions found in the Contract 
Documents shall be reported to the ENGINEER immediately.  
The ENGINEER will clarify discrepancies or omissions, in 
writing, within a reasonable time. 
  
In resolving inconsistencies among two or more sections of the 
Contract Documents, Precedence shall be given in the 
following order: 
  

  A.   CONTRACT 
  B.    PROPOSAL 
    C.   SUPPLEMENTARY CONDITIONS     
        D.   INVITATION TO BID 
  E.   INSTRUCTIONS TO BIDDERS 
  F.   GENERAL CONDITIONS 
  G.   SPECIFICATIONS 
  H.   DRAWINGS 

  
Addenda shall take Precedence over all sections referenced 
therein.  Figure dimensions on Drawings shall take precedence 
over scale dimensions. Detailed Drawings shall take 
precedence over general Drawings. 
20. CHANGES IN THE WORK 
  
The OWNER, without notice to the Sureties and without 
invalidating the Contract, may order changes in the work 
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within the general scope of the Contract by altering, adding to, 
or deducting from the work, the Contract being adjusted 
accordingly.  All such work shall be executed under the 
conditions of the original Contract, except as specifically 
adjusted at the time of ordering such change. 
  
In giving instructions, the ENGINEER may order minor 
changes in the work not involving extra cost and not 
inconsistent with the purposes of the Project, but otherwise, 
except in an emergency endangering life and Property, 
additions or deductions from the work shall be performed only 
in pursuance of an approved Change Order from the OWNER, 
countersigned by the ENGINEER.   
  
If the work is reduced by alterations, such action shall not 
constitute a claim for damages based on loss of anticipated 
Profits. 
 
21. EXAMINATION AND VERIFICATION  

 OF CONTRACT DOCUMENTS 
  
The CONTRACTOR shall thoroughly examine and become 
familiar with all of the various parts of these Contract 
Documents and determine the nature and location of the work, 
the general and local conditions, and all other matters, which 
can in any way affect the work under this Contract.  Failure to 
make an examination necessary for this determination shall not 
release the CONTRACTOR from the obligations of this 
Contract. No verbal agreement or conversation with any 
officer, agent, or employee of the OWNER or with the 
ENGINEER either before or after the execution of this 
Contract shall affect or modify any of the terms or obligations 
herein contained. 
  
22. DOCUMENTS TO BE KEPT  

 ON THE JOBSITE  
  
The CONTRACTOR shall keep one copy of the Contract 
Documents on the job- site, in good order, available to the 
ENGINEER and to his representatives. 
  
The CONTRACTOR shall maintain on a daily basis at the 
jobsite, and make available to the ENGINEER on request, one 
current record set of the Drawings which have been accurately 
marked to indicate all modifications in the completed work 
that differ from the design information shown on the 
Drawings.  Upon Substantial completion of the work, the 
CONTRACTOR shall give the ENGINEER one complete set 
of these marked up record Drawings. 
  
23. ADDITIONALCONTRACT DOCUMENTS 
  
Copies of Contract Documents or Drawings may be obtained 
on request from the ENGINEER and by paying the actual cost 
of reproducing the Contract Documents or Drawings. 
  

24. OWNERSHIP OF CONTRACT DOCUMENTS 
  
All portions of the Contract Documents, and copies thereof 
furnished by the ENGINEER are instruments of service for 
this Project.  They are not to be used on other work and are to 
be returned to the ENGINEER on request at the completion of 
the work.  Any reuse of these materials without specific 
written verification or adaptation by the ENGINEER will be at 
the risk of the user and without liability or legal expense to the 
ENGINEER.  Such user shall hold the ENGINEER harmless 
from any and all damages, including reasonable attorneys’ 
fees, from any and all claims arising from any such reuse. Any 
such verification and adaptation shall entitle the ENGINEER 
to further compensation at rates to be agreed upon by the user 
and the ENGINEER. 
  
THE ENGINEER 

  

25. AUTHORITY OF THE ENGINEER 
  
The ENGINEER will be the OWNER’s representative during 
the construction period.  His authority and responsibility will 
be limited to the Provisions set forth in these Contract 
Documents.  The ENGINEER will have the Authority to reject 
work that does not conform to the Contract Documents.  
However, neither the ENGINEER’s authority to act under this 
Provision, nor any decision made by him in good faith either 
to exercise or not to exercise such authority, shall give rise to 
any duty or responsibility of the ENGINEER to the 
CONTRACTOR, any SUBCONTRACTOR, their respective 
Sureties, any of their agents or employees, or any other person 
performing any of the work. 
 
 

26. DUTIES AND RESPONSIBILITIES  

 OF THE ENGINEER 
  
The ENGINEER will make visits to the site at intervals 
appropriate to the various stages of construction to observe the 
Progress and quality of the work and to determine, in general, 
if the work is proceeding in accordance with the intent of the 
Contract Documents.  He will not make comprehensive or 
continuous review or observation to check quality or quantity 
of the work, and he will not be responsible for construction 
means, methods, techniques, sequences, or Procedures, or for 
safety Precautions and Programs in connection with the work.  
Visits and observations made by the ENGINEER shall not 
relieve the CONTRACTOR of his obligation to conduct 
comprehensive inspections of the work and to furnish 
materials and perform acceptable work, and to provide 
adequate safety Precautions, in conformance with the intent of 
the Contract. 
 
The ENGINEER will make recommendations to the OWNER, 
in writing, on all claims of the OWNER or the 
CONTRACTOR arising from interpretation or execution of 
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the Contract Documents.  Such recommendations will be of 
factual and/or technical nature, and will not include the legal 
interpretation of the Contract Documents.  Any necessary legal 
interpretation of the Contract Document will be made by the 
OWNER.  Such recommendation shall be necessary before the 
CONTRACTOR can receive additional money under the 
terms of the Contract.  Changes in work ordered by the 
ENGINEER shall be made in compliance with Article 
CHANGES IN THE WORK. 
  
One or more Project representatives may be assigned to 
observe the work.  It is understood that such Project 
representatives shall have the authority to issue notice of 
nonconformance and make decisions within the limitations of 
the authority of the ENGINEER.  The CONTRACTOR shall 
furnish all reasonable assistance required by the ENGINEER 
or Project representatives for Proper observation of the work. 
The above-mentioned Project representatives shall not relieve 
the CONTRACTOR of his obligations to conduct 
comprehensive inspections of the work and to furnish 
materials and perform acceptable work, and to provide 
adequate safety Precautions, in conformance with the intent of 
the Contract. 
  
27. LIMITATIONS ON ENGINEER’S  

 RESPONSIBILITIES 
  
ENGINEER will not be responsible for CONTRACTOR’s 
means, methods, techniques, sequences, or Procedures of 
construction, or the safety Precautions and Programs incident 
thereto, and ENGINEER will not be responsible for 
CONTRACTOR’s failure to perform or furnish the work in 
accordance with the Contract Documents. 
  
ENGINEER will not be responsible for the acts or omissions 
of CONTRACTOR or of any SUBCONTRACTOR, any 
supplier, or of any other person or organization performing or 
furnishing any of the work. 
  
Whenever in the Contract Documents the terms “as ordered”, 
“as directed”, “as required”, “as allowed”, “as approved”, or 
terms of like effect or import are used, or the adjectives 
“reasonable”, “suitable”, “acceptable”, “Proper”, or 
“satisfactory”, or adjectives of like effect or import are used to 
describe a requirement, direction, review or judgment of 
ENGINEER as to the work, it is intended that such 
requirement, direction, review or judgment will be solely to 
evaluate the work for compliance with the Contract 
Documents (unless there is a specific statement indicating 
otherwise).  The use of any such term or adjective shall not be 
effective to assign to ENGINEER any duty or authority to 
supervise or direct the furnishing or performance of the work 
or any duty or authority to undertake responsibility contrary to 
the Provisions of this Article. 
 

28. REJECTED WORK 

  
Any defective work or nonconforming materials or equipment 
that may be discovered at any time prior to expiration of the 
warranty period shall be removed and replaced by work which 
shall conform to the Provisions of the Contract Documents.  
Any material condemned or rejected shall be removed at once 
from the Project site. 
  
Failure on the part of the ENGINEER to condemn or reject 
bad or inferior work or to note nonconforming materials or 
equipment on CONTRACTOR submittals shall not be 
construed to imply acceptance of such work.  The OWNER 
shall reserve and retain all of its rights and remedies at law 
against the CONTRACTOR and its Surety for correction of 
any and all latent defects discovered after the guarantee period. 
  
29. LINES AND GRADES 
  
Lines and grades shall be established as provided in the 
supplementary conditions.  All stakes, marks, and other 
reference information shall be carefully preserved by the 
CONTRACTOR, and in case of their careless or unnecessary 
destruction or removal by him or his employees, such stakes, 
marks, and other information shall be replaced at the 
CONTRACTOR’s expense. 
 
30. SUBMITTALS 
  
After checking and verifying all field measurements and after 
complying with applicable Procedures specified in Division I, 
GENERAL REQUIREMENTS, CONTRACTOR shall submit 
to ENGINEER, in accordance with the schedule for submittals 
for review, shop drawings, electrical diagrams, and catalog 
cuts for fabricated items and manufactured items (including 
mechanical and electrical equipment), which shall bear a 
stamp or specific written indication that CONTRACTOR has 
satisfied CONTRACTOR’s responsibilities under the Contract 
Documents with respect to the review of the submittal.  All 
submittals shall be identified as ENGINEER may require.  The 
data shown shall be complete with respect to quantities, 
dimensions specified, performance and design criteria, 
materials, and similar data to enable ENGINEER to review the 
information.  CONTRACTOR shall also submit to 
ENGINEER for review, with such Promptness as to cause no 
delay in work, all samples required by the Contract 
Documents.  All samples shall have been checked by and 
accompanied by a specific written indication that 
CONTRACTOR has satisfied CONTRACTOR’s 
responsibilities under the Contract Documents with respect to 
the review of the submission and shall be identified clearly as 
to material, supplier, pertinent data such as catalog numbers 
and the use for which intended. 
 
Before submission of each submittal, CONTRACTOR shall 
have determined and verified all quantities, dimensions, 
specified performance criteria, installation requirements, 
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materials, catalog numbers, and similar data with respect 
thereto and reviewed or coordinated each submittal with other 
submittals and with the requirements of the work and the 
Contract Documents. 
  
At the time of each submission, CONTRACTOR shall give 
ENGINEER specific written notice of each variation that the 
submittal may have from the requirements of the Contract 
Documents, and, in addition, shall cause a specific notation to 
be made on each shop drawing submitted to ENGINEER for 
review and approval of each variation. 
  
ENGINEER will review submittals with reasonable 
Promptness, but ENGINEER’s review will be only for 
conformance with the design concept of the Project and for 
compliance with the information given in the Contract 
Documents and shall not extend to means, methods, 
techniques, sequences, or Procedures of construction (except 
where a specific means, method, technique, sequence, or 
Procedure of construction is indicated in or required by the 
Contract Documents) or to safety Precautions or Programs 
incident thereto.  The review of a separate item as such will 
not indicate review of the assembly in which the item 
functions.  CONTRACTOR shall make corrections required 
by ENGINEER, and shall return the required number of 
corrected copies of shop drawings and submit as required new 
samples for review.  CONTRACTOR shall direct specific 
attention in writing to revisions other than the corrections 
called for by ENGINEER on Previous submittals. 
  
ENGINEER’s review of submittals shall not relieve 
CONTRACTOR from the responsibility for any variation 
from the requirements of the Contract Documents unless 
CONTRACTOR has in writing called ENGINEER’s attention 
to each such variation at the time of submission and 
ENGINEER has given written approval of each such variation 
by a specific written notation thereof incorporated therein or 
accompanying the shop drawing or sample approval; nor will 
any approval by ENGINEER relieve CONTRACTOR from 
responsibility for errors or omissions in the shop drawings or 
from responsibility for having complied with the Provisions 
herein. 
Where a shop drawing or sample is required by the 
specifications, any related work performed Prior to 
ENGINEER’s review and approval of the pertinent 
submission shall be at the sole expense and responsibility of 
the CONTRACTOR. 
   
31. DETAIL DRAWINGS AND 

 INSTRUCTIONS 
  
The ENGINEER will furnish, with reasonable Promptness, 
additional instructions by means of Drawings or otherwise, if, 
in the ENGINEER’s opinion, such are required for the Proper 
execution of the work.  All such Drawings and instructions 
will be consistent with the Contract Documents, true 

developments thereof, and reasonably inferable there from. 
  
THE CONTRACTOR AND HIS EMPLOYEES 
  
32. CONTRACTOR, AN INDEPENDENT AGENT 
  
The CONTRACTOR shall independently perform all work 
under this Contract and shall not be considered as an agent of 
the OWNER or of the ENGINEER, nor shall the 
CONTRACTOR’s SUBCONTRACTORS or employees be 
subagents of the OWNER or of the ENGINEER. 
  
 32.  (a) ASSIGNMENT OF CONTRACT 
  
Assignment of any part or the whole of this Contract shall be 
subject to review and approval of the City Commission. 
 
33. SUBCONTRACTING 
  
Unless modified in the Supplementary Conditions, within 10 
days after the execution of the Contract, the CONTRACTOR 
shall submit to the ENGINEER the names of all 
SUBCONTRACTORS Proposed for the work, including the 
names of any SUBCONTRACTORS that were submitted with 
the Proposal.  The CONTRACTOR shall not employ any 
SUBCONTRACTORS to which the OWNER may object to 
as lacking capability to properly perform work of the type and 
scope anticipated. 
 
The CONTRACTOR is as fully responsible to the OWNER 
for the acts and omissions of his SUBCONTRACTORS and of 
persons either directly or indirectly employed by them as he is 
for the acts and omissions of persons directly employed by 
him. 
  
Nothing contained in the Contract Documents shall create any 
contractual relationship between any SUBCONTRACTOR 
and the OWNER or ENGINEER. 
  

 

34. INSURANCE AND LIABILITY 
  
A. GENERAL 
  
The CONTRACTOR shall provide (from insurance companies 
acceptable to the OWNER) the insurance coverage designated 
hereinafter and pay all costs before commencing work under 
this Contract. The CONTRACTOR shall furnish the OWNER 
with certificates of insurance specified herein showing the 
type, amount class of operations covered, effective dates, and 
date of expiration of policies, and containing substantially the 
following statement: 
 
“The insurance covered by this certificate shall not be canceled 
or materially altered, except after 30 days’ written notice has 
been received by the OWNER.”   
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In case of the breach of any Provision of this Article, the 
OWNER, at his option, may take out and maintain, at the 
expense of the CONTRACTOR, such insurance as the 
OWNER may deem Proper and may deduct the cost of such 
insurance from any monies which may be due or become due 
the CONTRACTOR under this Contract. 
  
B. CONTRACTOR AND SUBCONTRACTOR 

 INSURANCE 
  
The CONTRACTOR shall not commence work under this 
Contract until he has obtained all the insurance required 
hereunder and such insurance has been reviewed by the 
OWNER, nor shall the CONTRACTOR allow any 
SUBCONTRACTOR to commence work on his subcontract 
until insurance specified below has been obtained.  Review of 
the insurance by the OWNER shall not relieve or decrease the 
liability of the CONTRACTOR hereunder. 
  
C. COMPENSATION AND EMPLOYER’S 

 LIABILITY INSURANCE 
  
The CONTRACTOR shall maintain during the life of this 
Contract the statutory amount of Workmen’s Compensation 
Insurance, in addition, Employer’s Liability Insurance in an 
amount as specified in the Supplementary Conditions, for each 
occurrence, for all of his employees to be engaged in work on 
the Project under this Contract.  In case any such work is 
subcontracted, the CONTRACTOR shall require the 
SUBCONTRACTOR to provide similar Workmen’s 
Compensation and Employer’s Liability Insurance for all of 
the SUBCONTRACTOR’s employees to be engaged in such 
work. 
  
D. GENERAL LIABILITY INSURANCE 

 (INCLUDING AUTOMOBILE) 

  

The CONTRACTOR shall maintain during the life of this 
Contract such general liability, completed operations and 
Products liability, and automobile liability insurance as will 
Provide coverage for claims for damages for personal injury, 
including accidental death, as well as for claims for Property 
damage, which may arise directly or indirectly from 
performance of the work under this Contract.  The general 
liability policy shall include contractual liability assumed by 
the CONTRACTOR under Article INDEMNITY.  Coverage 
for Property damage shall be on a “broad form” basis with no 
exclusions for “X, C & U”.  The amount of insurance to be 
provided shall be as specified in the Supplementary 
Conditions. 
  
In the event any work under this Contract is performed by a 
SUBCONTRACTOR, the CONTRACTOR shall be 
responsible for any liability directly or indirectly arising out of 
the work performed by the SUBCONTRACTOR; to the extent 
such liability is not covered by the SUBCONTRACTOR’s 

insurance. 
  
The OWNER and ENGINEER, their officers, agents, and 
employees shall be named as Additional Insured’s on the 
CONTRACTOR’s and any SUBCONTRACTOR’s general 
liability and automobile liability insurance policies for any 
claims arising out of work performed under this Contract. 
 
E. BUILDERS RISK ALL RISK INSURANCE 

  

Unless otherwise modified in the Supplementary Conditions, 
the CONTRACTOR shall secure and maintain during the life 
of this Contract, Builders Risk All Risk Insurance coverage in 
an amount equal to the full value of the facilities under 
construction.  Such insurance shall include coverage for 
earthquake, landslide, flood, collapse, loss due to the results of 
faulty workmanship or design, and all other normally covered 
risks, and shall provide for losses to be paid to the 
CONTRACTOR, OWNER, and ENGINEER as their interests 
may appear. 
  
The OWNER and ENGINEER, their officers, agents, and 
employees shall be named as additional insured’s on the 
CONTRACTOR’s and any SUBCONTRACTOR’s Builders 
Risk All Risk insurance policies for any claims arising out of 
work performed under this Contract. 
  
This insurance shall include a waiver of subrogation as to the 
ENGINEER, the OWNER, the CONTRACTOR, and their 
respective officers, agents, employees and 
SUBCONTRACTORS. 
 
 F. NO PERSONAL LIABILITY OF  PUBLIC 

OFFICIALS 
  
In carrying out any of the Provisions hereof in exercising any 
authority granted by the Contract, there will be no personal 
liability upon any public official. 
  
35. INDEMNITY 
  
To the maximum extent permitted by law, the 
CONTRACTOR shall indemnify and defend the OWNER and 
the ENGINEER, and their officers, employees, agents, and 
sub-consultants, from all claims and losses, including 
attorney’s fees and litigation costs arising out of Property 
losses or health, safety, personal injury, or death claims by the 
CONTRACTOR, its SUBCONTRACTORS of any tier, and 
their employees, agents, or invitees regardless of the 
 fault, breach of Contract, or negligence of the OWNER or 
ENGINEER, excepting only such claims or losses that have 
been adjudicated to have been caused solely by the negligence 
of the OWNER or the ENGINEER and regardless of whether 
or not the CONTRACTOR is or can be named a party in a 
litigation. 
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36. EXCLUSION OF CONTRACTOR CLAIMS 
  
In performing its obligations, the ENGINEER and its 
consultants may cause expense for the CONTRACTOR or its 
SUBCONTRACTORS and equipment or material suppliers.  
However, those parties and their sureties shall maintain no 
direct action against the ENGINEER, its officers, employees, 
agents, and consultants for any claim arising out of, in 
connection with, or resulting from the engineering services 
performed or required to be performed. 
  
37. TAXES AND CHARGES 
  
The CONTRACTOR shall withhold and pay any and all sales 
and use taxes and all withholding taxes, whether State or 
Federal, and pay all Social Security charges and also all State 
Unemployment Compensation charges, and pay or cause to be 
withheld, as the case may be, any and all taxes, charges, or 
fees or sums whatsoever, which are now or may hereafter be 
required to be paid or withheld under any laws. 
  
38. REQUIREMENTS OF STATE LAW  

 FOR PUBLIC WORKS PROJECTS 
  
When the Contract Documents concern public works of the 
state or any county, municipality, or political subdivision 
created by its laws, the applicable statutes shall apply.  All 
parties to this Contract shall determine the contents of all 
applicable statutes and comply with their Provisions 
throughout the performance of the Contract. 
  

 

 

39. CODES, ORDINANCES, PERMITS 

 AND LICENSES 
 The CONTRACTOR shall keep himself fully informed of all 
local codes and ordinances, as well as state and federal laws, 
which in any manner affect the work herein specified.  The 
CONTRACTOR shall at all times comply with said codes and 
ordinances, laws, and regulations, and Protect and indemnify 
the OWNER, the ENGINEER and their respective employees, 
and its officers and agents against any claim or liability arising 
from or based on the violation of any such laws, ordinances, or 
regulations.  All permits, licenses and inspection fees 
necessary for Prosecution and completion of the work shall be 
secured and paid for by the CONTRACTOR, unless otherwise 
specified. 
  

40. SUPERINTENDENCE 

 
 The CONTRACTOR shall keep at the project site, competent 
supervisory personnel.  The CONTRACTOR shall designate, 
in writing, before starting work, a Project superintendent who 
shall be an employee of the CONTRACTOR and shall have 
complete authority to represent and to act for the 
CONTRACTOR.  ENGINEER shall be notified in writing 

prior to any change in superintendent assignment. The 
CONTRACTOR shall give efficient supervision to the work, 
using his best skill and attention.  The CONTRACTOR shall 
be solely responsible for all construction means, methods, 
techniques, and Procedures, and for providing adequate safety 
Precautions and coordinating all portions of the work under 
the Contract.  It is specifically understood and agreed that the 
ENGINEER, its employees and agents, shall not have control 
or charge of and shall not be responsible for the construction 
means, methods, techniques,    Procedures, or for providing 
adequate safety Precautions in connection with the work under 
Contract.  
  
41. RECEPTION OF ENGINEER’S  

 COMMUNICATIONS 
 
The superintendent shall receive for the CONTRACTOR all 
communications from the ENGINEER.  Communications of 
major importance will be confirmed in writing upon request 
from the CONTRACTOR.  
 
The ENGINEER may schedule Project meetings for the 
purposes of discussing and resolving matters concerning the 
various elements of the work.  Time and place for these 
meetings and the names of persons required to be Present shall 
be as determined by the ENGINEER.  CONTRACTOR shall 
comply with these attendance requirements and shall also 
require his SUBCONTRACTORS to comply. 
  
42. SAFETY 
  
The CONTRACTOR shall be solely and completely 
responsible for conditions of the jobsite, including safety of all 
persons (including employees) and Property during 
performance of the work.  This requirement shall apply 
continuously and not be limited to normal working hours. 
Safety Provisions shall conform to U.S. Department of Labor 
(OSHA), and all other applicable federal, state, county, and 
local laws, ordinances, codes, and regulations.  Where any of 
these are in conflict, the more stringent requirement shall be 
followed.  The CONTRACTOR’s failure to thoroughly 
familiarize himself with the aforementioned safety Provisions 
shall not relieve him from compliance with the obligations and 
penalties set forth therein. 
  
The CONTRACTOR shall develop and maintain for the 
duration of this Contract, a safety Program that will effectively 
incorporate and implement all required safety Provisions.  The 
CONTRACTOR shall appoint an employee who is qualified 
and authorized to supervise and enforce compliance with the 
safety Program. The duty of the ENGINEER to conduct 
construction review of the work does not include review or 
approval of the adequacy of the CONTRACTOR’s safety 
Program, safety supervisor, or any safety measures taken in, 
on, or near the construction site. The CONTRACTOR, as a 
part of his safety Program, shall maintain at his office or other 
well-known place at the jobsite, safety equipment applicable to 
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the work as Prescribed by the aforementioned authorities, all 
articles necessary for giving first-aid to the injured, and shall 
establish the Procedure for the immediate removal to a 
hospital or a doctor’s care of persons (including employees) 
who may be injured on the jobsite. 
  
If death or serious injuries or serious damages are caused, the 
accident shall be reported immediately by telephone or 
messenger to both the ENGINEER and the OWNER.  In 
addition, the CONTRACTOR must promptly report in writing 
to the ENGINEER all accidents whatsoever arising out of, or 
in connection with, the performance of the work whether on, 
or adjacent to, the site, giving full details and statements of 
witnesses. 
  
If a claim is made by anyone against the CONTRACTOR or 
any SUBCONTRACTOR on account of any accident, the 
CONTRACTOR shall promptly report the facts in writing to 
the ENGINEER, giving full details of the claim. 
 

43. PROTECTION OF WORK AND PROPERTY 
  
The CONTRACTOR shall at all times safely guard and 
Protect from damage the OWNER’s Property, adjacent 
Property, and his own work from injury or loss in connection 
with this Contract.  All facilities required for Protection by 
federal, state, or municipal laws and regulations and local 
conditions must be provided and maintained. 
 The CONTRACTOR shall Protect his work and materials 
from damage due to the nature of the work, the elements, 
carelessness of other CONTRACTORs, or from any cause 
whatever until the completion and acceptance of the work.  All 
loss or damages arising out of the nature of the work to be 
done under these Contract Documents, or from any unforeseen 
obstruction or defects which may be encountered in the 
Prosecution of the work, or from the action of the elements, 
shall be sustained by the CONTRACTOR. 
 
 44. RESPONSIBILITY OF CONTRACTOR  

 TO ACT IN AN EMERGENCY 
  
In case of an emergency which threatens loss or injury of 
Property, and/or safety of life, the CONTRACTOR shall act, 
without previous instructions from the OWNER or 
ENGINEER, as the situation may warrant.  The 
CONTRACTOR shall notify the ENGINEER thereof 
immediately thereafter.  Any claim for compensation by the 
CONTRACTOR, together with substantiating documents in 
regard to expense, shall be submitted to the OWNER through 
the ENGINEER and the amount of compensation shall be 
determined by agreement. 
  

45. MATERIALS AND APPLIANCES 
  
Unless otherwise stipulated, the CONTRACTOR shall 
Provide and pay for all materials, labor, water, tools, 

equipment, heat, light, fuel, power, transportation, construction 
equipment and machinery, appliances, telephone, sanitary 
facilities, temporary facilities and other facilities and 
incidentals necessary for the execution and completion of the 
work. 
  
Unless otherwise specified, all materials shall be new, and 
both workmanship and materials shall be of good quality.  The 
CONTRACTOR shall, if required, furnish satisfactory 
evidence as to the kind and quality of materials. 
  
In selecting and/or approving equipment for installation in the 
Project, the OWNER and ENGINEER assume no 
responsibility for injury or claims resulting from failure of the 
equipment to comply with applicable federal, state, and local 
safety codes or requirements, or the safety requirements of a 
recognized agency, or failure due to faulty design concepts, or 
defective workmanship and materials. 
  
46.  CONTRACTORS’ AND MANUFACTURERS’ 

 COMPLIANCE WITH STATE SAFETY, OSHA, 

 AND OTHER CODE REQUIREMENTS 
  
The completed work shall include all necessary permanent 
safety devices, such as machinery guards and similar ordinary 
safety items required by the state and federal (OSHA) 
industrial authorities and applicable local and national codes.  
Further, any features of the work subject to such safety 
regulations shall be fabricated, furnished, and installed 
(including OWNER-furnished equipment) in compliance with 
these requirements. CONTRACTORs and manufacturers of 
equipment shall be held responsible for compliance with the 
requirements included herein.  CONTRACTORs shall notify 
all equipment suppliers and SUBCONTRACTORS of the 
Provisions of this Article. 
  

47. SUBSTITUTION OF MATERIALS 
  
Except for OWNER-selected equipment items, and items 
where no substitution is clearly specified, whenever any 
material, article, device, Product, fixture, form, type of 
construction, or Process is indicated or specified by patent or 
Proprietary name, by name of manufacturer, or by catalog 
number, such specifications shall be deemed to be used for the 
purpose of establishing a standard of quality and facilitating 
the description of the material or Process desired.  This 
Procedure 
 is not to be construed as eliminating from competition other 
Products of equal or better quality by other manufacturers 
where fully suitable in design, and shall be deemed to be 
followed by the words “or equal”.  The CONTRACTOR may, 
in such cases, submit complete data to the ENGINEER for 
consideration of another material, type, or Process that shall be  
substantially equal in every respect to that so indicated or 
specified.  Substitute materials shall not be used unless 
approved in writing.  The ENGINEER will be the sole judge 
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of the substituted article or material. 
 

48.  TESTS, SAMPLES, AND OBSERVATIONS 
  
The CONTRACTOR shall furnish, without extra charge, the 
necessary test pieces and samples, including facilities and 
labor for obtaining the same, as requested by the ENGINEER. 
When required, the CONTRACTOR shall furnish certificates 
of tests of materials and equipment made at the point of 
manufacture by a recognized testing laboratory. 
  
The OWNER, ENGINEER, and authorized government 
agents, and their representatives shall at all times be Provided 
safe access to the work wherever it is in Preparation or 
Progress, and the CONTRACTOR shall Provide facilities for 
such access and for observations, including maintenance of 
temporary and permanent access. 
  
If the Specifications, laws, ordinances, or any public authority 
require any work, to be specially tested or approved, the 
CONTRACTOR shall give timely notice of its readiness for 
observations.  If any work should be covered up without 
approval or consent of the ENGINEER, it shall, if required by 
the ENGINEER, be uncovered for examination at the 
CONTRACTOR’s expense. 
Reexamination of questioned work may be ordered by the 
ENGINEER, and, if so ordered, the work shall be uncovered 
by the CONTRACTOR.  If such work is found to be in 
accordance with the Contract Documents, the OWNER will 
pay the cost of uncovering, exposure, observation, inspection, 
testing and reconstruction.  If such work is found to be not in 
accordance with the Contract Documents, the 
CONTRACTOR shall correct the defective work, and the cost 
of reexamination and correction of the defective work shall be 
paid by the CONTRACTOR. 
 
49. ROYALTIES AND PATENTS 
  
The CONTRACTOR shall pay all royalty and licenses fees, 
unless otherwise specified.  The CONTRACTOR shall defend 
all suits or claims for infringement of any patent rights and 
shall save the OWNER and the ENGINEER harmless from 
any and all loss, including reasonable attorneys’ fees, on 
account thereof. 
 
 50. CONTRACTOR’S RIGHT TO  

 TERMINATE CONTRACT 
  
If the work should be stopped under an order of any court or 
other public authority for a period of more than 3 months, 
through no act or fault of the CONTRACTOR, its 
SUBCONTRACTORS, or respective employees or if the 
ENGINEER should fail to make recommendation for payment 
to the OWNER or return payment request to CONTRACTOR 
for revision within 30 days after it is due, or if the OWNER 
should fail to pay the CONTRACTOR within 30 days after 

time specified in Article PARTIAL PAYMENTS, any sum 
recommended by the ENGINEER, then the CONTRACTOR 
may, upon 15 days’ written notice to the OWNER and the 
ENGINEER, stop work or terminate this Contract and recover 
from the OWNER payment for all acceptable work performed 
and reasonable termination expenses, unless said default has 
been remedied. 
 
51.        CORRECTION OF DEFECTIVE WORK  

 DURING WARRANTY PERIOD 
  
The CONTRACTOR hereby agrees to make, at his own 
expense, all repairs or replacements necessitated by defects in 
materials or workmanship, Provided under terms of this 
Contract, and pay for any damage to other works resulting 
from such defects, which become evident within 2 years after 
the date of final acceptance of the work or within 2 years after 
the date of substantial completion established by the 
ENGINEER for specified items of equipment, or within such 
longer period as may be Prescribed by law or by the terms of 
any applicable special guarantee required by the Contract 
Documents.  Un-remedied defects identified for correction 
during the warranty period but remaining after its expiration 
shall be considered as part of the obligations of the warranty.  
Defects in material, workmanship, or equipment which are 
remedied as a result of obligations of the warranty shall 
subject the remedied portion of the work to an extended 
warranty period of 2 years after the defect has been remedied. 
  
The CONTRACTOR further assumes responsibility for a 
similar guarantee for all work and materials provided by 
SUBCONTRACTORS or manufacturers of packaged 
equipment components.  The effective date for the start of the 
guarantee or warranty period for equipment qualifying as 
substantially complete is defined in Article SUBSTANTIAL 
COMPLETION, AND Article SUBSTANTIAL 
COMPLETION DATE, in these General Conditions. 
  
The CONTRACTOR also agrees to hold the OWNER and the 
ENGINEER harmless from liability of any kind arising from 
damage due to said defects.  The CONTRACTOR shall make 
all repairs and replacements promptly upon receipt of written 
order for same from the OWNER.  If the CONTRACTOR 
fails to make the repairs and replacements promptly, or in an 
emergency where delay would cause serious risk, or loss, or 
damage, the OWNER may have the defective work corrected 
or the rejected work removed and replaced, and the 
CONTRACTOR and his Surety shall be liable for the cost 
thereof. 
 
PROGRESS OF THE WORK 
  

52. BEGINNING OF THE WORK 
  
Following execution of the Contract, the CONTRACTOR 
shall meet with the OWNER and ENGINEER relative to his 
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arrangements for prosecuting the work. 
 
53.    SCHEDULES AND PROGRESS REPORTS 
  
Prior to starting the construction, the CONTRACTOR shall 
Prepare and submit to the ENGINEER, a Progress schedule 
showing the dates on which each part or division of the work 
is expected to be started and finished, and a Preliminary 
schedule for submittals. The Progress schedule for submittals 
shall be brought up to date and submitted to the ENGINEER at 
the end of each month or at such other times the ENGINEER 
may request. 
  
The CONTRACTOR shall forward to the ENGINEER, at the 
end of each month, an itemized report of the delivery status of 
major and critical items of purchased equipment and material, 
including shop drawings and the status of shop and field 
fabricated work.  These Progress reports shall indicate the date 
of the purchase order, the current percentage of completion, 
estimated delivery, and cause of delay, if any. 
  
If the completion of any part of the work or the delivery of 
materials is behind the submitted Progress schedule, the 
CONTRACTOR shall submit in writing a plan acceptable to 
the OWNER and ENGINEER for bringing the work up to 
schedule. 
  
The OWNER shall have the right to withhold Progress 
payments for the work if the CONTRACTOR fails to update 
and submit the Progress schedule and reports as specified. 
 

54. PROSECUTION OF THE WORK 
  
It is expressly understood and agreed that the time of 
beginning, rate of Progress, and time of completion of the 
work are the essence of this Contract.  The work shall be 
prosecuted at such time, and in or on such part or parts of the 
Project as may be required, to complete the Project as 
contemplated in the Contract Documents and the Progress 
schedule. 
  
If the CONTRACTOR desires to carry on work at night or 
outside the regular hours, he shall give timely notice to the 
ENGINEER to allow satisfactory arrangements to be made for 
observing the work in Progress. 
 
 55. OWNER’S RIGHT TO  

 RETAIN IMPERFECT WORK 
  
If any part or portion of the work completed under this 
Contract shall Prove defective and not in accordance with the 
Drawings and Specifications, and if the imperfection in the 
same shall not be of sufficient magnitude or importance as to 
make the work dangerous or unsuitable, or if the removal of 
such work will create conditions which are dangerous or 
undesirable, the OWNER shall have the right and authority to 

retain such work but will make such deductions in the final 
payment therefore as may be just and reasonable. 
  
56. OWNER’S RIGHT TO DO WORK 
  
Should the CONTRACTOR neglect to Prosecute the work in 
conformance with the Contract Documents or neglect or  
refuse at his own cost to remove and replace work rejected by 
the ENGINEER, then the OWNER may notify the Surety of 
the condition, and after 10 days’ written notice to the 
CONTRACTOR and the Surety, or without notice if an 
emergency  or danger to the work or public exists, and without 
Prejudice to any other right which the OWNER may have 
under Contract, or otherwise, take over that portion of the 
work which has been improperly or non timely executed, and 
make good the deficiencies and deduct the cost thereof from 
the payments then or thereafter due the CONTRACTOR. 
   
 

57. OWNER’S RIGHT TO TRANSFER 

 EMPLOYMENT 
  
If the CONTRACTOR should abandon the work or if he 
should persistently or repeatedly refuse or should fail to make 
prompt payment to SUBCONTRACTORS for material or 
labor, or to persistently disregard laws, ordinances, or to 
prosecute the work in conformance with the Contract 
Documents, or otherwise be guilty of a substantial violation of 
any Provision of the Contract or any laws or ordinance, then 
the OWNER may, without Prejudice to any other right or 
remedy, and after giving the CONTRACTOR and Surety 10 
days’ written notice, transfer the employment for said work 
from the CONTRACTOR to the Surety.  Upon receipt of such 
notice, such Surety shall enter upon the Premises and take 
possession of all materials, tools, and appliances thereon for 
the purpose of completing the work included under this 
contract and employ by Contract or otherwise, any qualified 
person or persons to finish the work and Provide the materials 
therefore, in accordance with the Contract Documents, without 
termination of the continuing full force and effect of this 
contract.  In case of such transfer of employment to such 
Surety, the Surety shall be paid in its own name on estimates 
according to the terms hereof without any right of the 
CONTRACTOR to make any claim for the same or any part 
thereof. 
  
If, after the furnishing of said written notice to the Surety, the 
CONTRACTOR and the Surety still fail to make reasonable 
Progress on the performance of the work, the OWNER may 
terminate the employment of the CONTRACTOR and take 
possession of the Premises and of all materials, tools, and 
appliances thereon and finish the work by whatever method he 
may deem expedient and charge the cost thereof to the 
CONTRACTOR and the Surety.  In such case, the 
CONTRACTOR shall not be entitled to receive any further 
payment until the work is finished.  If the expense of 
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completing the Contract, including compensation for 
additional managerial and administrative services, shall exceed 
such unpaid balance, the CONTRACTOR and the Surety shall 
pay the difference to the OWNER. 
 
58. DELAYS AND EXTENSION OF TIME 
  
If the CONTRACTOR is delayed in the Progress of the work 
by any act or neglect of the OWNER or the ENGINEER, or by 
any separate CONTRACTOR employed by the OWNER, or 
by strikes, lockouts, fire, adverse weather conditions not 
reasonably anticipated, or acts of Nature, and if the 
CONTRACTOR, within 48 hours of the start of the 
occurrence, gives written notice to the OWNER of the cause 
of the potential delay and estimate of the possible time 
extension involved, and within 10 days after the cause of the 
delay has been remedied, the CONTRACTOR gives written 
notice to the OWNER of any actual time extension requested 
as a result of the aforementioned occurrence, then the Contract 
time may be extended by change order for such reasonable 
time as the ENGINEER determines.  It is agreed that no claim 
shall be made or allowed for any damages, loss, or expense 
which may arise out of any delay caused by the above 
referenced acts or occurrences other than claims for the 
appropriate extension of time.  No extension of time will be 
granted to the CONTRACTOR for delays occurring to parts of 
the work that have no measurable impact on the completion of 
the total work under this Contract.  No extension of time will 
be considered for weather conditions reasonably anticipated 
for the area in which the work is being performed.  Reasonably 
anticipated weather conditions will be based on official 
records of monthly Precipitation and other historical data. 
Adverse weather conditions, if determined to be of a severity 
that would impact Progress of the work, may be considered as 
cause for an extension of Contract completion time. 
  
Delays in delivery of equipment or material purchased by the 
CONTRACTOR or his SUBCONTRACTORS, including 
OWNER-selected equipment shall not be considered as a just 
cause for delay, unless the OWNER determines that for good 
cause the delay is beyond the control of the CONTRACTOR.  
The CONTRACTOR shall be fully responsible for the timely 
ordering, scheduling,   complete the work is the per-diem rate, 
as stipulated in the Proposal.  The said amount is hereby 
agreed upon as a reasonable estimate of the costs, which may 
be accrued by the OWNER after the expiration of the time of 
completion.  It is expressly under- stood and agreed that this 
amount is not to be considered in the nature of a penalty, but 
as liquidated damages which have accrued against the 
CONTRACTOR. The OWNER shall have the right to deduct 
such damages from any amount due, or that may become due 
the CONTRACTOR, or the amount of such damages shall be 
due and collectible from the CONTRACTOR or Surety. 
 
 59. DIFFERING SITE CONDITIONS 
  

The CONTRACTOR shall promptly, and before the 
conditions are disturbed, give a written notice to the OWNER 
and ENGINEER of: 
  
A. subsurface or latent physical conditions at the site 

which differ materially from those indicated in this 
contract,  

  
B. unknown physical conditions at the site, of an 

unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the 
Contract. 

  
 
The ENGINEER will investigate the site conditions promptly 
after receiving the notice.  If the conditions do materially so 
differ and cause an increase or decrease in the 
CONTRACTOR’s cost of, or the time required for, 
performing any part of the work under this Contract, whether 
or not changed as a result of the conditions, and equitable 
adjustment shall be made under this Article and the Contract 
modified in writing accordingly. 
 
No request by the CONTRACTOR for an equitable 
adjustment to the Contract under this Article will be allowed, 
unless the CONTRACTOR has given the written notice 
required; Provided that the time prescribed above for giving 
written notice may be extended by the OWNER. 
  
No request by the CONTRACTOR for an equitable 
adjustment to the Contract for differing site conditions will be 
allowed if made after final payment under this Contract. 
  
60. LIQUIDATED DAMAGES 
  
Should the CONTRACTOR fail to complete the work, or any 
part thereof, in the time agreed upon in the Contract or within 
such extra time as may have been allowed for delays by 
extensions granted as Provided in the Contract, the 
CONTRACTOR shall reimburse the OWNER for the 
additional expense and damage for each calendar day, Sundays 
and legal holidays included, that the Contract remains 
uncompleted after the Contract completion date.  It is agreed 
that the amount of such additional expense and damage 
incurred by reason of failure to complete the work is the per-
diem rate, as stipulated in the Proposal.  The said amount is 
hereby agreed upon as a reasonable estimate of the costs which 
may be accrued by the OWNER after the expiration of the 
time of completion.  It is expressly under- stood and agreed 
that this amount is not to be considered in the nature of a 
penalty, but as liquidated damages which have accrued against 
the CONTRACTOR. The OWNER shall have the right to 
deduct such damages from any amount due, or that may 
become due the CONTRACTOR, or the amount of such 
damages shall be due and collectible from the 
CONTRACTOR or Surety. 
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61. OTHER CONTRACTS 
  
The OWNER reserves the right to let other Contracts in 
connection with the work.  The CONTRACTOR shall afford 
other CONTRACTORs reasonable opportunity for the 
introduction and storage of their materials and the execution of 
their work and shall properly connect and coordinate his work 
with theirs. 
  
If any part of the work under this Contract depends for Proper 
execution or results upon the work of any other 
CONTRACTOR, utility service company or OWNER, the 
CONTRACTOR shall inspect and Promptly report to the 
ENGINEER in writing any patent or apparent defects to 
deficiencies in such work that render it unsuitable for such 
Proper execution and results.  The CONTRACTOR’s failure 
to so report shall constitute and acceptance of the work by 
others as being fit and Proper for integration  with work under 
this Contract, except for latent or non apparent defects and 
deficiencies in the work. 
  
62. USE OF PREMISES 
  
The CONTRACTOR shall confine his equipment, the storage 
of materials and the operation of his workers to limits shown 
on the Drawings or indicated by law, ordinances, permits, or 
directions of the ENGINEER, and shall not unreasonably 
encumber the Premises with his materials. The 
CONTRACTOR shall provide, at his own expense, the 
necessary rights-of-way and access to the work, which may be 
required outside the limits of the OWNER’s Property and shall 
furnish the ENGINEER copies of permits and agreements for 
use of the Property outside that provided by the OWNER. 
  
The CONTRACTOR shall not load nor permit any part of the 
structure to be loaded in any manner that will endanger the 
structure, nor shall CONTRACTOR subject any part of the 
work or adjacent Property to stresses or Pressures that will 
endanger it. 
  

63. SUBSTANTIAL COMPLETION DATE 
  
The ENGINEER may issue a written notice of substantial 
completion for the purpose of establishing the starting date for 
specific equipment guarantees, and to establish the date that 
the OWNER will assume the responsibility for the cost of 
operating such equipment.  Said notice shall not be considered 
as final acceptance of any portion of the work or relieve the 
CONTRACTOR from completing the remaining work within 
the specified time and in full compliance with the Contract 
Documents.  See SUBSTANTIAL COMPLETION under 
DEFINITIONS of these General Conditions. 
  

64. PERFORMANCE TESTING 
  

Operating equipment and systems shall be performance tested 
in the Presence of the ENGINEER to demonstrate compliance 
with the specified requirements.  Performance testing shall be 
conducted under the specified design operating conditions or 
under such simulated operating conditions as recommended or 
approved by the ENGINEER.  Schedule such testing with the 
ENGINEER at least one week in advance of the planned date 
for testing. 
  

 

65.   OWNER’S USE OF PORTIONS  

      OF THE WORK 
  
Following issuance of the written notice of Substantial 
Completion, the OWNER may initiate operation of the 
facility.  Such use shall not be considered as final acceptance 
of any portion of the work, nor shall such use be considered as 
cause for an extension of the Contract completion time, unless 
authorized by a Change Order issued by the OWNER. 
  
66. CUTTING AND PATCHING 
 
The CONTRACTOR shall do all cutting, fitting, or patching 
of his work that may be required to make its several parts 
come together Properly and fit it to receive or be received by 
work of other CONTRACTORs shown upon or reasonably 
implied by the Drawings. 
 

67. CLEANING UP 
  
The CONTRACTOR shall, at all times, keep Property on 
which work is in Progress and the adjacent Property free from 
accumulations of waste material or rubbish caused by 
employees or by the work.  Upon completion of the 
construction, the CONTRACTOR shall remove all temporary 
structures, rubbish, and waste materials resulting from his 
operations. 
 
PAYMENT 
  
68. PAYMENT FOR CHANGE ORDERS 
  
The OWNER’s request for quotations on alterations to the 
work shall not be considered authorization to proceed with the 
work expediting, delivery, and installation of all equipment 
and materials. Within a reasonable period after the 
CONTRACTOR submits to the OWNER a written request for 
an extension of time, the ENGINEER will Present his written 
opinion to the OWNER as to whether an extension of time is 
justified, and, if so, his recommendation as to the number of 
days for time extension.  The OWNER will make the final 
decision on all requests for extension of time. 
 
Prior to the issuance of a formal Change Order, nor shall such 
request justify any delay in existing work.  Quotations for 
alterations to the work shall include substantiating 
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documentation with an itemized breakdown of 
CONTRACTOR and SUBCONTRACTOR costs, including 
labor, material, rentals, approved services, overhead, and 
profit.  OWNER may require detailed cost data in order to 
substantiate the reasonableness of the proposed costs. 
 
 Any compensation paid in conjunction with the terms of a 
Change Order shall comprise total compensation due the 
CONTRACTOR for the work or alteration defined in the 
Change Order.  By  signing the  Change Order,  the  
CONTRACTOR acknowledges that the stipulated 
compensation includes payment for the work or alteration plus 
all payment for the interruption of schedules, extended 
overhead, delay, or any other impact claim or ripple effect, and 
by such signing specifically waives any reservation or claim 
for additional compensation in respect to the subject Change 
Order. 
 
At the OWNER’s option, payment or credit for any alterations 
covered by a Change Order shall be determined by one or a 
combination of the methods set forth in A, B, or C below, as 
applicable: 
 
A. UNIT PRICES 
  
Those unit Prices stipulated in the Proposal shall be utilized 
where they are applicable.  In the event the Change Order 
results in a change in the original quantity that is materially 
and significantly different from the original bid quantity, a 
new unit Price shall be negotiated upon demand of either 
party.  Unit Prices for new items included in the Change Order 
shall be negotiated and mutually agreed upon. 
  
B. LUMP SUM 
  
A total lump sum for the work negotiated and mutually 
acceptable to the CONTRACTOR and the OWNER. Lump 
sum quotations for modifications to the work shall include 
substantiating documentation with an itemized breakdown of 
CONTRACTOR and SUBCONTRACTOR costs, including 
labor, material, rentals, approved services, overhead, and 
Profit, all calculated as specified under “C” below. 
   
C. COST REIMBURSEMENT WORK 
  
The term “cost reimbursement” shall be understood to mean 
that payment for the work will be made on a time and expense 
basis, that is, on an accounting of the CONTRACTOR’s 
forces, materials, equipment, and other items of cost as 
required and used to do the work. 
 
 If the method of payment cannot be agreed upon Prior to the 
beginning of the work, and the OWNER directs by written 
Change Order that the work be done on a cost reimbursement 
basis, then the CONTRACTOR shall furnish labor, and 
furnish and install equipment and materials necessary to 
complete the work in a satisfactory manner and within a 

reasonable period of time.  For the work performed, payment 
will be made for the documented actual cost of the following: 
  
1. Labor including foremen for those hours they are 

assigned and participating in the cost reimbursement 
work (actual payroll cost, including wages, fringe 
benefits as established by negotiated labor 
agreements, labor insurance, and labor taxes as 
established by law).  No other fixed labor burdens 
will be considered, unless approved in writing by the 
OWNER. 

 2. Material delivered and used on the designated work, 
 including sales tax, if paid by the CONTRACTOR or 
 his SUBCONTRACTOR. 
 3. Rental or equivalent rental cost of equipment, 
 including necessary transportation for items having a 
 value in excess of $100.  Rental or equivalent 
 rental cost will be allowed for only those days or 
 hours during which the equipment is in actual use.  
 Rental and transportation allowances shall not exceed 
 the current rental rates prevailing in the locality.  The 
 rentals allowed for equipment will, in all cases, be 
 understood to cover all fuel, supplies, repairs, and 
 renewals, and no further allowances will be made for 
 those items, unless specific agreement to that effect is 
 made. 
 4. Additional bond, as required and approved by the 
 OWNER. 
 5. Additional insurance (other than labor insurance) as 
 required and approved by the OWNER. 
  
In addition to items 1 through 5 above, an added fixed fee for 
general overhead and Profit shall be negotiated and allowed 
for the CONTRACTOR (or approved SUBCONTRACTOR) 
actually executing the Cost Reimbursement work. 

 
 An additional fixed fee shall be negotiated and allowed the 
CONTRACTOR for the administrative handling of portions of 
the work that are executed by an approved 
SUBCONTRACTOR.  No additional fixed fee will be allowed 
for the administrative handling of work executed by a 
SUBCONTRACTOR of a SUBCONTRACTOR, unless by 
written permission from the OWNER. 
 
 The added fixed fees shall be considered to be full 
compensation, covering the cost of general supervision, 
overhead, Profit, and any other general expense.  The 
CONTRACTOR’s records shall make clear distinction 
between the direct costs of work paid for on a cost 
reimbursement basis and the costs of other work.  The 
CONTRACTOR shall furnish the ENGINEER report sheets in 
duplicate of each day’s cost reimbursement work no later than 
the working day following the performance of said work.  The 
daily report sheets shall itemize the materials used, and shall 
cover the direct cost of labor and the charges for equipment 
rental, whether furnished by the CONTRACTOR, 
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SUBCONTRACTOR or other forces.  The daily report sheets 
shall provide names or identifications and classifications of 
workers, the hourly rate of pay and hours worked, and also the 
size, type, and identification number of equipment and hours 
operated.  
 
Material charges shall be substantiated by valid copies of 
vendors’ invoices.  Such invoices shall be submitted with the 
daily report sheets, or, if not available, they shall be submitted 
with subsequent daily report sheets.  Said daily report sheets 
shall be signed by the CONTRACTOR or his authorized 
agent. 
 
The OWNER reserves the right to furnish such materials and 
equipment as he deems expedient and the CONTRACTOR 
shall have no claim for profit or added fees on the cost of such 
materials and equipment.  To receive partial payments and 
final payment for cost reimbursement work, the 
CONTRACTOR shall submit to the ENGINEER, detailed and 
complete documented verification of the CONTRACTOR’s 
and any of his SUBCONTRACTORS’ actual costs involved in 
the cost reimbursement work.  Such costs shall be submitted 
within 30 days after said work has been performed. 
  

69. PARTIAL PAYMENTS 

 
 A. GENERAL 
  
Nothing in this Article shall be construed to affect the right, 
hereby reserved, to reject the whole or any part of the 
aforesaid work, should such work be later found not to comply 
with the Provisions of the Contract Documents.  All estimated 
quantities of work for which partial payments have been made 
are subject to review and correction on the final estimate.  
Payment by the OWNER and acceptance by the 
CONTRACTOR of partial payments based on periodic 
estimates of quantities of work performed shall not, in any 
way, constitute acceptance of the estimated quantities used as 
a basis for computing the amounts of the partial payments. 
  
B. ESTIMATE 

 
 At least 30 days before each Progress payment falls due, as 
specified in the Supplementary Conditions, the 
CONTRACTOR shall submit to the ENGINEER a detailed 
estimate of the amount earned during the Preceding month for 
the separate portions of the work, and request payment.  As 
used in this Article, the words “amount earned” means the 
value, on the date of the estimate for partial payment, of the 
work completed in accordance with the Contract Documents, 
and the value of approved materials delivered to the Project 
site suitable stored and Protected Prior to incorporation into 
the work. 
  
ENGINEER will, within 7 days after receipt of each request 
for payment, either indicate in writing a recommendation of 

payment and present the request to OWNER, or return the 
request to CONTRACTOR indicating in writing 
ENGINEER’s reasons for refusing to recommend payment. In 
the latter case, CONTRACTOR may, within 7 days, make the 
necessary corrections and resubmit the request. 
  
ENGINEER may refuse to recommend the whole or any part 
of any payment if, in his opinion, it would be incorrect to 
make such representations to OWNER.  ENGINEER may also 
refuse to recommend any such payment, or, because of 
subsequently discovered evidence or the results of subsequent 
inspections or tests, nullify any such payment previously 
recommended to such an extent as may be necessary in 
ENGINEER’s opinion to protect the OWNER from loss 
because: 
  
1. The work is defective, or completed work has been 

damaged requiring correction or replacement; 
  
2. Written claims have been made against OWNER or 

Liens have been filed in connection with the work; 
  
3. The Contract Price has been reduced because of 

Change Orders; 
  
4. OWNER has been required to correct defective work 

or complete the work in accordance with Article 
OWNER’S RIGHT TO DO WORK; 

  
5. Of CONTRACTOR’s unsatisfactory Prosecution of 

the work in accordance with the Contract 
Documents; or 

 
6. CONTRACTOR’s failure to make payment to 

SUBCONTRACTORS or for labor, materials, or 
equipment. 

 
C. DEDUCTION FROM ESTIMATE 
  
Unless modified in the Supplementary Conditions,  
deductions from the estimate will be as described below: 
  
1. The OWNER will deduct from the estimate, and 

retain as part security, 10 percent of the amount 
earned for work satisfactorily completed.  A 
deduction and retainage of 10 percent will be made 
on the estimated amount earned for approved items 
of material delivered to and properly stored at the 
jobsite but not incorporated into the work.  When the 
work is 50 percent complete, the OWNER may 
reduce the retainage to 5 percent of the dollar value 
of all work satisfactorily completed to date provided 
the CONTRACTOR is making satisfactory progress 
and there is no specific cause for a greater retainage.  
The OWNER may reinstate the retainage up to 10 
percent if the OWNER determines, at his discretion, 
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that the CONTRACTOR is not making satisfactory 
progress or where there is other specific cause for 
such withholding. 

 
D.   QUALIFICATION FOR PARTIAL PAYMENT         

       FOR MATERIALS DELIVERED 
 
Unless modified in the Supplementary Conditions, 
qualification for partial payment for materials delivered but 
not yet incorporated into the work shall be as described below: 
  
1. Materials, as used herein, shall be considered to be 

those items which are fabricated and manufactured 
material and equipment.  No consideration shall be 
given to individual purchases of less than $200 for 
any one item. 

  
2.  To receive partial payment for materials delivered to 

the site, but not incorporated in the work, it shall be 
necessary for the CONTRACTOR to include a list of 
such materials on the Partial Payment Request.  At 
his sole discretion, the ENGINEER may approve 
items for which partial payment is to be made.  
Partial payment shall be based on the 
CONTRACTOR’s actual cost for the materials as 
evidenced by invoices from the supplier.  Proper 
storage and Protection shall be provided by the 
CONTRACTOR, and as approved by the 
ENGINEER.  Final payment shall be made only for 
materials actually incorporated in the work and, upon 
acceptance of the work, all materials remaining for 
which advance payments had been made shall revert 
to the CONTRACTOR, unless otherwise agreed, and 
partial payments made for these items shall be 
deducted from the final payment for the work. 

 
3. CONTRACTOR warrants and guarantees that title to 

all work, materials, and equipment covered by any 
Application for Payment, whether incorporated in the 
Project or not, will pass to OWNER at the time of 
payment free and clear of all liens, claims, security 
interests, and encumbrances. 

  
4. If requested by the ENGINEER, the CONTRACTOR 

shall provide, with subsequent pay requests, invoices 
receipted by the supplier showing payment in full has 
been made. 

  
E. PAYMENT 
  
After deducting the retainage and the amount of all previous 
partial payments made to the CONTRACTOR from the 
amount earned, the amount due will be made payable to the 
CONTRACTOR.  Recommendations for payment received by 
the OWNER less than 9 days Prior to the scheduled day for 
payment will not be Processed or paid until the following 

month. 
  
70. CLAIMS FOR EXTRA WORK 
  
In any case where the CONTRACTOR deems additional time 
or compensation will become due him under this Contract for 
circumstances other than those defined in Article DELAYS 
AND EXTENSION OF TIME, the CONTRACTOR shall 
notify the ENGINEER, in writing, of his intention to make 
claim for such time or compensation before he begins the work 
on which he bases the claim, in order that such matters may be 
settled, if possible, or other appropriate action taken.  The 
notice of claim shall be in duplicate, in writing, and shall state 
the circumstances and the reasons for the claim, but need not 
state the amount.  If such notification is not given or if the 
ENGINEER is not afforded proper facilities by the 
CONTRACTOR for keeping strict account of actual cost, then 
the CONTRACTOR hereby agrees to waive the claim for such 
additional time or compensation.  Such notice by the 
CONTRACTOR, and fact that the ENGINEER has kept 
account of the cost as aforesaid, shall not in any way be 
construed as proving the validity of the claim. 
 
No extension of time will be granted to the CONTRACTOR 
for delays resulting from extra work that have no measurable 
impact on the completion of the total work under this Contract.  
Claims for additional time or compensation shall be made in 
itemized detail and submitted, in writing, to the OWNER and 
ENGINEER within 10 days following completion of that 
portion of the work for which the CONTRACTOR bases his 
claim.  Failure to make the claim for additional compensation 
in the manner and within the time specified above shall 
constitute waiver of that claim.  In case the claim is found to 
be just, it shall be allowed and paid for as provided in Article 

PAYMENT FOR CHANGE ORDERS. 
 

 71. RELEASE OF LIENS OR CLAIMS 
  
The CONTRACTOR shall indemnify and hold harmless the 
OWNER from all claims for labor and materials furnished 
under this Contract.  Prior to the final payment, the 
CONTRACTOR shall furnish to the OWNER, as part of his 
final payment request, a certification that all of the 
CONTRACTOR’s obligations on the project have been 
satisfied and that all monetary claims and indebtedness have 
been paid.  The CONTRACTOR shall furnish complete and 
legal effective releases or waivers, satisfactory to the 
OWNER, of all liens arising out of or filed in connection with 
the work. 
  
72. FINAL PAYMENT 
  
Upon completion of all the work under this Contract, the 
CONTRACTOR shall notify the ENGINEER, in writing, that 
he has completed his part of the Contract and shall request 
final payment.  Upon receipt of such notice the ENGINEER 

Project CE1002 55 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



will inspect and, if acceptable, submit to the OWNER his 
recommendation as to acceptance of the completed work and 
as to the final estimate of the amount due the 
CONTRACTOR.  Upon approval of this final estimate by the 
OWNER and compliance by the CONTRACTOR with 
Provisions in Article RELEASE OF LIENS OR CLAIMS, 
and other Provisions as may be applicable, the OWNER shall 
pay to the CONTRACTOR all monies due him under the 
Provisions of these Contract Documents. 
  
73. NO WAIVER OF RIGHTS 
  
Neither the inspection by the OWNER, through the 
ENGINEER or any of his employees, nor any order by the 
OWNER for payment of money, nor any payment for, or 
acceptance of, the whole or any part of the work by the 
OWNER or ENGINEER, nor any extension of time, nor any 
possession taken by the OWNER or its employees, shall 
operate as a waiver of any Provision of this Contract, or any 
power herein reserved to the OWNER, or any right to damages 
herein Provided, nor shall any waiver of any breach in this 
Contract be held to be a waiver of any other or subsequent 
breach.  Acceptance or final payment shall not be final and 
conclusive with regards to latent defects, fraud, or such gross 
mistakes as may amount to fraud, or as regards the OWNER’s 
rights under the warranty. 
  
74. ACCEPTANCE OF FINAL PAYMENT  

 CONSTITUTES RELEASE 

 
 The acceptance by the CONTRACTOR of the final payment 
shall release the OWNER and the ENGINEER, as 
representatives of the OWNER, from all claims and all 
liability to the CONTRACTOR for all things done or 
furnished in connection with the work, and every act of the 
OWNER and others relating to or arising out of the work 
except claims Previously made in writing and still unsettled.  
No payment, however, final or otherwise, shall operate to 
release the CONTRACTOR or his Sureties from obligations 
under this Contract and the Performance Bond, Payment 
Bond, and other bonds and warranties, as herein provided.
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SUPPLEMENTARY CONDITIONS 

 
The General Conditions are hereby revised as follows: 
 
ARTICLE 9 “ENGINEER” 
 
Delete Article “ENGINEER” in its entirety and substitute the following: 
  
     The person or organization identified as such in the Contract Documents.  The Term 
     “ENGINEER” means ARCHITECT or his authorized representative. 
 
ARTICLE 34 "INSURANCE & LIABILITY”  
 
Delete Article 34 “INSURANCE & LIABILITY” (A), (B), (C), and (D) in their entirety and 

substitute the following: 
 
Contractor shall maintain limits no less than those stated below: 
 
 CONTRACTOR is to secure, pay for, and file with the City of Key West, prior to commencing 

any work under the Contract, all certificates for workers’ compensation, public liability, and 
property damage liability insurance, and such other insurance coverages as may be required by 
specifications and addenda thereto, in at least the following minimum amounts with 
specification amounts to prevail if greater than minimum amounts indicated.  Notwithstanding 
any other provision of the Contract, the CONTRACTOR shall provide the minimum limits of 
liability insurance coverage as follows: 

 
   Auto Liability  $1,000,000 Combined Single Limit 
   General Liability $2,000,000 Aggregate (Per Project) 
      $2,000,000 Products Aggregate 
      $1,000,000 Any One Occurrence 
      $1,000,000 Personal Injury 
      $   300,000 Fire Damage/Legal  
      Additional Umbrella Liability  $2,000,000 Occurrence / Aggregate   
 
 CONTRACTOR shall furnish an original Certificate of Insurance indicating, and such policy 

providing coverage to, City of Key West named as an additional insured on a PRIMARY and 
NON CONTRIBUTORY basis utilizing an ISO standard endorsement at least as broad as CG 
2010 (11/85) or its equivalent, (combination of CG 20 10 07 04 and CG 20 37 07 04, 
providing coverage for completed operations, is acceptable) including a waiver of subrogation 
clause in favor of City of Key West on all policies.  CONTRACTOR will maintain the General 
Liability and Umbrella Liability insurance coverages summarized above with coverage 
continuing in full force including the additional insured endorsement until at least 3 years 
beyond completion and delivery of the work contracted herein. 

 
 Notwithstanding any other provision of the Contract, the CONTRACTOR shall maintain 

complete workers’ compensation coverage for each and every employee, principal, officer, 
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representative, or agent of the CONTRACTOR who is performing any labor, services, or 
material under the Contract.  Further, CONTRACTOR shall additionally maintain the 
following minimum limits of coverage: 

   Bodily Injury Each Accident   $1,000,000 
   Bodily Injury by Disease Each Employee $1,000,000  
   Bodily Injury by Disease Policy Limit $1,000,000 
 
 If the work is being done on or near a navigable waterway, CONTRACTOR’s workers 

compensation policy shall be endorsed to provide USL&H Act (WC 00 01 06 A) and Jones 
Act (WC 00 02 01 A) coverage if specified by the City of Key West.  CONTRACTOR shall 
provide the City of Key West with a Certificate of Insurance verifying compliance with the 
workman's compensation coverage as set forth herein and shall provide as often as required by 
the City of Key West such certification which shall also show the insurance company, policy 
number, effective and expiration date, and the limits of workman's compensation coverage 
under each policy. 

 
 CONTRACTOR’s insurance policies shall be endorsed to give 30 days written notice to the 

City of Key West in the event of cancellation or material change, using form CG 02 24, or its 
equivalent. 

 
 Certificates of Insurance submitted to the City of Key West will not be accepted without 

copies of the endorsements being requested.  This includes additional insured endorsements, 
cancellation/material change notice endorsements, and waivers of subrogation.  Copies of 
USL&H Act and Jones Act endorsements will also be required if necessary.  PLEASE 
ADVISE YOUR INSURANCE AGENT ACCORDINGLY. 

 
 CONTRACTOR will comply with any and all safety regulations required by any agency or 

regulatory body including but not limited to OSHA.  CONTRACTOR will notify City of Key 
West immediately by telephone at (305) 809-3963 any accident or injury to anyone that occurs 
on the jobsite and is related to any of the work being performed by the CONTRACTOR.  

  
 Add the following Article: 
 
 G.         SURETY AND INSURER QUALIFICATIONS   
 

 All bonds, insurance contracts, and certificates of insurance shall be either executed by or 
countersigned by a licensed resident agent of the Surety or insurance company, having his 
place of business in the State of Florida, and in all ways complying with the insurance laws 
of the State of Florida.  Further, the said Surety or Insurance Company shall be duly licensed 
and qualified to do business in the State of Florida. If requested, Contractor shall Provide 
Proof of Florida Licensure for all insurance companies. The City of Key West shall be 
named as Additional Insured on the insurance certificates. 

 
ARTICLE 35 “INDEMNITY”  
 
Delete Article 35 “INDEMNITY” in its entirety and substitute the following: 
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 INDEMNITY 

To the fullest extent permitted by law, the CONTRACTOR expressly agrees to 
indemnify and hold harmless the City of Key West, their officers, directors, agents, and 
employees (herein called the “indemnitees”) from liabilities, damages, losses and costs, 
including, but not limited to, reasonable attorney’s fees and court costs, such legal 
expenses to include costs incurred in establishing the indemnification and other rights 
agreed to in this Paragraph, to persons or property, to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of the CONTRACTOR, its 
Subcontractors or persons employed or utilized by them in the performance of the 
Contract.  Claims by indemnitees for indemnification shall be limited to the amount of 
CONTRACTOR’s insurance or $1 million per occurrence, whichever is greater.  The 
parties acknowledge that the amount of the indemnity required hereunder bears a 
reasonable commercial relationship to the Contract and it is part of the project 
specifications or the bid documents, if any. 

The indemnification obligations under the Contract shall not be restricted in any way by 
any limitation on the amount or type of damages, compensation, or benefits payable by or 
for the CONTRACTOR under workers’ compensation acts, disability benefits acts, or 
other employee benefits acts, and shall extend to and include any actions brought by or in 
the name of any employee of the CONTRACTOR or of any third party to whom 
CONTRACTOR may subcontract a part or all of the Work. This indemnification shall 
continue beyond the date of completion of the work. 

  

ARTICLE 39 "CODES, ORDINANCES, PERMITS, AND LICENSES" 
 
Add the following: 
 
  A. PERMIT FOR WORK WITHIN LOCAL RIGHTS-OF-WAY 
 
  The Contractor shall obtain from the City of Key West the necessary permits for 

work within the rights-of-way.  The Contractor shall abide by all regulations and 
conditions, including maintenance of traffic. 

        
   B. NOISE ORDINANCE 

 
City of Key West has a noise ordinance that allows working hours between 8:00 
AM to 7:00 PM, Monday through Friday. No work should be performed during 
weekends or City Holidays, State Holidays and National Holidays. Any 
construction operations outside these hours and these days will require a variance 
from the City of Key West Commission. 
D. "LICENSES" 

 
THE BIDDER MUST BE A LICENSED CONTRACTOR BY THE STATE OF 

FLORIDA AND SUBMIT PROOF OF SUCH WITH THE BID.  
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   1.  Within 10 days of Notice of Award, the successful Bidder must represent that he 
holds all applicable, county, and City of Key West licenses and permits required 
to do business as a contractor with respect to the work described in the Contract 
Documents. 

 
2. Further, the successful Bidder must, within 10 days of Notice of Award, furnish 

documentation showing that, as a minimum, he has complied with the provisions of 
Chapter 18 of the Code of Ordinances of the City of Key West in order to enter into 
the Agreement contained in the Contract Documents. 

 
3. Specifically, within 10 days after Notice of Award, the successful Bidder must 

demonstrate that he holds, as a minimum, the following licenses and certificates: 
 

a.) City of Key West Tax License Receipt;  
b.) A valid Certificate of Competency issued by the Chief Building Official of Key 

West, Florida 
c.) A valid occupational license issued by the City of Key West, Florida. 
 

E. WORK DURING HOLIDAYS 
 
There shall be no work during City Holidays, State Holidays and National 
Holidays. Any construction operations during these days shall be approved by 
the City of Key West. 

 
 ARTICLE 42 "SAFETY" 
 
 Add the following sub article: 
 
 OCCUPATIONAL SAFETY AND HEALTH 
 

 The Contractor shall observe and comply with all applicable local, state, 
and federal occupational safety and health regulations during the 
prosecution of work under this Contract.  In addition, full compliance by 
the Contractor with the U.S. Department of Labor's Occupational Safety 
and Health Standards, as established in Public Law 91-596, will be 
required under the terms of this Contract. 

 
 
 ARTICLE 43 "PROTECTION OF WORK AND PROPERTY"  
 
 Add the following Article: 
 
 HISTORIC PRESERVATION  
 

 The Contractor shall comply with Florida's Archives and Historic Act 
(Florida Statutes, Chapter 267) and the regulations of the local historic 
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preservation board as applicable and protect against the potential loss or 
destruction of significant historical or archaeological data, sites, and 
properties in connection with the project.  

 
 
 
 
 ARTICLE 57 “OWNERS RIGHT TO TRANSFER EMPLOYMENT” 
 
 Add the following Article: 
 
 TERMINATION FOR CONVENIENCE AND RIGHT OF SUSPENSION 
 

A. Owner shall have the right to terminate this Contract without cause by written 
notice of Termination to the Contractor. In the event of such termination for 
convenience, the Contractor’s recovery against the Owner shall be limited to that 
portion of the Contract amount earned through the date of termination, together 
with any retainage withheld and reasonable termination expenses incurred. 
Contractor shall not be entitled to any other or further recovery against the Owner, 
including, but not limited to, damages or any anticipated profit on portions of the 
Work not performed. 

 
B. The Owner shall have the right to suspend all or any portions of the Work upon 

giving the Contractor prior written notice of such suspension. If all or any portion 
of the Work is so suspended, the Contractor shall be entitled to reasonable costs, 
expenses and time extension associated with the suspension. 

 
 ARTICLE 60 "LIQUIDATED DAMAGES" 
 
 Delete Article "LIQUIDATED DAMAGES" in its entirety and substitute the following: 
 LIQUIDATED DAMAGES 
 

 Should the Contractor fail to complete the work or any part thereof in the 
time agreed upon in the Contract Documents or within such extra time as 
may have been allowed for delays by extensions granted as provided in the 
Contract, the Contractor shall reimburse the Owner for the additional 
expense and damage for each calendar day, Sundays and legal holidays 
included, that project outlined in Contract Documents remains 
uncompleted after the completion date. Liquidated damages shall be 
assessed.  It is agreed that the amount of such additional expense and 
damage incurred by reason of failure to complete the work is the per diem 
rate as stipulated in the Proposal.  The said amount is hereby agreed upon 
as a reasonable estimate of the costs which may be accrued by the Owner 
after the expiration of the time of completion.  It is expressly understood 
and agreed that this amount is not to be considered in the nature of a 
penalty but as liquidated damages, which have accrued against the 

Project CE1002 61 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



Contractor.  The Owner shall have the right to deduct such damages from 
any amount due or that may become due the Contractor or the amount of 
such damages shall be due and collectible from the Contractor or Surety. 

 
 ARTICLE 69 "PARTIAL PAYMENTS" 
 
 Delete the first paragraph of Article "PARTIAL PAYMENTS" and substitute the following: 
 

 No more than once each month the Contractor shall submit to the Engineer 
a detailed estimate of the amount earned during the preceding month for 
the separate portions of the work and request payment. As used in this 
Article the words "amount earned" means the value, on the date of the 
estimate, for partial payment of the work completed in accordance with 
the Contract Documents and the value of approved materials delivered to 
the project site suitably stored and protected prior to incorporation into the 
work. 

 
 ARTICLE 69 "PARTIAL PAYMENTS" 
 
 Add the following: 
 

 Payment will be made by the Owner to the Contractor within 40 days 
receipt of the written recommendation of payment from the Engineer. 

 
           ARTICLE 69 “PARTIAL PAYMENTS” 
 
           Delete Subarticle C “DEDUCTION FROM ESTIMATE” in its entirety and substitute the 

following: 
 

DEDUCTION FROM ESTIMATE 
 
The OWNER will deduct from the estimate, and retain as part security, 10 percent 
of the amount earned for work satisfactorily completed.  A deduction and 
retainage of 10 percent will be made on the estimated amount earned for approved 
items of material delivered to and properly stored at the jobsite but not 
incorporated into the work.  When the work is 90 percent complete, the OWNER 
may reduce the retainage to 5 percent of the dollar value of all work satisfactorily 
completed to date provided the CONTRACTOR is making satisfactory progress 
and there is no specific cause for a greater retainage.  The OWNER may reinstate 
the retainage up to 10 percent if the OWNER determines, at his discretion, that 
the CONTRACTOR is not making satisfactory progress or where there is other 
specific cause for such withholding. 

  
 ARTICLE 69 "PARTIAL PAYMENTS" 
 
 Delete Subarticle E "PAYMENT" in its entirety and substitute the following: 
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  PAYMENT 
 
  After deducting the retainage and the amount of all previous partial payments made 

to the Contractor from the amount earned the amount due will be made payable to 
the Contractor. Recommendations for payment received by the Owner less than 
40 days prior to the scheduled day for payment will not be processed or paid until 
the following month. 

  
 
The OWNER will withhold progress payments until the Contractor has satisfied the above 
conditions. 
 
 
 ARTICLE 72 "FINAL PAYMENT" 
 
 Delete Article "FINAL PAYMENT" in its entirety and substitute the following: 
 
  FINAL PAYMENT 
 

 Upon completion of the work the Contractor shall notify the Engineer, in 
writing, that he has completed it and shall request final payment.  The 
Contractor shall be responsible for keeping an accurate and detailed record 
of his actual construction.  Upon completion of construction and before final 
acceptance and payment the Contractor shall furnish the Engineer as-built 
drawings of his construction.  Upon receipt of a request for final payment 
and the as-built drawings the Engineer will inspect and, if acceptable, submit 
to the Owner his recommendation as to acceptance of the completed work 
and as to the final estimate of the amount due the Contractor.  Upon approval 
of this final estimate by the Owner and compliance by the Contractor with 
provisions in Article RELEASE OF LIENS OR CLAIMS, and other 
provisions as may be applicable, the Owner shall pay to the Contractor all 
monies due him under the provisions of these Contract Documents. 

 
 ARTICLE 72 "FINAL PAYMENT" 
 
Add the following; 
 

A. Acceptance and Final Payment. 

 
Whenever the Contractor has completely performed the work provided for under the 
Contract and the Engineer has performed a final inspection and made final acceptance  
and subject to the terms of the Engineer will prepare a final estimate showing the value of 
the work as soon as the Engineer makes the necessary measurements and computations. 
The Engineer will correct all prior estimates and payments in the final estimate and 
payment. The OWNER will pay the estimate, less any sums that the OWNER may have 
deducted or retained under the provisions of the Contract, as soon as practicable after 
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final acceptance of the work, provided the Contractor has met the requirements of (1) 
through (8) below.  

 
1 The Contractor has agreed in writing to accept the balance due or refund the 

overpayment, as determined by the OWNER, as full settlement of his account 
under the Contract and of all claims in connection therewith, or the Contractor, 
accepted the balance due or refunded the overpayment, as determined by the 
OWNER, with the stipulation that his acceptance of such payment or the making 
of such refund does not constitute any bar, admission, or estoppel, or have any 
effect as to those payments in dispute or the subject of a pending claim between 
the Contractor and the OWNER. To receive payment based on a FINAL 
PAYMENT CERTIIFCATE, The Contractor further agrees, by submitting a 
FINAL PAYMENT CERTIFICATE that any pending or future arbitration claim 
or suit is limited to those particulars, including the itemized amounts, defined in 
the original FINAL PAYMENT CERTIFICATE , and that he will commence 
with any such arbitration claim or suit within 15 calendar days from and after the 
time of final PAYMENT of the work and that his failure to file a formal claim 
within this period constitutes his full acceptance of the Engineer’s final estimate 
and payment. The overpayment refund check from the Contractor, if required, 
will be considered a part of any Acceptance Letter executed. 

 
2 The Contractor has properly maintained the project, as specified hereinbefore. 

 
3 The Contractor has furnished a sworn affidavit to the effect that the Contractor 

has paid all bills and no suits are pending (other than those exceptions listed, if 
any) in connection with work performed under the Contract and that the 
Contractor has not offered or made any gift or gratuity to, or made any financial 
transaction of any nature with, any employee of the OWNER in the performance 
of the Contract.  

 
4 The surety on the contract bond consents, by completion of their portion of the 

affidavit and surety release subsequent to the Contractor’s completion of his 
portion, to final payment to the Contractor and agrees that the making of such 
payment does not relieve the surety of any of its obligations under the bond. 

 
5 The Contractor has furnished all required mill tests and analysis reports to the 

Engineer. 
 

6 The Contractor has furnished as-built drawings in AutoCad and Adobe PDF, in 
accordance with all supplied data collections and files to be compatible with Esri 
ArcGIS 10.2.2 Software. The current computing environment consists of: 
 
- Microsoft SQL Server  
- Windows 7/Server 2008  
- ESRI GIS Platform  
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Interfaces and Integrations  
 
The City of Key West uses a number of software applications critical to its core 
operation and mission. The proposed mobile asset data collection solution will 
need to interface or integrate with these existing platforms.  
 
- Arc Collector 
-ArcGIS Online  
- ArcMap 10.2 
 
If there are any questions or concerns on whether your files meet this request. 
Please contact the Nicholas Osterhoudt, City of Key West GIS department. 305-
809-3721. 
 
 

 
 
 * * * * * * 
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PART 4 

 

SCOPE OF WORK 
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SCOPE OF WORK 

  
PART 1 - SCOPE OF WORK 
 
1.1 DESCRIPTION 
 

A. Work Included:  The design and  furnishing of all materials, equipment and labor for the 
construction of CEMETERY SEXTON’S HOUSE and all necessary appurtenances and record 
drawings, surveys, and incidental work to provide a complete and serviceable project identified 
as: 

 
CE 1002 / CEMETERY SEXTON’S HOUSE 

 
B. Related requirements in other parts of the Contract Documents:  General and Supplementary 

Conditions of the Contract for Construction. 
 

C. Contractor's Duties: 
 

1. In addition to provisions stipulated in other portions of the Contract Documents, the 
Contractor shall: 

 
a. Secure permits as necessary for proper execution and completion of the 

work. 
 

  b. Notify  ( in writing) all residents and proprietors adjacent to  
   construction site of work to be performed, more specifically the notice 
   shall state the day and time construction will begin, hours of work, the 
   name and phone number of the Contractor’s Superintendent and an end 
   date for the  project. 

 
D. The Contractor shall be totally responsible for all permits required and shall ensure that 

construction complies with all applicable local, state, and federal codes. 
 

E. The Contractor shall provide an experienced, qualified, and competent Superintendent to 
oversee the Work and perform quality assurance inspections.  Prior to starting construction, the 
proposed Superintendent's qualifications shall be submitted in writing to the City for approval.  
The approved Superintendent shall be expected to remain for the duration of the Project, unless 
the City or Engineer deem him/her inadequate and requests his/her removal or the Contractor 
cannot continue his services to the Project for a reason or reasons that shall be communicated 
in writing to the City.  
 

F. A replacement Superintendent shall be required to follow the same approval process as 
required for the original.  The Superintendent shall provide to the City Inspector Construction 
Reports for each day of construction, the reports shall be in English, legible, and signed.  
Contractor shall provide PDF copies monthly. Reports shall include quantity control checks 
done daily. 

 
G. It shall be the Contractor's responsibility to request approval for entrance to the site for work 

on Saturdays, Sundays, holiday, and weekday hours other than 7:00 AM until 7:00 PM. No 
construction can commence before 8:00 AM on weekdays. 

 

Project CE1002 67 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



H. The Contractor shall provide material safety data sheets (2 copies) for chemicals, paints, 
coatings and materials used on-site prior to initiation of work. 

 
1.2 CONTRACTOR'S USE OF PREMISES 
 

A. Work shall be scheduled as to not interfere with on-going area activities.  
 

B. Coordinate use of premises and requirements for security under direction of City. 
 

C. This is a smoke free construction zone. NO SMOKING PERMITED WITHIN 

CONSTRUCTION ZONE. 
 

D. Assume full responsibility for the protection and safekeeping of products, under this Contract, 
stored on the site. 

 
E. Obtain and pay for the use of additional storage or work areas needed for operation. 

 
F. Contractor shall provide drinking water and toilet facilities for construction personnel; The 

City will not provide.   
 

G. Contractor to take precautions not to disturb existing grave sites.  GRAVE SITES are located 
directly adjacent to construction site. 

 
1.3 MAINTENANCE OF EXISTING UTILITIES OPERATION 
 

A. Provide at least three weeks notice prior to interruption of utility services for temporary or 
permanent connections. 

 
B. Keep interruption of utility services, and utility outages during disconnection, moving, and 

reconnection to a minimum. 
 

C. Keys Energy shall be notified two weeks in advance in writing by the contractor for any KEYS 
support equipment required by the Contractor during any excavation. (e.g., Power poles next to 
excavations requiring support, etc.)  No additional payment will be paid for this coordination.  

 
 

 
 ***************** 
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SPECIFICATIONS 

 

 

 

CITY SEXTON’S HOUSE 
701 Passover Lane  
Key West, Florida 
 
 
 
Michael Miller Architect 
517 Duval Street 
Second Floor 
Key West, FL 33040 
Ph (305) 294-7687 
Fx (305) 294-3524 
 
 
 
 
 
 
 
Date: January 15, 2014 
Revised:3-25-14 
Revised: 5-22-14 
Revised: 1-14-15 CKW  
Revised: 2-19-15 CKW 
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DIVISION 1: GENERAL REQUIREMENTS 
 
1. SCOPE OF WORK:  The work consists of constructing a new Key West Sexton’s House at 

the Key West Cemetery.  
 
2. ALTERNATES:  The following alternates shall be bid on. Where indicated, see drawings 

and specifications under the appropriate section for specific requirements. 
 

a. NO. 1: FURNISH AND INSTALL METAL SHINGLE ROOF IN LIEU OF 

METAL V-CRIMP ROOF. See Division 7B METAL SHINGLE ROOF, Sheet 
A3. 

  

b. NO. 2: FURNISH AND INSTALL WOOD FLOORING INCLUDING SLAB 

BLOCK OUT IN FAMILY ROOM (ROOM NO. 3) IN LIEU OF VINYL 

TILE. See Division 9 G HEART PINE FLOOR, Sheet A5. 
 
c. NO. 3: FURNISH AND INSTALL CABINETRY IN STOREROOM (ROOM 

NO. 6) IN LIEU OF CABINETRY AND ADJUSTABLE SHELVING.  See 
Division 6G CASEWORK, Sheet A8. 

 

d. NO. 4: FURNISH AND INSTALL MAHOGANY IMPACT DOOR AND 

TRANSOM (MK NO.1) IN LIEU OF WHITE OAK DOOR AND TRANSOM 

AND STORM PANEL.  See Division 8B IMPACT FRONT DOOR, Sheets A2 
and A7. 

 

e. NO. 5: FURNISH AND INSTALL AIR HANDLING UNIT IN ATTIC SPACE 

ABOVE MAINTENANCE (ROOM NO. 9) AND SHIFTING 

COMMUNICATIONS (ROOM NO. 11) IN LIEU OF INSTALLING AIR 

HANDLING UNIT IN A/C CLOSET (ROOM NO. 10).  See Division 15B 
HEATING, VENTILATION, AND AIR CONDITIONING, Sheets A1, S2, E1, 
M1, and P1. 

 
f.  NO. 6: DELETE ALL EXTERIOR MOLDINGS AND RELATED WOOD 

BLOCKING/CFB, WATER TABLE, STUCCO BUILDING BASE, 1” VENT 

WITH INSECT SCREEN, MOCK-UP SECTION, AND ADJUST BASE BID 

FACIA HEIGHT AND SOFFIT WIDTH ALONG WITH INSTALLING 

ACCEPTABLE PRE-MANUFACTURED VENTS AT 10’ O.C. SPACING. 
 
g. NO 7: FURNISH AND INSTALL A MK “C” WINDOW WITH RELATED 

ADJUSTMENTS TO WALL CONSTRUCTION IN LIEU OF 

CONSTRUCTING BAY IN OFFICE (ROOM NO. 4).   
 
h.       NO. 8: FURNISH AND INSTALL CELLULAR PVC EXTERIOR WINDOW 

            SILLS IN LIEU OF PRECAST CONCRETE WINDOW SILLS. 

 

i.       NO. 9: FURNISH AND INSTALL CELLULAR PVC INTERIOR WINDOW    

            SILLS IN LIEU OF MARBLE WINDOW SILLS.  
 
j. NO. 10: CONSTRUCT ADA RAMP WITH ANCILLARY ITEMS TO   

FRONT DOOR PORCH IN LIEU OF CONSTRUCTING ALL EDGE 

WALLS WITH PIERS AND SWALE A. See Addendum 1 – Sheet 1 
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3. OWNER: The Owner shall be the City of Key West. 
 
4. OWNER’S REPRESENTATIVE: The City of Key West shall appoint a project 

representative to be called the Owner’s Representative.  All communication to and from the 
General Contractor shall flow to and from the Owner’s Representative. All communication 
to and from the General Contractor from any other source, unless approved in writing by 
the Owner’s Representative shall be deemed improper and may be discarded.  The 
Contractor shall bear all costs connected to removing work undertaken at the instruction of 
someone other than the Owner’s Representative unless that person is authorized in writing 
by the Owner's representative. 

 
5. ARCHITECT: The Owner's Representative shall set the parameters for the contractor to 

communicate with the Architect, Michael Miller Architects Inc, but in no case may the 
contractor propose or make changes to the design, structural or aesthetic without the 
architect's written approval either by change order or letter.  

 
6. CONTRACTOR: Wherever the term, “Contractor”, or, “contractor”, it shall mean the 

General Contractor.  Contractor shall be currently licensed in the state of Florida. 
 
 
7. PRE-BID CONFERENCE: A pre-bid conference will be held at a date determined by the 

Owner's representative.  
 
8. CONSTRUCTION SCHEDULE: The contractor shall submit to the owner, as a condition 

of his bid being considered a bar graph corresponding to his schedule of values indicating 
by week his proposed construction schedule.  This schedule shall be updated and submitted 
with his applications for payment during the course of the job. Failure to keep his schedule 
updated will delay payment.  

 
9. SCHEDULE OF VALUES: The General Contractor shall submit a schedule of values with 

his bid for the Owner’s Representative’s approval.  It shall be broken down by Technical 
Specifications Divisions included in the Base Bid and it shall be used as a basis for payments 
to be submitted with each pay application. 

 
10.      APPROVAL OF SUBCONTRACTORS:  The Owner, through his representative reserves 

the right to approve all subcontractors hired by the General Contractor.  The General 
Contractor is to submit a list of the subcontractors he proposes to use with his bid, or as an 
attachment to his contract to the Owner’s Representative. If the General Contractor wishes 
to change subcontractors after commencing the work he must submit the name of the 
contractor to the Owner’s Representative for approval. Acceptance by the Owner’s 
Representative does not absolve the General Contractor of the subcontractor’s 
performance. 

 
11. BUILDING PERMITS:  The Contractor and his subcontractors shall be responsible for 

procuring all necessary construction permits. The Owner shall pay all permit and impact 
fees. 

 
12. BUILDING CODES: All work shall be in conformity with the Florida Building Code, 

2010 Edition, and with all applicable laws, codes, and ordinances of the State of Florida, 
Monroe County, and the City of Key West. 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13. CITY BUILDING DEPARTMENT REQUIREMENTS  
 

a. Construction shall not commence until the contractor has received a building 
permit.   

 
b. The General Contractor shall make timely requests for inspections and shall 

endeavor to establish a cooperative and productive relationship with city building 
inspectors. 

 
c. The General Contractor shall furnish Notice of Acceptance (NOA)s or Florida 

Product Approval (FPA)s on all building exterior construction components i.e. 
roofing, doors, and windows, etc.   

 
14. BUILDING INSPECTOR’S INTERPRETATION OF THE BUILDING CODE 

 
a. The Building Inspector’s interpretation of the building code shall govern the work 

unless it is at conflict with the construction documents. If a situation arises where 
the Building Inspector’s interpretation of the Building code conflicts with the 
construction documents the General Contractor shall stop work on the issue in 
question and immediately contact the Owner’s Representative, who will then confer 
with the Architect and City Building Official in order to resolve the conflict. If the 
General Contractor undertakes the building official’s order without the Owner’s 
Representative approval he may be held liable to remove the work at his expense.
   

 
15. SURVEYS AND ELEVATION CERTIFICATES: The Owner shall be responsible for all 

surveys prior to signing the construction contract. After commencement of work the 
contractor shall be responsible for the elevation certificates required in fulfillment of city 
requirements for certificate of occupancy. 

 
16. CONTRACT LIMIT LINE: See drawings C1 for contract limit lines.  Where the contract 

limit line is along the public right-of-way the General Contract shall erect a chain link 
barrier fence.  Within the cemetery erect barricades along contract limit line.  

  
17. STAGING AREAS: The contractor shall use only the areas indicated on the drawings for 

storage of materials, equipment, spoils, toilet, dumpster, vehicles, etc. All areas within the 
existing house to remain may be used by the contractor but must be restored and finished 
by the completion of the job. 

 
18. ARCHEOLOGICAL CONSIDERATIONS: The site is part of an historic burial ground and 

may or may not have important artifacts below the existing house. Thus, before 
commencing on the foundations or any other work requiring excavation the General 
Contractor must hold a preconstruction meeting with subcontractor(s) performing 
excavations and contact Diane E. Silvia, Ph.D., Executive Director, Historic Florida Keys 
Foundation, Old City Hall, 510 Green Street, Key West, FL 33040, Phone (305) 292-6718 
and the Owner’s representative for scheduling observing excavation operations to deal with 
any unearthing of artifacts.  If during construction an artifact is unearthed the work in the 
affected area shall cease immediately and the Owner’s representative notified.  Work may 
not again commence until approved by the Owner’s representative.  
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19. ACCESS FOR FUNERALS:  The City shall give the General Contractor a minimum of 
three (3) working days notice of a funeral and the General Contractor shall relocate all 
equipment, materials, spoils, barricades and other items under his control that the Sexton 
deems an impediment to his conducting the funeral in his customary manner.  All such 
equipment, materials, barricades and like items necessary for meeting the contract for 
construction must be returned to their proper place in a timely manner by the General 
Contractor. 

 
20. SAFETY: Contractor shall provide for the safety, prevention of injury, and loss of property 

at the job site to all persons employed on the work, persons visiting the Work, property 
residents, and the general public and shall save the Owner and Architect harmless from all 
claims arising from the use of public streets, sidewalks,  and adjoining premises for 
construction purposes.  Contractor shall construct temporary barricades and fences as 
indicated on the drawings. 

 
21. PROTECTION OF PROPERTY: Contractor shall be wholly responsible for protecting the 

Work under construction, construction materials stored on site, and the Owner's property, 
the City Right-Of-Way, including trees, adjacent to or in the path of Work, and shall insure 
him for any losses, damages, or injuries related herein. 

 
22. CONSTRUCTION SCHEDULE: The contractor shall submit to the Owner’s 

Representative for their review his construction schedule broken down by trade, or in a 
form approved by the architect as a condition of drawing his mobilization (first) payment. 
If the project falls behind this schedule the Owner’s Representative shall require the 
General Contractor to submit updated schedules as a condition of receiving payment. 
Construction schedules must be submitted in bar graph form, showing floats and overlaps. 

 
23. FURNISH AND INSTALL: The term “Furnish and Install” herein, means the contractor 

shall provide all labor, materials, equipment, services, and transportation required to 
complete all work specified herein or as shown on the drawings.  

 
24. SUBMITTALS: 
 

a.   The General Contractor is responsible for procuring all submittals and submitting 
them to the Owner’s Representative for the architect's approval and shall not allow 
Subcontractors or suppliers to send their submittals directly to the Owner’s 
Representative.  The General Contractor shall check all shop drawings and 
submittals before submitting them to the Owner’s representative for approval.  He 
shall not submit shop drawings or submittals that are incomplete, inaccurate, or 
unacceptable for any other reason. 

 
b.  All submittals specified herein shall be submitted to the Owner’s representative 

within 28 working days of the notice to proceed.  Failure to do this could result in 
delay to approval of payment certificates.  

 
c.  MOCK-UP: A full-sized mockup 18" in length of the building cornice and frieze is 

a requirement of this project and must be approved by the architect.  See drawings 
for details. 

 
25. SUBSTITUTIONS: All substitutions must be submitted with the contractor's bid.  The 

contractor shall identify the cost adjustments associated with the substitution he is 
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proposing.  No substitutions of materials or finishes will be allowed without the Owner’s 
Representative written approval.  The Owner reserves the right to deny all or any requests 
for substitution 

 
26. COORDINATION: Contractor shall check and coordinate work of all trades and  
 Suppliers, as follows: 
 

a.   The General Contractor is responsible for delivering the specifications and 
drawings to the trades and suppliers prior to bidding the project, then after work 
commences, prior to ordering work or fabrication.  He shall keep the trades and 
suppliers abreast of all changes to the work, delivering revised drawings and 
specifications in a manner that will not delay or confuse the work. 

 
b. The General Contractor is wholly responsible for scheduling the work of 

subcontractors and trades to prevent conflicts of work and to assure timely delivery 
of material and timely completion of work.  Failure of a Subcontractor to procure 
materials or complete work on time will not relieve the General Contractor of this 
responsibility or to relieve him of the resulting burden of costs associated with 
special orders, air shipments, hiring of additional men or new contractors to 
immediately custom fabricate or otherwise procure missing materials, and all 
associated administrative costs incurred by the owner and Architect. 

 
27. TEMPORARY UTILITIES AND FACILITIES:  

 
a. TEMPORARY WATER:  Contractor may use Owner’s existing city water 

connection prior to installation of the new system and afterwards with written 
permission of the Owner’s Representative, provided he be responsible for all 
damage to these systems during the course of the construction.  Contractor shall 
provide potable water for construction purposes and drinking for all trades at all 
times. 

 
b. TEMPORARY ELECTRICITY: The Contractor shall make arrangements with the 

local electric company for temporary electric service, pay all expenses in 
connection with its installation, operation, and removal, and pay for the energy 
consumed by all trades.  When permanent electrical power and lighting systems are 
in operating condition they may be used for temporary power for lighting and 
construction purposes, provided that the Contractor obtains written permission from 
the owner and assumes full responsibility for the entire power and lighting system 
and pays for any operation and restoration of the system, and provide new lamps for 
all fixtures before final acceptance of the work.  See DIVISION 16 ELECTRICAL 
for additional requirements. 

 
c. TEMPORARY TOILETS: Contractor shall provide code-compliant chemical toilet 

facilities for contractor’s staff, subcontractor’s staff, and public during entire course 
of construction.   Contractor shall locate the toilet within the project limit lines 
away from the public sidewalk but where instructed by the Owner’s Representative.   

 
d. TEMPORARY TELEPHONE: Contractor shall at all times have a telephone that 

will be answered by the superintendent or foreman.  A cell phone will be 
acceptable. 
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28. TEMPORARY FENCING AND BARRICADES: Provide a temporary minimum six foot 
high chain link fence along the contract limit lines as shown on drawings for use during the 
duration of the construction. 
 
a.  FENCING 
 

1) Fencing shall be 12.5 GA.; mesh shall be 2 3/8” or 2 ¼”; all components 
shall be galvanized.  Rails and posts shall be 17 GA.  Top rail shall be 1-
3/8” Dia. Line Posts shall be 1-5/8” Dia. and Terminal Posts shall be 1-7/8” 
Dia. Fittings shall meet ASTM F626-96.  Posts shall be anchored in 16" of 
concrete. Refer to drawings for location of contract limit lines. 

 
b.   BARRICADES WITHIN THE CEMETERY:  
 

1) Provide 48” high barricades of orange polyethylene fencing to direct visitors 
and public away from construction work.  Barricades shall be supported by 
4x4 posts set in concrete in 16” x 16” concrete blocks not more than 8’ on 
center and shall be maintained in a taunt and erect condition at all times 
during construction.  Refer to drawings for locations. See also, DIVISION 1, 
Paragraph 19, Access for Funerals.   

 
29. TEMPORARY SHORING: Provide all temporary bracing and shoring necessary to 

withstand wind loads during construction and until all field connections are completed and 
shear walls and framing are in place. 

 
30. PUBLIC PROPERTY: Keep public sidewalks and streets adjacent to the property clear of 

debris, materials, and construction equipment during the work.  Repair all public property 
where disturbed or damaged during construction and leave them in as good condition after 
the completion of the work as before operations started. 

 
31. SITE CLEANLINESS: Contractor shall keep site free of rubbish and debris and in a neat 

and orderly condition at all times. 
 
32. SCAFFOLDING: Furnish, install, and maintain all scaffolding, staging, and planking for 

the use of all trades, except as otherwise stipulated. 
 
33. MEASUREMENTS: The General Contractor shall take all building and site measurements 

and be responsible for their accuracy. 
 
34. CUTTING AND PATCHING: The Contractor shall be responsible for cutting, fitting, and 

patching of both new and existing work as required to carry out the work under this 
contract.  Cutting, fitting and patching shall not endanger or damage work under this 
contract or existing construction. 

 
35. FIRE EXTINGUISHERS: Provide for duration of work at 5' height in a conspicuous 

location within the house, one 10 LB ABC fire extinguisher ready for instant use.  These 
shall remain mounted at 5’ height at all times during the project, even if moved to different 
locations.  Failure to adhere to this requirement can result in approval of payment 
certificates and delay in payment to the General Contractor. 

 
36. ENTRANCES TO THE BUILDING: At any exterior gateway or other opening into the 

Project CE1002 78 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



building which is accessible from the sidewalk or ground floor and not otherwise closed, 
provide temporary weather tight and lockable doors as required, complete with frames, and 
equipped with suitable hinges, hasps, staples, and padlocks with keys.  

 
37. WEATHER PROTECTION: Contractor shall provide all necessary means to weather-proof 

interior of the entire building once dried in for the duration the construction period. 
 
38. INSPECTIONS BY THE OWNER’S REPRESENTATIVE: The jobsite and office shall be 

open to the Owner’s Representative at all times during business hours for the purpose of 
inspecting and observing the work. 

 
39. WORKING HOURS: Work shall be undertaken during hours specified by the local 

building department or, if not specified, only during weekdays, from 8AM until  
 5 PM, or as allowed by the city.  Contractor may be required to stop work during special 

events and holidays. 
 
40. CONTRACT DOCUMENT CONFLICTS: In cases of conflict or discrepancies among the 

contract documents, the documents shall be construed according to the following priorities: 
 
a.   Highest Priority:  Change Orders 
b.   Second Priority  Agreement 
c.  Third Priority  Most recent addenda 
d.   Fourth Priority  Supplementary General Conditions 
e.         Fifth Priority  General Conditions 

 f.       Sixth Priority  Specifications* 
g. Seventh Priority  Drawings    

  
 In case of conflicts between drawings as to the extent or locations of materials, the 

following order of precedence shall be followed: 
 
h.    Large scale drawings (e.g., 1-1/2”= 1’-0”  scale) 
i.   Small scale drawings (e.g., 1/4”= 1’-0” scale) 
j. Schedules 
*IN CASES OF CONFLICT BETWEEN DRAWINGS AND SPECIFICATIONS 
REGARDING THE QUALITY OF MATERIALS TO BE SUPPLIED, THE 
SPECIFICATIONS SHALL GOVERN.  
 

41. TERMITE TREATMENT: The project shall meet FBC requirements for termite treatment, 
and termite protection devices as follows: 

 
a. As a condition of the Certificate of Occupancy the General Contractor shall provide 

a Certificate of Protective Treatment for Prevention of Termites from a licensed 
contractor registered by the Florida Department of Agriculture and Consumer 
Services.  

b. The building shall be protected by a registered termiticide or bait system applied by 
a licensed contractors registered by the Florida Department of Agriculture and 
Consumer Services.   

c. Bait systems, if proposed, must be approved by the building official. 
d. The soil under the foundation slab shall be treated with a registered termiticide at 

three stages: 
1) At completion of compaction of sub grade before installation of the 
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specified vapor barrier. 
2) Under all adjoining slabs. 
3) Along the exterior of the foundation when construction is completed but 

before issuance of the certificate of occupancy. 
 
NOTE: If the soil is disturbed after treatment at any time the disturbed areas 
shall be retreated. 

e. All slab penetrations shall be protected with protective sleeves and/or other means 
according to FBC 1816.2.  

f. AC condensate discharge line must extend 12" form the side of the building. 
g. All wood structures must be at least 6" above adjoining grade. 
h. Cells in concrete blocks may not contain cellulosic debris of any kind.  All cells 

shall be grouted full from slab to tie beam.  
i. Monitoring: The Owner shall meet FBC Chapter 482 for a maintenance contract for 

termite control, commencing at the first termiticide treatment.  
 

42. ADA SIGNAGE: Contractor shall meet the 2010 Florida Building Code and the ANSI 
requirements for ADA signage for visual height to finish floor, horizontal, viewing 
distance, and minimal character height using the International Symbols of Accessibility. 
Signs shall consist of the following: 

 
a. Exterior Signs  
 1) TYPE 1: Three (3) 6" high ADA Accessible Signs with Right directed arrow. 
 2) TYPE 2: One (1) 6" high ADA Entrance Sign. 
            3)   International Symbol of Accessibility Sign and Van Accessible Sign on same 

Post at Handicap Accessible Parking Space (see drawing detail 7/C1). 
 4)   Bid Alternate No. 10: TYPE 1: One (1) 6” high ADA Accessible Sign with 

Right directed arrow and a TYPE 1: One (1) 6” high ADA Accessible Sign with 
Left directed arrow on same post and a TYPE 2: One (1) 6” high ADA Entrance 
Sign.  

 
b. Interior Signs   

Interior signs shall be located on the wall on the lever side of the door. 
1) TYPE 3: One (1) 6" high ADA Exit Sign. 
2) TYPE 4: One (1) 6" high ADA Unisex Bathroom Sign. 
3)   Bid Alternate No. 10: TYPE 3: One (1) 6” high ADA Exit Sign. 

 
c. Signs shall be constructed of acrylic, shall have non-glare sans serif WHITE Letters 

on a non-glare BLUE background. Interior height shall be not less than 40" nor 
more than 70" above the finished floor. Attachment to walls shall meet FBC 
criteria. 

 
 

  
 43.      SEXTON GUIDELINES FOR CONTRACTORS PERFORMING WORK IN CEMETERY 
 
  a. No cursing 
  b. No  littering 
  c. No standing, walking, sitting, or lying on graves, tombs, or crypts 
  d. No equipment left on graves, tombs, or crypts 
  e. No spitting 
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  f. No alcoholic beverages 
  g. No loud or profane music        
 

 
DIVISION 2A: DEMOLITION (N.I.C. – Performed by Owner)   

 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
2. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 2B SITE 

PREPARATION; Division 2C SITE IMPROVEMENTS; Division 2D Landscaping; 
Division 4 CONCRETE MASONRY UNITS; Division 15B PLUMBING; Division 16 
ELECTRICAL. 

 
3. PUBLIC AND PROPERTY PROTECTION 
 

a. Provide all measures required by federal, state, and municipal ordinances, laws, and 
regulations for the protection of surrounding property, sidewalks,  

 curbs, fencing, cemetery structures, including grave sites and monuments; the 
public, workmen, and Owner’s employees during demolition operations.  Measures 
taken shall include fencing, barricades, warning lights, and sign, etc. and shall in 
accordance with all applicable codes and ordinances specified above and as follows: 

 
4.  TEMPORARY FENCING AND BARRICADES: See Division 1 GENERAL 

REQUIREMENTS, Paragraph 28. 
  
5. PROTECTION OF SAUSAGE TREE 
 

a. Before commencing with other demolition work under this Section, provide 
protection for the existing Sausage Tree. Refer to the drawings and arrange a 
conference on the site with the Owner’s Representative to identify and mark the 
area of the tree to be protected. 

 
b. The Sausage Tree shall be protected by the erection of sturdy wood boxing  
 4'-0" high, or other fencing approved by the Owner's representative.  Boxing shall 

be placed at least 4'-0" out from the trunk and shall be erected prior to any 
construction or excavation work on site.  Fencing and boxing shall be maintained 
during the full time of construction work on the site and removed only when 
directed by the Owner or Architect. 

 
c. Exercise extreme care during excavation to prevent damage to roots. When 
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excavating do so in a manner which will cause minimum damage to root systems.  
When excavating utility trenches within branch spread of the tree, all work shall be 
done by hand.  Open such trenches only when the utility can be installed 
immediately.  Prune injured roots cleanly and backfill as soon as possible. 

 
d. Any part of the Sausage Tree that has been damaged during construction in the 

opinion of the Owner’s Representative shall be treated by the Owner using a 
professional horticulturist at the Contractor's expense.  

 
e. The Sausage Tree may at no time be used for crane stays or guy anchors, or other 

fastenings.  Vehicles shall not be parked, nor debris stored where damage may 
result to the tree.  Do not stockpile fill around the bases of the tree. 

 
f. Where trees must be pruned or removed in order to facilitate construction, the 

Owner’s Representative will determine who is qualified to do the work and assign 
work at Owner’s expense.  

 
6. REMOVAL AND STORAGE OF FENCING: Fencing may not be removed until removing 

all plaques and the Owner’s Representative has approved commencement of the work.  
Remove panels, posts, post foundations, and concrete edging at the sidewalk.  Owner shall 
coordinate moving and storing of fence panels.  Storage space for all fence materials shall 
be made available to the contractor by the Owner.  Contractor will be required to reuse 
fence panels through modifying as required to reinstall panels as illustrated on drawings. 

 
7. COMBUSTIBLES: Combustible materials and rubbish shall not be allowed to accumulate 

on the site but shall be hauled away daily. 
 
8. REMOVAL OF THE EXISTING BUILDING AND FENCE FOUNDATIONS: Before 

removing and demolishing existing building and fence foundations, the Owner’s 
Representative will provide Owner’s preferred procedures.  Concrete slab or foundations 
may not be removed without the Owner’s Representative' WRITTEN approval to 
proceed.  Upon approval the City shall remove the existing slab and building/fence 
foundations completely below grade.  

 
9. DEMOLITION METHODS: Demolition shall be performed in a manner that will insure 

the safety of adjacent property, property which is occupied, and persons occupying such 
property.  City shall protect against all damages and injuries which could occur from falling 
debris or other causes, and so not to interfere with the use of adjacent structures or the free 
and safe passage to and from these areas. 

 
10. DEMOLITION PORTION SITE GRADING:  After City completes removal of all 

underground concrete foundations and utilities, City will level and grade site to 
approximately elevation 6.00.     
 

 

 

DIVISION 2B: SITE PREPARATION  

 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
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CONDITIONS as part of this section. 
 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
2. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 2A 

DEMOLITION; Division 3 CONCRETE; Division 4 CONCRETE MASONRY UNITS; 
Division 15B PLUMBING; Division 16 ELECTRICAL. 

 
3. SITE DRAINAGE:  
 

a. The Contractor shall assume responsibility for normal (non hurricane) site and 
subsurface drainage and shall maintain such drainage during the life of his contract. 

 
b. Legally remove by pumping, draining, or bailing all water which may accumulate 

or be found on the site within the contract limits during the life of the contract. 
 
c. Under no circumstances place concrete, pour fill, lay piping, or install 

appurtenances in excavations containing free water.  Keep utility trenches free from 
water until pipe joint material has hardened. 

 
4. EXCAVATION AND FILL 
 

a. SCOPE: Excavate to elevations and dimensions specified herein or indicated on the 
drawings or required to do the work.  Do all necessary excavation, including but not 
limited to excavation for foundations, slabs, utility lines, mechanical work, and 
drainage structures.  

 
b. PERMITS: All permits, fees, and other municipal costs related to such work shall 

be borne by the contractor.  
 
c. SURPLUS: Surplus materials not required to fulfill the requirements of the contract 

shall become to property of the Contractor and shall be removed from the site and 
legally disposed of. 

 
d. UTILITIES: Excavate as necessary for all pipes, storm and sanitary drainage, 

electrical, gas, and water lines, and for related structures and appurtenances. Unless 
otherwise indicated, provide separate trench for each utility.  

 
e. TRENCHING: The bottoms of trenches in earth for sanitary piping shall be carried 

six (6) inches below pipe invert and the entire trench backfilled with drainage fill up 
to the third point of the pipe.  Grade bottoms of trenches evenly to ensure uniform 
bearing for the full length of all pipes.  Pitch trenches as required for drainage pipe.  
Utilities shall be placed in separate trenches.   

 
f. BACKFILLING:   
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1) Backfill and compact excavations in 6" lifts using hand or mechanical 
tamps. Rock may not be used for backfill. 

2) Coordinate all trench backfilling with mechanical and other trades involved. 
3) No fill shall be placed, spread, or rolled during rainy weather, conditions.  
4) Fill shall be compacted according to the following densities: 
 a) Ordinary Fill: Not less than 90% dry density. 
 b) Structural Fill: Not less than 95% dry density 
 c) Drainage Fill: Per county standard. 
5) Do not commence backfilling utility trenches until all piping. conduit, etc., 

has been installed and tested and the locations of all pipe and appurtenances 
have been recorded. Backfill carefully around pipe using ordinary fill 
material sized less than 3/4" in diameter.  

 
g. FILL MATERIALS 

  
1) Structural Fill: Structural fill for foundations, grade beams and slabs on 

 grade shall be sound  graded durable crushed lime rock from off-site 
completely free of organic matter and compacted to within 95% of 
maximum dry density, grades as follows 10% no. 200 size; 50% 1/4" size, 
30% 3/4", 10% 1".  Thickness shall be 5". 

2) Ordinary Fill: Ordinary Fill shall be graded native soil, free of organic 
compressible matter, with no stone larger than four (4) inches in diameter, 
compacted to 90% dry density. 

3) Gravel: Gravel shall be white 3/8" pea gravel 4" in depth upon compacted 
sub grade. 

4) Rice Rock: Rice rock shall be used for all domestic water trenching.  See 
Division 15A for more information. 

 

 

 

DIVISION 2C: SITE IMPROVEMENTS 

 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
2. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 2A 

DEMOLITION; Division 3 CONCRETE; Division 4A CONCRETE MASONRY UNITS; 
Division 15B PLUMBING; Division 16 ELECTRICAL. 

 
3. MATERIALS 
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a. CONCRETE WALKS:  
 
1) Slab shall be four inches (4”) thick and the strength of the concrete shall be 

3500 psi.  Compacted sub grade must meet compaction criteria specified 
under BACKFILLING, Division 2B.  

2) Finish: Broom finish on sidewalks. 
3)  Color: Portland Cement grey.  
5) Curing: Water 
6) Joints: Tooled. See drawings for locations. 
 

b. FENCING: From existing fencing provided by the city the contractor shall modify 
the fencing to fit the layout indicated on the site plan and install the fencing as 
required, providing the post base and wall connections required. Hardware, post, 
and welds shall match the color and finish of the fencing. 

 
c. SOD: Provide St. Augustine Floratam sod as directed by the Owner's 

representative. 
 
 

DIVISION 3: CONCRETE   

 

1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
d. SCOPE:  Provide concrete for foundations, grade beams, stairs, and slabs. 
 
e. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 2B 

SITE PREPARATION; Division 4A CONCRETE MASONRY UNITS; Division 5, 
STRUCTURAL STEEL AND MISCELLANEOUS IRON; Division 15B 
PLUMBING; Division 16 ELECTRICAL. 

 
f. CODES: All concrete work shall conform to the Florida Building Code 2010 or 

latest edition, Chapters under “Concrete Construction".  All concrete work and 
reinforcement detailing shall be in accordance with ACI Building Code 318-89. 
Mixing, placing, and curing of all concrete shall conform to ACI Building Code 
305R-89, Hot Weather Concreting. 

 
g. SHEET NOTES: See Structural Engineer’s drawings for additional requirements. 
 
h. DETAILS: See drawings for locations and details. 

 

Project CE1002 85 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



2. MATERIALS: 
 

a.  CONCRETE: Cement for foundations shall be of Type 1 Portland Cement ASTM 
C-150, fine and coarse aggregate, proportioned and mixed to meet a 28 day 
compressive strength of not lower than 3,500 psi and not more than 4,000 psi.  Max 
slump shall be 5" and place within 90 minutes of batch time. 

b.   WATER: Water shall be potable. 
 
c. AGGREGATE: Aggregate for concrete shall be clean and free from oils, salt, 

alkali, organic matter, and other deleterious materials.  Sand shall be natural and 
washed with potable water. 

 
d. REINFORCING STEEL: All reinforcing steel shall be high strength deformed bars 

conforming to ASTM A615-89 Grade 60, except ties, stirrups, and plate anchors, 
which shall be deformed bars, ASTM designation A615-89, Grade  

 Reinforcing steel shall be clean and free of rust at the time of pouring of concrete.  
In the event reinforcing steel is delivered to the jobsite with evidence of rusting bars 
all rust must be treated with a solution of 75% phosphoric acid such as The Skybrite 
Company’s Ospho. 

 
e. VAPOR BARRIER UNDER SLAB: Vapor Barrier shall be 6 mil polyethylene 

sheeting with taped joints, set upon a smooth, compacted subgrade. 
 

3. EXECUTION 
 

a. PLACING AND FINISHING CONCRETE SLAB 
 

1) Provide proper curing, control joints, and steel coverage. 
 
2) Provide 1-1/2" drops (block outs) for marble tile in the vestibule and  wood 

floor in the Family Room (Alternate No. 2) as indicated on the drawings.  
 

b. FINISHING OF SLAB 
 

1) Slab shall be wet troweled as required by the vinyl tile manufacturer (See 
Division 9E VINYL FLOORING). 

 
2) Alternate No. 2 block out in Family Room shall be trowel finished to 

provide a smooth surface for the vapor barrier. . 
 

c. CONTROL JOINTS: Provide control joints as indicated on the Foundation Slab 
plan. Control joints shall be saw cut 1" deep within 24 hours of the slab pour.  See 
drawings for locations. 
 

d. REINFORCING STEEL COVERAGE: Reinforcing steel coverage shall be as 
follows: 

  
 1)     Concrete poured against earth: 3" 
 
 2)     Concrete poured against forms: 2-1/2" 
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 3)     Columns and Beams: 2-1/2" 
 
 Lap spices shall not be less than 30 diameters, unless otherwise called out on the 

drawings. 
 
e. IMBEDDED ITEMS: Contractor shall properly set all anchor bolts and other 

imbedded items furnished under other sections for building into concrete. 
 

 

DIVISION 4A: CONCRETE MASONRY UNITS 
 
A. GENERAL  
 

1. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

2. Examine all other Sections of the Specifications for requirements that affect the 
work of this Section whether or not such work is specifically mentioned in this 
section. 

 
3. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
4. SCOPE:  Provide all labor, materials, equipment, services, and transportation 

required to complete all concrete masonry work.   
 
5. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

CONCRETE; Division 5, STEEL; Division 6A and 6B, ROUGH and FINISH 
CARPENTRY; Division 9C, STUCCO.   

 
6. GUARANTEE 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
B. MATERIALS 

 
1. Concrete masonry units shall conform to ASTM C90 standards for Type II with 

minimum masonry compressive strength of F=2000 PSI strength. 
 
2. MORTAR: Mortar shall be Type M or S, 1800 PSI strength and shall conform to 

ASTM C476.  No type admixture shall be used. 
 

3. COARSE GROUT: Coarse grout shall conform to ASTM C476, with 2500 psi at 28 
days, maximum aggregate of  1/4”, and an 8” to 10” slump. 
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4. REINFORCING: Provide vertical bar and horizontal joint reinforcing as called out 
on the structural drawings. 
   

C. INSTALLATION 
 

1.  Concrete blocks shall be laid dry and grouted full. 
 

2. Place blocks in a running bond with 3/8” mortar joints. Joints shall be struck flush 
where receiving stucco. 

 
3. Grouting: All reinforcing cells shall be clean and free of foreign material and 

debris. Fill cells with coarse grout as specified.  Provide ACI 90 degree standard 
hooks into footing and roof tie beam (if applicable).   

 
4. Vertical bars shall be held in position at the top and bottom of bar and at 8’-0” 

maximum between connections, with a minimum clearance of 1/2” from sides of 
masonry void.  The clear distance between bars shall be not less than one bar 
diameter. 

 
5. Vertical and horizontal reinforcing shall be called out on the drawings.   
 
6. Reinforcing bars shall be straight except for bends around corners and where bends 

or hooks are called for on the drawings. 
 

7. Tops of partially constructed walls and plinths shall be covered with polyethylene 
sheeting at the end of the work day, and when occurs. 

 
 

DIVISION 4B:  PRECAST CONCRETE EXTERIOR WINDOW SILLS 

 
A. GENERAL  
 

1. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
2. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
3. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
4. SCOPE: Provide all labor, materials, equipment, services, and transportation 

required to supply and install precast concrete window sills. See drawings for 
details. 

 
5. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

CONCRETE; Division 7C, CAULKING AND SEALANTS; Division 8E, 
WINDOWS; Division 9A PAINT; Division 9C, STUCCO.   
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6. SUBMITTALS: Submit for the Owner’s representative’s approval one color 
sample, one full scale profile drawing, and data sheets including anchoring method. 
 

7. MANUFACTURER: Pre-cast concrete sills shall be manufactured by Cast Stone 
Systems, 532 N Main St.  Warrenton, NC 27589, (252) 257-1599 or approved equal 
by Owner. 

 
8. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 

 
1)  All materials shall be brought to the site in manufacturer’s original unbroken 

factory-sealed containers bearing the manufacturer’s standard label 
indicating product, brand name, manufacturer, weight, product type, and 
color. 
 

2)  Handle and protect material from rain and moisture and contamination in 
transit and after arrival on the job. 

 
3) The General Contractor shall receive, check against owner’s list all items, 

and store them at a secure location until ready to install.  The General 
Contractor shall be solely responsible for all items after delivery. 

 
9. GUARANTEE 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
B. MATERIALS: Materials shall conform to Cast Stone Systems’ Specification Section 

03450 for General, Products, and Execution requirements put forth on its website as of the 
date of this specification.  

 
1. Part No.: S5 
 
2. All pre-cast stone sills shall be one piece.  Joints will not be allowed. 
 
3. Color: CSS Core 1 Color Group “Natural Sand”. 

 
4. Installation Mortar: Type N Mortar.  See Division 4A CONCRETE MASONRY 

UNITS. 
 

C. INSTALLATION 
 

1. EXAMINATION: Contractor shall check precast materials for quantities, size, 
model and finish prior to installation. Non-conforming materials will be rejected. 

 
2. SETTING  
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a) Drenching: Drench units with clean water prior to setting. 
 
b.) Prime ends of units, insert properly sized backing rod and install required 

sealant. 
 
b) Fill dowel holes and anchor slots (if used) full with mortar. 
 
c) Set units in full bed of mortar. 
 
d) Horizontal Joint atop CMU: 3/8”. 
 
e) Rake mortar joints to accept stucco. 
 
f) Tolerances; Set stone sills 1/8” or less within fir of window. 
 Vertical tolerance shall allow return of stucco. 
 
g) Interface With Window Frame: Allow for 1/8” for gun grade sealant.  See 

Division 7C Caulking and Sealants.  
 

3. FIELD: Repair chips with touchup materials furnished exclusively from 
manufacturer. Consult with manufacturer for appropriate cleaners. 

 
 

DIVISION 4C:  MARBLE WINDOW SILLS 

 

A. GENERAL  
 

1. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
2. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
3. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
4. SCOPE:  Provide all labor, materials, equipment, services, and transportation 

required to supply and install marble sills. See drawings for details. 
 
5. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

CONCRETE; Division 6A ROUGH CARPENTRY; Division 7C, CAULKING 
AND SEALANTS; Division 8E, WINDOWS; Division 9A PAINT.   

 
6. SUBMITTALS: Submit for the Owner’s representative’s approval the following: 
 

a. Marble, 3/4" thick, finished, to be returned to vendor. 
 
b. Shop drawings showing final sizes. 
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8. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 
 
a.  Handle and protect material from rain and moisture and contamination in 

transit and after arrival on the job. 
 
b. The General Contractor shall receive, and check all items against his shop 

drawings for size and quality and store them at a secure location until ready 
to install.  The General Contractor shall be solely responsible for all items 
after delivery. 

 
9. GUARANTEE 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
B. MATERIALS:  
 

1. Marble sills shall be white Carrara as carried by Island City Tile, Key West, or 
approved equal by Owner.   

 
2. Grade shall be China White, no fills. 
 
3. Size shall be the width of the finished drywall returns of the windows by a depth 

allowing 3/4" overhang from the face of the finished drywall.  Do not provide rabbit 
ears. Thickness shall be 1". 

 
4. Finish shall be polished; top and edges. Nosing shall be square, eased. 
 

C. INSTALLATION 
 

1. SITE CONDITION PRIOR TO ORDERING: Contractor shall verify finished 
window opening dimensions before fabrication of sills in order to assure custom fit 
to installation. Non-conforming materials will be rejected. 

 
2. SETTING  
 

a) Drenching: Drench units with clean water prior to setting. 
 
b.) Prime ends of units, insert properly sized backing rod and install required 

sealant. 
 
c) Set units in full bed of mortar. 
 
d) Tolerances; Set sills 1/16” or less within window finish opening. 
  
e) Interface With Window Frame: Allow for 1/8” max for gun grade sealant. 
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 3. FIELD: Remove and replace all sills chipped at any time during shipment, storage 

 or installation.  Do not attempt to touchup. 
 
 

DIVISION 5: STRUCTURAL STEEL AND MISCELLANEOUS IRON  

   
A. GENERAL  
 

1. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
2. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

CONCRETE; Division 4A, MASONRY; Division 6B ROUGH CARPENTRY; 
Division 6C FINISH CARPENTRY; Division 6D PREFABRICATED COLUMNS. 

 
3. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
4. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
5. SCOPE: Provide all labor, materials, equipment, services, and transportation 

required to complete all metals work as specified herein.  
 
6. STANDARDS: AISC “Specifications For The Design, Fabrication, and Erection of 

Structural Steel for Buildings” and AWS – D.1-92 Structural Welding 
Specifications. 

 
7. CODES; All steel work shall conform to the Florida Building Code 2010 or latest 

edition, "Steel Construction".  
8. GUARANTEE 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
B. MATERIALS:   
 

1. STRUCTURAL STEEL: All structural steel shall be free from defects impairing 
strength, durability, or appearance and shall be the best commercial quality for each 
intended purpose and shall meet the following ASTM Grades. 

 
a. Angles, channels and miscellaneous shapes, imbedded items, 
 and threaded rod: A36. 
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b. Tube Columns: A500, Grade B. 
 
c. Base Plates: A572, Grade 50 l 
 
d Anchor Bolts: F1554, GR.55 
 
e. Miscellaneous Embedded Items 325; Anchor Bolts: A307. 
 
f. Through Bolts: A536 

 
  2. WELDING ELECTRODES: E70XX Series. 

 
  3. PAINT: Approved Primer, See DIVISION 9 FINISHES, 2 mils thick.  

 
C. EXECUTION 
 

  1. FABRICATION:  
a. Shop fabricate to the greatest extent possible by welding.   
 
b. All work shall be executed by experienced mechanics and shall conform to 

details, be clean and straight with sharply defined profiles.  Finished 
surfaces shall have smooth finishes. 

  
c. All welding shall be shop welds and shall be continuous and shall conform 

to requirements of AISC and AWS standards.  
 
d. All structural steel members if applicable shall be shop primed. 
 
e. All steel bolts, clips, nails, and other steel fasteners for exterior use or 

attached to preserved wood shall be hot-dipped galvanized or stainless steel. 
 
f. All bolts shall be standard all-thread. 
 

 
 

DIVISION 6A: PRE-ENGINEERED TRUSSES 

 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

CONCRETE; Division 4A, MASONRY; Division 5, STRUCTURAL STEEL AND 
MISCELLANEOUS IRON; Division 6B ROUGH CARPENTRY; Division 7D 
INSULATION. 

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 
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d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
2. SCOPE: Furnish and install pre-engineered roof trusses. See structural drawings. Furnish 

and install all necessary blocking, nailing strips, strong backs, and all other accessory 
components needed as shown or implied by the drawings and as required to frame the attic 
floor and to allow the proper installation of trades. 
 

3. CODES: All carpentry work shall conform to the Florida Building Code, 2010, “Wood 
Construction". 

 
4. HANDLING AND STORAGE:  All lumber specified herein shall be stored on site in a 

dry, ventilated location, off the ground, with a tarp covering at day’s end.  Wood specified 
to be air dried shall be stacked with a minimum of 1” sticking between individual pieces.  

 
5. SCAFFOLDS: Furnish, install, and maintain for all the trades all necessary scaffolding, 

staging, and planking except as otherwise stipulated. 
 
6. PROTECTION: Protect all work against damage during construction.  
 
7. PRESSURE TREATMENT: All trusses shall be pressure treated.  Pressure treatment shall 

be pressure impregnated borate preservative.  
 

8. MANUFACTURER: Pre-engineered trusses shall be designed, fabricated, and delivered to 
the jobsite as follows.  The general contractor shall furnish the truss manufacturer with a 
set of the most up-to-date architectural and structural drawings. 

 
a. Wood trusses shall be designed and fabricated in accordance with the “Design 

Specification for Metal Plate Connected Wood Trusses” published by the Truss 
Plate Institute (TPI), and applicable building codes. 

 
b. The wood truss manufacturer must participate in a code-approved third party 

quality assurance program such as the Truss Plate Institute’s “Quality Control 
Inspection Program. 

 
c. Prior to fabrication the contractor shall require the truss manufacturer to produce 

shop drawings for his and the Owner’s approval that provide the following 
information: 

 
1) Span length and spacing of members. 
 
2) All design loads and their points of application. 
 
3) Adjustments to allowable values (duration of load factors). 
 
4) Reactive forces and their locations. 
 
5) Bearing type and minimum bearing length. 
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6) Deflections, span, and reaction. 
 
7) Metal connector plate, gauge, size and location. 
 
8) Lumber size, species, grade and moisture content. 
 
9) Location and connection design of required continuous lateral bracing. 
 
10) Truss splice detailing (if any). 
 
11) Connection details: truss to bearing, truss to truss, truss to truss girder, piggy 

back to truss, etc. 
 
12) Truss erection plan with permanent bridging and bracing details. 
 
13) Wood truss design calculations for each type of truss fabricated, sealed by a 

Florida licensed structural engineer. 
14) Pressure treatment specifications and affidavits. 
 

d. The shop drawings must bear the embossed seal of a licensed Florida structural 
engineer.  

 
e. The General Contractor shall provide the truss fabricator with an up-to-date set of 

architectural and structural drawings with the order for the trusses. 
 
f. Deflection limitations: Roof Live load: L/360. 
  
g. Continuous bottom chord lateral bracing is required at a minimum spacing of 10’- 

0” O.C. and shall be continuous from one end of the building to the other.  Overlaps 
shall be no less than one truss space. 

 
h. The truss erector is responsible for all temporary bracing of truss system during 

erection. 
 
i. All trusses shall be attached to their supports as indicated on the drawings or 

approved by the architect. 
 
j. Piling and storing of plywood sheathing on trusses is not allowed. 
 
k. Reinforcing of trusses with plywood is not allowed without the truss manufacturer's 

engineers written and sealed approval.. 
 
l. Field alteration of the trusses for any reason or of any kind is not allowed without 

the written and sealed approval of the truss manufacturer’s structural engineer. 
 
m. General Contractor shall coordinate all electrical, plumbing, and air-conditioning 

pipes, conduits, wiring, recessed lights and ducts with the provision of chase space 
within the ducts and shall verify that this provision has been made by the truss 
fabricator. 

 
n. Where Simpson Strong Tie connectors are specified to hold down or otherwise 
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secure the trusses strictly follow Simpson Strong Tie specifications for type, 
number, and size of fasteners.  Use only connectors specified. 

 

 

DIVISION 6B: ROUGH CARPENTRY  
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

CONCRETE; Division 4A MASONRY; Division 5, STRUCTURAL STEEL AND 
MISCELLANEOUS IRON; Division 6A PRE-ENGINEERED TRUSSES; Division 
6C FINISH CARPENTRY; Division 7D INSULATION; Division 8A FRONT 
DOOR AND TRANSOM; Division 8C INTERIOR DOORS; 8D HOLLOW 
METAL DOORS; 85 WINDOWS; Division 9, ALL; Division 15A PLUMBING; 
Division 16, ELECTRICAL. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
2. SCOPE: Provide all necessary wood framing, blocking, nailing strips, furring strips, nailing 

inserts, rough door bucks, sheathing, underlayment, and other rough wood items and usual 
items of similar nature shown or implied by the drawings and as required to frame the 
building and to allow the proper installation of trades. 

 
3. CODES: All carpentry work shall conform to the Florida Building Code, 2010, “Wood 

Construction". 
 
4. PRESSURE TREATMENT: All framing lumber specified herein to be pressure treated 

shall be dry Southern Yellow Pine (SYP).  It is the responsibility of the General Contractor 
to protect workers engaged in handling and cutting pressure treated wood that contains 
harmful substances.  All pressure treated wood that is to be painted shall be kiln-dried to 
maximum 19% moisture content or less. Lumber scheduled to be painted that does not 
meet this requirement will be rejected.  

 
5. HANDLING AND STORAGE:  All lumber specified herein shall be stored on site in a 

dry, ventilated location, off the ground, with a tarp covering at day’s end.  Wood specified 
to be air dried shall be stacked with a minimum of 1” sticking between individual pieces. 
Hardie products must be stored flat and kept dry and covered prior to installation.  Planks 
can only be carried on edge.  Protect corners and edges from breakage. 

 
6. KILN-DRIED LUMBER: Kiln-dried lumber is to be primed, all sides, immediately upon 

delivery unless specified otherwise. 
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7. SCAFFOLDS: Furnish, install, and maintain for all the trades all necessary scaffolding, 
staging, and planking except as otherwise stipulated. 

 
8. PROTECTION: Protect all work against damage during construction.  Provide and lay all 

building paper required to protect finished floors. 
 
9. QUALITY OF LUMBER: All lumber and timber used in load-bearing members shall be 

sound, free from rot and large or loose knots, damaging diagonal or spiral grain, and shall 
be at least equal in quality to the grades specified.  Rough lumber shall be dressed four (4) 
sides, air dried, well seasoned, sound and free from splits, cracks, shakes, and wanes, loose 
or unsound knots, decay, and be free of twist, or camber.  

 
10. MATERIALS SCHEDULE 

 
a. Framing Lumber 

1)   Roof and floor joists, Nailers and Blocking:  No.2 SYP P.T. to sizes on 
plans. 

2)   Non-Load Bearing Studs and Plates: No. 1 Spruce or Standard Hem-Fir to 
sizes indicated on plans or as otherwise required by code. 

b. Plywood  
1) Roof Sheathing:  APA Exterior Exposure 1 P.T. 3/4 thick. 
2) Floor Sheathing: APA Exterior Exposure Underlayment 3/4” thick, tongue 

and groove. 
 

c.  Exterior Trim: Cement Fiber Board (CFB) See Division 6C FINISH CARPENTRY 
for full specification 

 
d. Eave Soffit Vents:. Eave Vents shall be 1" wide slots in the soffit of the eave in 

locations indicated on the reflected ceiling plan and shall have a 
 continuous rolled stainless steel 20/20 fine insect mesh cut to cover the inside face 

of the vent. 
 
e. Prefabricated Columns: See Division 6E PREFABRICATED COLUMNS 
 
f. Porch Soffit: Georgia Pacific “Dens glass” 5/8” thick. 

 
 
g. Rough Hardware 

1) Connectors shall be “Z-Max by Simpson Strong-Tie Co., Pleasant, CA.  See 
connector schedule on plans. 

2) All loose miscellaneous iron connectors shall be double hot-dip galvanized 
to sizes indicated on plans. 

3)  All sheet metal connectors are to be galvanized; all miscellaneous iron  
 shall be factory primed. 

 
h. Fasteners 

1)  All nails, screws, bolts, and other fasteners that will be in direct contact with 
pressure treated lumber must be double hot-dipped galvanized, stainless 
steel, or as approved by the architect. 

2) Fasteners that must be in contact with pressure treated lumber but which are 
not double dipped galvanized or stainless steel must be separated from the 
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lumber with an impermeable barrier approved by the architect. 
3) Masonry and concrete fasteners shall be Simpson Strong Tie Titen or 

Buildex Tapcon.  
4) Anchor bolts into masonry or concrete shall be all-thread rods sized 

according to the details on the drawings or the connector schedule. 
   

i. Pre-engineered Wood Trusses  
1) SYP per pre-engineered engineer’s specifications.  See also Division 6A 

PRE-ENGINEERED TRUSSES. 
 
j. Structural Glues  

1)  For gluing T&G porch decking, splicing columns, and other structural 
items: Loctite PL Premium Advanced Polyurethane Construction Adhesive. 

 
2) For gluing subfloors and sheathing: Loctite 400 Polyurethane Construction 

Adhesive. 
  
k. Glue for Finish Carpentry:  

1) Glue for wood moldings and other wood finish items shall be Tite-Bond 
Type 2. 

2) Glue for PVC items shall be Polyseamseal adhesive. 
 

l. Furring Strips and Blocking: No. 2 SYP, pressure treated. 
 
11. ROUGH CARPENTRY INSTALLATION 

  
a. See Connection Schedule on the drawings for sizes and locations of connectors. 
 
b. Strictly follow the Florida Building Code with reference to all nailing requirements 

and patterns to meet the requirements of Coastal Construction. 
 
c. Walls shall be plumb and square. 
   
d. Sill Connections: In no case shall there be less than two (2) bolts per length in any 

member. 
 
e. Install fire stops in frame walls strictly according to state and local code. 
 (Where applicable). 
 
f. Install all blocking and grounds needed for hanging plumbing, bathroom 

accessories, molding, and all other items needing wall or ceiling substrate blocking. 
 
g. Mortise nailers into framing wherever moldings are called for. 
 
h. Subfloor sheathing shall be continuously mechanically fastened to the concrete slab.  
 
i. Headers shall be packed with P.T. plywood solid to width of stud wall. 
 
j. Apply soffits in long lengths to minimize joints. 
 
k. Fine mesh insect screen shall be continuous over vent hole. 
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l. Glues shall be waterproof and non-staining. 
 
m. Siding and trim nails shall not penetrate the surface more than 1/32” and shall be 

caulked smooth by the painter. Cement fiber board shall be nailed pneumatically 
with a flush mount attachment. 

 
o. Install cement fiber board products strictly to manufacturer's installation 

Requirements. PROVIDE JOINT FLASHING BEHIND FIELD BUTT JOINTS per 
manufacturer's installation requirements. 

 
p. Where Simpson Strong Tie connectors are specified strictly follow Simpson Strong 

Tie specifications for type, number, and size of fasteners. 
 
Q. Embedment of Anchor Bolts: Anchor bolts shall be imbedded in concrete either at 

the pour or a minimum or seven (7) days after using gun grade two part epoxy such 
as QuickSet High Strength Anchoring Epoxy or Simpson Set-XP 10.  If using the 
epoxy method follow the manufacturer's instructions for mixing and placing epoxy. 
Holes drilled for epoxy sets shall be drilled 1/4" larger than the anchor bolt and 
prepared for the epoxy by blowing and brushing debris completely from the hole.  
Once set, anchor bolts must be left undisturbed until cured. Only workmen 
experienced in mixing epoxy and placing anchor bolts shall do the work. See 
drawings for locations, sizes and conditions. 

 

 

 

DIVISION 6C: FINISH CARPENTRY  
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL  
 CONDITIONS as part of this section. 
 
 
b. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6B, 

Rough Carpentry; Division 8A FRONT DOOR AND TRANSOM; Division 8C 
INTERIOR DOORS; Division 8E FINISH HARDWARE; Division 9A PAINT; 
Division 9B GYPSUM WALLBOARD; Division 10A BATHROOM 
ACCESSORIES; Division 16, ELECTRICAL. 

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
2. SCOPE: Furnish and/or install all finish carpentry items including but not limited to 

window and door installation, decorative columns, casework, interior and exterior 
moldings, interior stairs and balustrades, and interior trim. 
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3. CODES: All carpentry work shall conform to the Florida Building Code, 2010, “Wood 

Construction". 
 
4. QUALITY STANDARDS: Finish carpentry shall be installed by master finish carpenter 

and their helpers only.  Framing carpenters may not install finish carpentry unless directly 
and full time supervised by a master finish carpenter. Where AWI standard apply, work 
shall conform to AWI Custom standards. 

 
5. HANDLING AND STORAGE:  All wood, plastic moldings, and other items specified 

herein shall be stored on site in a dry, ventilated location, off the ground, with a tarp 
covering at day’s end.  Wood specified to be air dried shall be stacked with a minimum of 
1” sticking between individual pieces. Interior millwork shall be accepted only when 
delivered dry, when the building is dried in, and when a suitably dry and protected area is 
available for storing it. All finish wood specified herein shall be stored on site in a dry, 
ventilated location, off the ground, with a tarp covering at day’s end. Wood specified to be 
air dried shall be stacked with a minimum of 3/4” sticking between individual pieces. 
Protect all work against damage during construction.   

 
6. SUBMITTALS: Submit sample and/or manufacturer’s data of all components of  
  moldings, and other items specified herein. 
 
7. SCAFFOLDS: Furnish, install, and maintain for all the trades all necessary  
 scaffolding, staging, and planking except as otherwise stipulated. 
 
8. MATERIALS SCHEDULE 

 
a. Interior Pocket Door  
 1)  See Division 8A DOORS AND WINDOWS 
 
b. Finish Hardware: 
 2)  See Division 8:  DOORS AND WINDOWS, and Division 10, SPECIALTIES. 
 
c. Exterior Trim: Consisting of bay window trim and casings, frieze boards, corners, 

fascias, belt trim, etc. shall be cement fiber board (CFB) as follows: 
1)   HZ5 Fiber Cement Board by Hardie Systems or Composite TRIM by 

Miratek to sizes and thicknesses indicated on plans.  
2) Finish shall be smooth, both sides and ends; factory primed. 
 

d. Eave Soffit Vents:. Eave Vents shall be 1" wide slots in the soffit of the eave in 
locations indicated on the reflected ceiling plan and shall have a 

 continuous rolled stainless steel 20/20 fine insect mesh cut to cover the inside face 
of the vent. 

 
e) Prefabricated Columns: See Division 6E PREFABRICATED COLUMNS. 
 
f) Moldings: See Division 6D MOLDINGS. 
 
g) Interior Door and Window Trim 

1) Bay Windows: 1 X Poplar. 
2) Other Windows: None (drywall returns) 
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3) All doors EXCEPT Vestibule and Family Room: 1X4 Poplar with poplar 
jamb extenders.   

 
h) Casework: See Division 6F CASEWORK. 
 
i) Glue for Finish Carpentry:  

1) Glue for wood moldings and other wood finish items shall be Tite-Bond 
Type 2. 

2) Glue for PVC items shall be Polyseamseal adhesive, or as approved by the 
Owner’s Representative. 

 
9. INSTALLATION 

 
a) Finish woodwork shall be dressed and sanded, free from machine and tool marks, 

abrasion, raised grain, splice marks, and other defects on surfaces exposed to view. 
 
b) Attach interior trim with 8d finish nails, set. 
 
c) Joints shall be tight and so formed as to conceal shrinkage. 
 
d) All nail heads in finished work shall be sunken 1/16" with nail set. 
 
e) Woodwork shall be properly framed, closely fitted, and accurately set to the 

required lines and levels and shall be rigidly secured in place. 
 
f) Fitting of doors and frames shall be done carefully. Sandpaper carefully, by  
 hand, and leave finish free from all marks, roughness and imperfections.  Remove 

and replace hardware as required for painting. 
 
g) Install all weather-stripping and thresholds specified under DIVISION 10 FINISH 

HARDWARE. 
 
h) Obtain from finish hardware supplier all hardware schedules, templates, and 

hardware samples for the correct installation of hardware. 
 
i) Eave vents shall be securely fastened to achieve an unbroken insect barrier. 

 
 

DIVISION 6D: MOLDINGS  
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL  
 CONDITIONS as part of this section. 
 
b. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6C 

Finish Carpentry; Division 9, FINISHES. 
 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 
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d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
2. SCOPE: Furnish and install all exterior and interior moldings and trim. See drawings for 

locations and sizes. 
 

3. QUALITY STANDARDS: Finish carpentry shall be installed by master finish carpenter 
and their helpers only.  Framing carpenters may not install finish carpentry unless directly 
and full time supervised by a master finish carpenter.   

 
4. HANDLING AND STORAGE:  All moldings, and other items specified herein shall be 

stored on site in a dry, ventilated location, off the ground, on a perfectly flat surface, with a 
tarp covering at day’s end.  Protect all work against damage during construction.  Moldings 
shall be delivered to the jobsite in rigid packaging with the manufacturer’s name and 
address clearly marked on each package. Wood moldings shall be inspected upon delivery 
and, if free of warp, checking, knots, splits or other defects, shall be returned to their 
original packaging and stored in a dry air conditioned space off the floor time of 
installation.  Moldings shall be handled by finish carpenters only. 

 
5. SUBMITTALS: Submit 4" samples of all moldings, and data sheets for glues to be used for 

Owner’s Representative’s approval prior to ordering.  Include matching manufacturer’s 
installation data sheets. 

 
6. MOCK-UP: Contractor shall construct a full size mock-up of the entablature (cornice, 

frieze and architrave. The mock-up shall be 18" in length and shall include the roof pitch 
and connection of roof sheathing to cornice crown.  Crowns and other moldings shall be 
constructed of the specified shapes.  All other materials shall be as called out on the 
drawings.  See drawings for detail of mock-up. 

 
7. LENGTHS: Contractor shall order lengths of moldings to minimize waste.  
 
8. SCAFFOLDS: Furnish, install, and maintain for all the trades all necessary  
 scaffolding, staging, and planking except as otherwise stipulated. 
 
8. MATERIAL LIST:  
 

a. Moldings and Casings: Consisting of exterior cornice crowns, belt trim water table, 
and bay window drip caps, and interior ceiling crowns, chair rail, bases, and door 
casings. 

 
1) Exterior Moldings shall be manufactured by Azek Building Products or 

approved equal by Owner.  See drawings for numbers and locations. 
 

2) Interior Moldings: Shall be solid pine manufactured by WoodGrain 
Distribution Inc., Titusville, Titusville, Florida or approved equal by Owner 
and shall be as follows: 
 
a) Crowns 
 Type C: 9/16”X5-1/4" No. F514 
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 Type D: 9/16”X 4-1/4” No. 48 
b) Bases 
  Type A (Family Room, and Vestibule): 1X4 Poplar with No. 166 

11/16”X 1-1/4” Base Cap 
  Type B (Sexton’s Office, Archives, Storeroom, and Bathroom): 1X4 

Poplar (WITHOUT CAP). 
c)  Chair Rail (Family Room Only):1-1/8”X 2-1/4” No. 392   
d)  Family Room Door Casings (Each Side) and Archives and Sexton’s 

Office Door Casings (Vestibule Side Only):  
   7/16” X 1-1/4” No. 937 Stop atop 1X4 poplar.  See drawings for 

details. 
e)  Picture Mould (Sexton's Office and Archives only): 11/16" x 1-5/8" 

No. 272. 
f)  Front Door Casings: Interior and Exterior: By door manufacturer.  

See Division 8A DOORS. 
b. Fasteners 
 

1) Nails 
a) Interior Wood Moldings: 16 or 18 GA. galvanized steel pin nails 

allowing 1” embedment into substrate.. 
b) Exterior Moldings: 18 GA stainless steel pin nails allowing 1-1/2” 

into blocking. 
2) Glue 

a) Interior Wood Moldings: Titebond II or approved equal by Owner. 
b) Exterior Moldings: Water based Azek Adhesive Cement or approved 

equal by Owner.  
 
9. INSTALLATION   

 

a. Moldings may be installed only by experienced finish carpenters in possession of 
their own molding installation tools (coping saws, etc.).  Carpenter helpers or 
framing carpenters may not install moldings but may assist the finish carpenter. 

 
b. Interior moldings may not be installed until acclimated to air conditioned space. 
 
c. Moldings shall be installed with a hand held pneumatic or electric finish nailer with 

a booted nose to prevent marring.  Only master finish carpenters may hand nail 
moldings.  Hammer bruises will result in rejection of the installation.   

 
d. Fastening: 
 

1) Interior Wood Moldings: Nails shall be 16 gauge galvanized pin nails set 
below surface of the molding and penetrating at least 1” into blocking or 
framing.  All unset nails must be hand set. 

 
2) Exterior Moldings: Nails shall be 16 gauge stainless steel pin nails set below 

surface of the molding and penetrating at least 1-1/2” into blocking or 
framing.  All unset nails must be hand set. 

 
e. Attach continuous wood blocking to wall studs behind all interior crowns. 
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f. Exterior crowns shall be backed by continuous pressure treated wood blocking cut 
to the exact angle of the crown molding and screwed to wood or concrete substrate. 
See drawings for details. 

 
g. Outside molding corners shall be mitered and glued.  Inside miters shall be coped 

and glued.  All cuts shall be smooth; cover uniformly with glue. 
 PVC molding must be cut with carbide tip saws and miters (if applicable). 
 
h. Butt joints shall be biased and glued.  Unbiased butt joints will be rejected. 
 

 

 

DIVISION 6E: PREFABRICATED COLUMNS  
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 4, 

MASONRY; Division 5, STEEL; Division 6A, Rough Carpentry; Division 6B 
FINISH CARPENTRY; Division 9, FINISHES. 

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
2. SCOPE: Furnish and install prefabricator columns as indicated on the drawings  

 
3. QUALITY STANDARDS: Prefabricated columns shall be installed by master finish 

carpenter and their helpers only.  Framing carpenters may not install finish carpentry unless 
directly and full time supervised by a master finish carpenter. 

   
4. HANDLING AND STORAGE:  Prefabricated columns shall be stored on site in a dry, 

ventilated location, off the ground, with a tarp covering at day’s end.  Protect columns 
against damage during construction.   
 

5. SUBMITTALS: Submit manufacturer’s data of all components of columns and glues for 
Architect's approval. 

 
6. SCAFFOLDS: Furnish, install, and maintain for all the trades all necessary scaffolding, 

staging, and planking except as otherwise stipulated. 
 
7. MANUFACTURER: Prefabricated columns shall be “Polystone I” by Chatsworth’s 

Columns, Wilmington, NC (1 800 COLUMNS) or approved equal by Owner to the 
following specifications: 
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a.  Style shall be Roman Doric, plain, Design No. 200, Tuscan, Plain. 
 
b. Base diameter shall be nominal 14” (13-5/8”). Neck diameter shall be 12”.  Overall 

length of column shall be 9’-0”, delivered.   
 
c. Column shaft shall be smooth, plain and tapered.  Bottom third of the shaft shall be 

straight with the remaining 2/3 tapering to the neck. 
 
d. Column Capital and Base molding, shall be constructed of reinforced polyester 

resin and marble dust fiberglass, per Polystone specifications. 
  
e. Columns shall be splits and will be delivered in six pieces per column, consisting of 

split base, shaft, and capital.   
 
9. SUBMITTALS: Submit catalog cuts to the Owner’s Representative for approval prior to 

ordering. 
 
10. HANDLING AND STORAGE: Columns shall be delivered to the jobsite in rigid 

packaging with the manufacturer’s name and address clearly marked on each package. 
Moldings shall be inspected upon delivery and, if free of warp, cracks, or other defects, 
shall be returned to their original packaging and stored in a dry air conditioned space off 
the floor until time of installation.  Columns shall be handled by finish carpenters only. 

 
11. INSTALLATION 
 

 a. Columns shall be installed within two weeks of delivery and shall be installed 
according to the manufacturer’s instructions.  Please note that columns left stacked 
and uninstalled can deform and warp over time. The general contractor shall be 
responsible for installing the columns before defects occur. IF COLUMNS WARP 
BEFORE INSTALLATION THE GENERAL CONTRACTOR SHALL BE 
RESPONSIBLE TO REORDER COLUMNS AT HIS EXPENSE. 

 
b. Shafts will be cut to length to meet drawing requirements and site conditions after 

conferring with the architect before cutting lengths. Surplus shall be cut from the 
bottom of the column shafts. 

 
c. Columns shall be installed around structural steel tubes and shall be joined and 

attached strictly following the manufacturer's specifications. 
 
d. Joining, Gluing and Finishing Columns:  Strictly follow manufacture’s installation 

instructions.  The contractor may use the manufacturer’s Split Kit, which includes 
bands, brackets and Duo-Sil glue, or may use Loctite PL Premium Advanced 
Polyurethane Construction Adhesive. 

 
e. After columns have been glued and cured the seams shall be prepared for paint so 

that when finished no evidence of the seam will be evident in bright sunlight. 
Columns not prepared in this manner will be rejected.  
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DIVISION 6F:  STORAGE ROOM CABINETS, COUNTERTOP,  AND SHELVING 

 

1. Include GENERAL CONDITIONS, GENERAL REQUIREMENTS as part of this 
section. 

 
2. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in  
 this section. 
 
3. CORDINATION: Coordinate work with that of all other trades affecting or affected 

by the work of this section.  Cooperate with such trades to assure the steady 
progress of all work under the contract.  

 
4. SCOPE: Furnish and install wall and base cabinets, countertop and all utility 

shelving. See drawings for layouts and details.  
 
5. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6 

CARPENTRY AND MILLWORK, Division 9, FINISHES; Division 10, 
SPECIALTIES; Division 16, ELECTRICAL. 

 
6. GUARANTEE 

 
a. Attention is directed to provisions in the GENERAL CONDITIONS 

regarding guarantees and warranties for work under this Contract. 
 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
c. GUARANTEE: Casework contractor shall guarantee casework and 

installation to be free of defects in materials and workmanship for a period 
of one year from the date of the city’s Certificate of Occupancy of the 
house. 

 
7. SUBMITTALS: The contractor shall provide the following samples for the 

Owner’s Representative’s approval:  
 

1) Shop drawings for all casework.  Shop drawings shall be prepared to scale 
by qualified and experienced draftsmen and shall be to scale, ½”=1’-0” and 
shall show all details required by the architect for approval. 

 
2) Samples: Finished cabinet doors, and cabinet hardware. 
 
3) Data Sheets: Cabinet manufacturer’s specifications, hardware and lighting 

hardware sheets. 
 
8. PROTECTION: Protect all work against damage during construction.  Provide and 

lay all building paper required to protect finished floors. 
 
9. QUALITY STANDARDS: Finish carpentry shall be installed by master finish 
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carpenter and their helpers only.  Framing carpenters may not install finish 
carpentry unless directly and full time supervised by a master finish carpenter.  
Where AWI standard apply, work shall conform to AWI Custom standards. 

 
10. HANDLING AND STORAGE:  
 

a. Casework shall be accepted only when delivered dry, when the building is 
dried in, and when a suitably dry and protected area is available for storing 
it. All finish wood specified herein shall be stored on site in a dry, ventilated 
location, off the ground, with a tarp covering at day’s end.  Protect all work 
against damage during construction.  

 
b. All materials shall be delivered to site in sizes that can be passed through a 

3’-0”x 6’-8” opening.  Delivery and storage of all materials shall be done 
under dry conditions.  Material is to be stored on site, within a protected air 
conditioned space, and covered with furniture blankets until ready for 
installation.  All casework shall be inspected upon delivery and shall not be 
accepted unless free from mars, scratches, damages and other defects.  

 
11. FIELD DIMENSIONS: The casework contractor is responsible for taking all field 

dimensions necessary to assure a true and proper fit of all casework to field 
conditions.   

 
12. TEMPLATES: The General Contractor shall provide the casework fabricator with 

all necessary templates and data sheets to be able to install all appliances and 
plumbing fixtures. 

 
13. FILLERS: Provide filler pieces and scribe molds for closures against all walls 

where cabinets do not abut tightly. 
 

B. MATERIALS:  
 

1. CONSTRUCTION:  Cabinets shall be flush of overlay construction (European). 
Cabinet carcass components including cabinet ends, bottom, tops, shelves, 
stretchers, toe kicks, and backs shall be ¾” thick plywood.  End panels of base 
cabinets shall stop 3-1/2” above the floor. Drawer boxes shall be built with 5/8” 
thick hardwood with dovetailed corner joints to be mounted on full extension under 
mount drawer glides.   

 
 
 
 
2. CABINET SHELVES: Provide two MDF shelves for all base cabinets and three 

half-shelves at wall cabinets. Shelves shall be adjustable.  Shelves shall be plastic 
laminate finish, all surfaces. 

 
3. DOORS, DRAWER FRONTS, VALANCE AND TOE KICK: All shall be flush 

3/4” MDF with plastic laminate finish.  
 
4. UTILITY SHELVES AND VERTICAL DIVIDERS: Provide shelves as indicated 

on the drawings. Shelves shall be constructed of 1" plywood with plastic laminate 
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top, nosing and underside. See drawings for details.  Shelves shall be supported 
with Knape and Vogt 85 series heavy duty adjustable shelf standards and 185 Series 
heavy duty shelf brackets.  Color shall be white. 

 
5. PLASTIC LAMINATE: Formica Faux Gauze, Matte finish. 
 
7. CABINET AND DRAWER INTERIORS:  Cabinet interiors shall be maple 

plywood with roll coat clear finish. 
 
8. HARDWARE: Provide the following base cabinet hardware: 
 

a. Hinges: Blum 33  
 
b. Drawer Glides: Blum Full Extension Under Mount 
 
c. Drawer Pulls: Top Knob with Satin Chrome finish. 
 
d. Door Handles: Top Knob with Satin Chrome finish. 
 

9. COUNTERTOP AND BACKSPLASH FOR BASE CABINET 
 

a. Countertop: Substrate: 3/4” plywood with 1-1/2” nosing.  Back side of 
substrate shall be laminated with liner grade laminate to equalize veneer 
stresses. Finish top and front. 

 
b. Backsplash shall be 3/4”X4” plywood and shall be fabricated integrally with 

the countertop. Finish top and front. 
 
c. Countertop Finish: Plastic Laminate: Formica Faux Gauze, Matte Finish 

with Formica Ideal Bull nose Edge. 
 
d. Back Splash: Formica Faux Gauze, Matte Finish. 

 
C. INSTALLATION:  
 

1. CABINETS 
 

a. Verify layout  
1) Plumbing 
2) Structural 
3) Window and door clearances. 
4) Bring errors to the designer’s attention immediately. 

b. Verify Level and Plumb: 
1) Ceilings and floors out beyond ¼” in 10’ should be adjusted prior to 

installation; Walls out beyond ¼” in 8’ . 
2) Verify structural members cabinets to which they are attached.   

c. Install backs and grounds securely. 
d. Verify wall furring relative to cabinet widths. 
e. Open boxes; Inspect cabinets for damage and correct order per layout. 
f. Install cabinet consistent plumb, level, true and straight with no distortions.  

Shims are to be concealed. 
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g. Install cabinet level so that all shimming is done at floor and covered by 

kick. Do not shim at countertop. Level base cabinets with shims. In no 
event, however, are the cabinets to be shimmed greater than 5/8”. 

 
h. Cabinet must be attached through structural skeleton of the cabinet. No 

attachments may be made through cabinet back sheathing. Cabinets shall be 
secured to walls with wood screws provided with wood 1X4 wood grounds 
secured to CMU walls with tapcons.  Cabinets shall be through bolted 
together with 5/16” diameter bolts, 1-1/4” diameter  

 washers, lock washers, and nuts.  All securing hardware shall be placed no 
greater than 12” on center. 

   
i. Also read manufacturers spec for attachment for screw size and placement, 

but generally no further from corners than 4”. 
j. Scribe and cut in order to fit with other finished work. Secure to grounds 

and blocking with countersunk concealed fasteners. 
 
k. Provide chases and holes as necessary to allow installation of plumbing 

fixtures. 
 
l. Install toe kick base after shimming. 
 
m. Adjust and lubricate all hardware so that the doors and drawers operate 

quietly and smoothly and that sightlines are even, straight and plumb. 
 

n. Following installation casework shall be carefully cleaned and buffed.  All 
tapes, labels, and markings shall be removed. 

  
2. COUNTERTOP AND BACKSPLASH 
 

a. Inspect materials and location of installation for conditions affecting 
performance of work in accordance with shop drawings. 

 
b. Proceed with installation only after unsatisfactory conditions have been 

corrected.  
 
c. Cure laminate countertops for 24 hours, minimum, before installation. 
 
d. Field cut countertop and backsplash as required for plumbing fixtures.  

Scribe to end walls. 
 
e. Screw countertop to base cabinet from below with wood screws 12” o.c. 
 
f. Seal the seam between the backsplash and the wall with silicone caulk 

matching the color of the backsplash. 
 
g. Remove adhesives, sealants and other stains.  
 
h. Protect installed wall from damage.  Repair or replace damaged work, to 

Owner’s Representative’s satisfaction.  
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3. UTILITY SHELVING:  

 
a. Provided solid wood grounds for standards at partition and 2" masonry 

screws at exterior wall connections. 
 
b. See drawings for spacing and layout of all components. 

 

 

DIVISION 6G: CASEWORK - ALTERNATE NO. 3 

 
A. GENERAL 
 

1. Include GENERAL CONDITIONS, GENERAL REQUIREMENTS as part of this 
section. 

 
2. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
3. COORDINATION: Coordinate work with that of all other trades affecting or 

affected by the work of this section.  Cooperate with such trades to assure the 
steady progress of all work under the contract.  

 
4. SCOPE: Furnish and install all cabinetry. See drawings for layouts and details.  
 
5. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6 

CARPENTRY AND MILLWORK, Division 9, FINISHES; Division 10, 
SPECIALTIES; Division 16, ELECTRICAL. 

 
6. GUARANTEE 

 
a. Attention is directed to provisions in the GENERAL CONDITIONS 

regarding guarantees and warranties for work under this Contract. 
 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
c. GUARANTEE: Casework contractor shall guarantee casework and 

installation to be free of defects in materials and workmanship for a period 
of one year from the date of the city’s Certificate of Occupancy of the 
house. 

 
7. SUBMITTALS: The contractor shall provide the following samples for the 

Owner’s Representative’s approval:  
 

1) Shop drawings for all casework.  Shop drawings shall be prepared to scale 
by qualified and experienced draftsmen and shall be to scale, ½”=1’-0” and 
shall show all details required by the architect for approval. 

Project CE1002 110 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



 
2) Samples: Finished cabinet doors, and cabinet hardware. 
 
3) Data Sheets: Cabinet manufacturer’s specifications, hardware and lighting 

hardware sheets. 
 
8. PROTECTION: Protect all work against damage during construction.  Provide and 

lay all building paper required to protect finished floors. 
 
9. QUALITY STANDARDS: Finish carpentry shall be installed by master finish 

carpenter and their helpers only.  Framing carpenters may not install finish 
carpentry unless directly and full time supervised by a master finish carpenter.  
Where AWI standard apply, work shall conform to AWI Custom standards. 

 
10. HANDLING AND STORAGE:  
 

a. Casework shall be accepted only when delivered dry, when the building is 
dried in, and when a suitably dry and protected area is available for storing 
it. All finish wood specified herein shall be stored on site in a dry, ventilated 
location, off the ground, with a tarp covering at day’s end.  Protect all work 
against damage during construction.  

 
b. All materials shall be delivered to site in sizes that can be passed through a 

3’-0”x 6’-8” opening.  Delivery and storage of all materials shall be done 
under dry conditions.  Material is to be stored on site, within a protected air 
conditioned space, and covered with furniture blankets until ready for 
installation.  All casework shall be inspected upon delivery and shall not be 
accepted unless free from mars, scratches, damages and other defects.  

 
11. FIELD DIMENSIONS: The casework contractor is responsible for taking all field 

dimensions necessary to assure a true and proper fit of all casework to field 
conditions.   

 
12. TEMPLATES: The General Contractor shall provide the casework fabricator with 

all necessary templates and data sheets to be able to install all appliances and 
plumbing fixtures. 

 
13. FILLERS: Provide filler pieces and scribe molds for closures against all walls 

where cabinets do not abut tightly. 
 

B. MATERIALS:  
 

1. CONSTRUCTION:  All cabinetry shall be face frame style with 1-1/2” stile   
 and rail framing with full overlay doors and drawer fronts.  All cabinet carcass 

components including cabinet ends, bottoms, tops, shelves, stretchers, toe kicks, 
and backs shall be ¾” thick, Maple veneer Plywood.  All cabinet trims shall be 
Northern Hard maple. Drawer boxes shall be built with 5/8” thick hardwood with 
dovetailed corner joints to be mounted on full extension under mount drawer glides. 
End panels of base cabinets shall stop 3-1/2” above the floor. 

 
2. SHELVES: Provide two shelves for all base cabinets and three half-shelves at wall 
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cabinets.  
 
3. DOORS AND DRAWER FRONTS: Door and drawer fronts shall be Conastoga 

3/4” MDF with raised panels. 
 
4. VALANCE AND TOE KICK: Valance and toe kick shall be plastic laminate on 

3/4" MDF. 
 
5. CABINET INTERIORS:  All cabinet interiors shall have a roll coat clear finish. 
 
6. EXTERIOR VISIBLE SURFACES: All exterior surfaces shall have a pigmented 

conversion varnish with two clear, 15% sheen top coats for durability. 
 Color shall be: 
 
7. HARDWARE: Provide the following hardware: 
 

a. Hinges: Blum 33  
 
b. Drawer Glides: Blum Full Extension Under Mount 
 
c. Drawer Pulls: Top Knob with Satin Chrome finish. 
 
d. Door Handles: Top Knob with Satin Chrome finish. 
 

8. COUNTERTOP AND BACKSPLASH:  
 

a. Substrate: 3/4” plywood with 1-1/2” nosing.  Back side of substrate shall be 
laminated with liner grade laminate to equalize veneer stresses.  Finish top 
and front. 

 
b. Backsplash shall be 3/4”X4” plywood and shall be fabricated integrally with 

the countertop. Finish top and front. 
 
c. Countertop Finish: Plastic Laminate: Formica Faux Gauze, Matte Finish 

with Formica Ideal Bull nose Edge. 
 
d. Back Splash: Formica Faux Gauze, Matte Finish. 
 

C. INSTALLATION:  
 

1. CABINETS 
 

a. Verify layout  
1) Plumbing 
2) Structural 
3) Window and door clearances. 
4) Bring errors to the designer’s attention immediately. 

b. Verify Level and Plumb: 
1) Ceilings and floors out beyond ¼” in 10’ should be adjusted prior to 

installation; Walls out beyond ¼” in 8’. 
2) Verify structural members cabinets to which they are attached.   
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c. Install backs and grounds securely. 
 
d. Verify studs and furring relative to cabinet widths. 
 
e. Open boxes; Inspect cabinets for damage and correct order per layout. 
 
f. Install cabinets consistent plumb, level, true and straight with no distortions.  

Shims are to be concealed. 
 
g. Install base cabinets level so that all shimming is done at floor and covered 

by kick. Do not shim at countertop. Level base cabinets with shims. In no 
event, however, are the cabinets to be shimmed greater than 5/8”. 

 
h. Base and Uppers must be attached through structural skeleton of the cabinet. 

No attachments may be made through cabinet back sheathing. Cabinets shall 
be secured to walls with wood screws provided with wood 1X4 wood 
grounds secured to CMU walls with tapcons.  Cabinets shall be through 
bolted together with 5/16” diameter bolts, 1-1/4” diameter washers, lock 
washers, and nuts.  All securing hardware shall be placed no greater than 
12” on center. 

   
i. Also read manufacturers spec for attachment for screw size and placement, 

but generally no further from corners than 4”. 
j. Scribe and cut in order to fit with other finished work. Secure to grounds 

and blocking with countersunk concealed fasteners. 
 
k. Provide chases and holes as necessary to allow installation of plumbing 

fixtures. 
 
l. Install toe kick base after shimming. 
 
m. Adjust and lubricate all hardware so that the doors and drawers operate 

quietly and smoothly and that sightlines are even, straight and plumb. 
 

n. Following installation casework shall be carefully cleaned and buffed.  All 
tapes, labels, and markings shall be removed. 

 
2. COUNTERTOP AND BACKSPLASH 
 

a. Inspect materials and location of installation for conditions affecting 
performance of work in accordance with shop drawings. 

 
b. Proceed with installation only after unsatisfactory conditions have been 

corrected.  
 
c. Cure laminate countertops for 24 hours, minimum, before installation. 
 
d. Field cut countertop and backsplash as required for plumbing fixtures.  

Scribe to end walls. 
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e. Screw countertop to base cabinet from below with wood screws 12” o.c. 
 
f. Seal the seam between the backsplash and the wall with silicone caulk 

matching the color of the backsplash. 
 
g. Remove adhesives, sealants and other stains.  
 
h. Protect installed wall from damage.  Repair or replace damaged work, to 

Owner’s Representative’s satisfaction.  
 

 

 

DIVISION 7A: V-CRIMP ROOF PANELS  

 
A. GENERAL REQUIREMENTS 
 

1. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
2.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6A 

PRE-ENGINEERED TRUSSES; Division 6B ROUGH CARPENTRY; Division 
7C CAULKING AND SEALANTS; Division 15B HEATING VENTILATION 
AND AIR CONDITIONING. 

 
3. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
4. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure proper sequencing and the steady 
progress of all work under the contract. 

 
5. SCOPE: Provide all labor, materials, equipment services, and transportation 

required to complete all metal V-Crimp roofing as specified herein and indicated on 
the drawings.  

 
6. QUALITY ASSURANCE: 
 

a. Roofing and Sheet Metal materials and installation shall conform to the 
2010 Florida Building  Code latest edition, in particular to "Installation of 
Roof Coverings”,  and to SMCA standards of Construction.. 

 
b. Roof work is to be done by a Florida Licensed roofing Contractors with ten 

(10) years minimum experience installing metal panel roofs. 
 
c. Provide materials of standard factory fabrication as much as possible.  

Fabrication shall be for waterproof and weather resistant performance, with 
expansion provisions for running work, sufficient to permanently prevent 
leakage, damage. 

 
7. SUBMITTALS: 
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a. Contractor shall submit to the Owner’s representative for his approval, data 

sheets and samples of the roof panels, fasteners, and membrane. 
 
8. DELIVERY, STORAGE AND HANDLING 
 

a. Products shall be delivered in original, unbroken packages, containers, or 
bundles bearing the name of the manufacturer.  

 
b. Upon receipt of panels and other materials, contractor shall examine the 

shipment for damage and completeness. 
 
c. All materials shall be stored in a clean dry location.  Panels shall have one 

end elevated to allow moisture to run off.  Edges shall be protected.  Panels 
showing edge rust will be rejected. 

 
d. Stack all materials to prevent damage and allow for adequate ventilation. 

 
9. GUARANTEE 
 

a) Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b) Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
c) Roof shall be bonded for 20 years from time of Substantial Completion. 
 

B. MATERIALS 
 
1. Panels: New roof shall be prefinished 26 gauge steel "Five V-Crimp" Galvalume 

panels.  Panels and seams shall be cold-rolled in contiguous lengths.  Panels must 
come from the same lot.  An installation of panels with different shades of metal 
will be rejected. 

 
2. Membrane: Membrane shall be thirty pound asphalt-impregnated felts, 

mechanically fastened to the roof sheathing, or MFM Building Products Co. 
(Coshocton, OH) “Peel and Seal” self stick aluminum roll roofing.  If peel and stick 
roofing is used it must be installed strictly according to the manufacturer’s 
instructions. 

 
3. Accessories and Flashing: All accessories and metal flashing shall be Galvalume, 

Flashing shall be 26 GA. unless otherwise indicated on the plans and shall match 
the panels in color and finish.  See drawings for size of eave drip. 

 
4. Roofing Screws shall be 1-1/2 “in length and shall have integral rubber washers. 
 
5. Ridge: Shall be FLAT 12”wide, 26 gauge Galvalume. 
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6. Sealants: All sealants must meet AAMA 800 or ASTM C920 Class 25 grade NS or 
ASTM C1281 or AAMA 812 as applicable 

 
C. INSTALLATION: 

 
1.         Panels shall run from eave to ridge without break. 
 
2. Metal panels must be installed with ten days of placement of membrane. 
 
3. Preparation of roof sheathing to receive metal panels, including dry-in membrane 

shall conform strictly to roof panel manufacturer's recommendations, and to local 
governing codes. 

 
4. Roofing screws shall penetrate only at vees and shall meet FBC 155 mph standards.

  
5. Metal roof insulation shall not be considered finished until all hand, foot, and other 

smudges, and other defacements are 100% removed. 
 

DIVISION 7B: METAL SHINGLE ROOF - ALTERNATE NO. 1 

  
  A. GENERAL REQUIREMENTS 
 

1. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
2.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6A 

PRE-ENGINEERED TRUSSES; Division 6B ROUGH CARPENTRY; Division 
7C CAULKING AND SEALANTS; Division 15B HEATING VENTILATION 
AND AIR CONDITIONING. 

 
3. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
4. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure proper sequencing and the steady 
progress of all work under the contract. 

 
5. SCOPE: Provide all labor, materials, equipment services, and transportation 

required to complete all metal shingle roofing as specified herein and indicated on 
the drawings.  

 
6. QUALITY ASSURANCE: 
 

a. Roofing and Sheet Metal materials and installation shall conform to the 
2010 Florida Building Code latest edition, in particular to "Installation of 
Roof Coverings“, and to SMCA standards of Construction.. 

 
b. Roof work is to be done by a Florida-licensed roofing Contractors with ten 

(10) years minimum experience installing metal shingle roofs. 
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c. Provide materials of standard factory fabrication as much as possible.  
Fabrication shall be for waterproof and weather resistant performance, with 
expansion provisions for running work, sufficient to permanently prevent 
leakage, damage. 

 
7. SUBMITTALS: 
 

a. Contractor shall submit to the Owner’s representative for his approval, data 
sheets and samples of the roof shingles, fasteners, and membrane. 

 
8. DELIVERY, STORAGE AND HANDLING 
 

a. Products shall be delivered in original, unbroken packages, containers, or 
bundles bearing the name of the manufacturer.  

 
b. Upon receipt of shingles and other materials, contractor shall examine the 

shipment for damage and completeness. 
 
c. All materials shall be stored in a clean dry location.  Shingles shall have one 

end elevated to allow moisture to run off.  Edges shall be protected.  
Shingles showing edge rust will be rejected. 

 
d. Stack all materials to prevent damage and allow for adequate ventilation. 

 
9. GUARANTEE 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under this 

Section.  However such guarantees shall be in addition to, not in lieu of all 
other liabilities which manufacturers and the Contractor may have by law or 
by other provisions of the Contract Documents. 

 
c. Roof shall be bonded for 20 years from time of Substantial Completion. 

 
B. MATERIALS 

1. SHINGLES:  
 

a. Shingles shall be preformed, prefinished 24 gauge steel, Class A Fire Rated 
Galvalume shingles, ASTM 792-86 AZ-55, manufactured by Berridge 
Manufacturing Company, Houston, Texas or approved equal by Owner.   

 
b.  Style shall be “Victorian”. 
 
c. Shingles shall have strippable film applied to the top side of the shingle 

during fabrication. 
 
d. Each shingle shall have 9”x12” exposure to weather. 
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e. Shingles shall be of overlapping interlocking design, fastened to solid 
substrate with concealed fasteners. 

 
2. FLASHING: All flashing details are either exactly from the Berridge detail sheets 

or are adapted from them.  See the drawings for these details. 
 

a. Metal flashing shall be 26 Ga. Galvalume and shall match the shingles in 
finish and shall consist of eave flashing, edge trim, wall flashing, ridge 
flashing to the following sizes, or as indicated on the drawings:   

 
1) Eave Flashing and Edge Trim:  6” under shingle, with 1-1/2” drip, 

except at turret steeples where roofer is to consult architect regarding 
historic accuracy. 

 
2) Wall Flashing: 8” min. under shingle and to closest masonry joint 

but not less than 3” nor more than 6” to weather and to a 2” deep 
reglet.  Cut reglet into concrete if necessary to meet this requirement. 

 
3) Ridge and Hip Flashing: 12” flat 24 GA. per drawings. 
 
4) Flashing is to be protected while in storage to keep it dry at all times.   
 
5) Rusted metal flashing will not be accepted under any circumstances.  
  

3. FASTENERS 
 

a. Unless otherwise indicated all fasteners shall be hot-dipped galvanized steel.  
Screws shall be 1-1/2” in length unless the plywood alternate is accepted in 
which case they shall be 2-1/2 inches in length. 

 
4. MEMBRANE UNDERLAYMENT 
 

a.  Underlayment shall be 30 LB  Grace Water and Ice Shield “Peel and Seal” 
OR GAF Everguard Freedom TPO. 

 
5. SEALANTS: 
 

a. At Roof Flashing and Gutters: Dap Premium Polyurethane Roof and 
Flashing Sealant. 

 
b. Epoxy Seam Sealer: Non corrosive metal seam cementing compound 

recommended by gutter manufacturer for non-moving parts including 
riveted joints. 

 
c. Mastic Sealant; SSPC-paint 12, solvent type bituminous mastic nominally 

free of sulfur, compounded for 15 mil dry film thickness per coat. 
 

6. ROOFING CEMENT:  ASTM D2822, asphaltic. 
 
7. FLASHING BARRIER: Furnish and install flashing barrier between opposing 

metals and/or between metals and ACQ lumber to prevent galvanic reactive 
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corrosion.  Flashing barrier shall be “Deck Flash” by Cofair Products, Inc., 
Glenview, IL or approved equal by Owner.  Install according to manufacturer’s 
instructions. 

 
C. INSTALLATION 
 

1. SUBSTRATE:  
 

a. Examine existing roof sheathing for damage, projections, soft spots, and 
other conditions requiring attention in the preparation for underlayment 
application, and repair and prepare accordingly.  Report to Owner’s 
Representative all areas requiring repair under the SF allowance.  Upon the 
Owner’s Representative’s approval commence repair work on these areas. 

b. Where applicable, verify roof openings, curbs, pipes, sleeves, ducts and 
vents through roof are solidly set, cant strips and reglets in place and nailing 
strips located.  

 
2. UNDERLAYMENT  

 
a. Underlayment shall be installed strictly to membrane manufacturer’s 

recommendation. 

3. SHINGLES: 
 

a. General:  
 

1) Comply with shingle manufacturer’s installation instructions and 
recommendations and with all standards set forth in the Architectural 
Sheet Metal Manual published by SMACNA, in order to achieve a 
watertight installation. 

 
2) Roof shall meet ASCE 7-05 Category C 150 mph wind load. 
 
3) Furnish Key West Building Department with manufacturer’s NOAs 

as required for roof permit. 
 

b. Install shingles in such a manner that horizontal lines are true and level and 
vertical lines are plumb. 

 
c. Install starter and edge trim, and gutter straps before installing shingles. 
 
d. Remove protective strippable film prior to installation of roof shingles. 
 
e. Attach shingles using manufacturer’s standard clips and fasteners, spaced 

according to manufacturer’s recommendations. 
 
f. Do not allow shingles to come into contact with dissimilar materials. 
 
g. Do not allow traffic on completed roof. 
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h. Remove and replace any shingles or components that are damaged beyond 
successful repair.  
 

i. Cleaning: Clean all grease, finger marks, stains or other marring of shingles 
before submitting for final payment.  Metal roof insulation shall not be 
considered finished until all hand, foot, and other smudges, and other 
defacements are 100% removed. 

 
 

DIVISION 7C: CAULKING AND SEALANTS 
 
1. GENERAL REQUIREMENTS 
 

1. SCOPE: Furnish and install caulking and sealants as required by all trades and good 
industry practice. 

 
2. DEFINITIONS: For the purpose of this specification the terms caulking and sealant 

shall be used interchangeably. 
 
3. QUALITY ASSURANCE: Manufacturers shall be as specified herein or approved 

equal by Owner subject to compliance with project requirements.  
 
4.       RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; 6A and 6B 

ROUGH AND FINISH CARPENTRY,  Division 7A METAL ROOFING; Division 
7C BUILDING FLASHING;  All of Division 8 and Division 9, Division 15A 
PLUMBING, and Division 15B HVAC. 

 
5. SUBMITTALS:  
 

a. Provide manufacturer’s data sheets for all caulking and sealants including 
catalog cuts and application instructions. 

 
b. Submit a detailed list of all locations where materials will be used. 

 
6. WARRANTY 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under  
 this Section.  However such guarantees shall be in addition to, not in lieu of 

all other liabilities which manufacturers and the Contractor may have by law 
or by other provisions of the Contract Documents. 

 
7. STORAGE AND PROTECTION: Products shall be delivered in original, unbroken 

packages, containers, or bundles bearing the name of the manufacturer. Caulking 
and Sealants shall be carefully stored and completely protected while in storage and 
during application to keep it dry at all times.  
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B.  MATERIALS 
 
1. All sealants and caulking shall be gun grade. 
2. Products shall be recommended by the manufacturer for the application indicated. 
3. EXTERIOR SEALANT 
 

a. At Windows and Doors, around Bay Window Eave Rafters : DAP Premium 
Polyurethane Adhesive Sealant. Color to match Window, Door Frame, and 
color of Eave Rafters 

  
b. At Roof Flashing: Dap Premium Polyurethane Roof and Flashing Sealant.  

Color to match Flashing. 
 
c. At Reglet above Bay Window: DAP Premium Polyurethane Adhesive 

Sealant. Color to match Stucco Color. 
 
4. INTERIOR CAULKING 
 

a. At all Trim, Casings and Moldings and Interiors Generally: DAP Dynaflex 
230 Premium Elastomeric Sealant 

 
b. In Bathrooms Generally: DAP Kwik Seal Plus Premium Kitchen and Bath 

Adhesive Caulk with Microban, color to be selected by the Owner’s 
Representative. 

 
5. PRIMER FOR ELASTOMERIC SEALANTS DURING WET OR HUMID 

CONDITIONS: Quick drying type according to sealant manufacturer’s written 
instructions. 

 
6. BOND BREAKERS: Of the type and consistency recommended by the caulk or 

sealant manufacturer. 
 
7. JOINT BACKER AND PREFORMED JOINT FILLERS: Fiberglass roving, 

neoprene, butyl, polyurethane, vinyl, or polyethylene foams free of oil or other 
staining elements. 

 
8. CAULK AND SEALANT COLOR: Where caulk and/or sealant cannot be painted 

provide colored caulk to match adjoining surfaces as approved by the  
 Owner’s Representative. 
 
9. CLEAN-UP AND CLEAN-UP SOLVENTS: As recommended by sealant or 

caulking manufacturer, such as DAP Caulk-Be-Gone. 
 

C. INSTALLATION 
 

1. See installation provisions under other Divisions. 
 
2. Caulking and sealants shall be applied strictly to the manufacturer’s instructions or 

recommendations for the application specified... 
 
3. Joints and spaces to be caulked shall be clean, dry, free from dust, and primed 
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according to manufacturer's instructions. Clean surfaces with solvent to remove all 
surface oils. 

 
4. Caulking compounds shall generally be applied by means of a hand gun.  Exercise 

care to prevent smearing of adjacent surfaces.  Use sufficient pressure to fill all 
voids and joints solidly. 

 
5. Provide joint backing rod in all joints wider than 3/8”.  Failure of caulking or 

sealants to hold because of the absence of joint backing will result in the caulking 
being removed, the joint being thoroughly cleaned and prepared, backing installed 
and re-caulking at the Contractor’s expense. 

 
6. Caulk joints before final coat of stain or paint is applied to adjacent surfaces.  Allow 

to cure per manufacturer’s instruction before painting. 
 
7. Allow caulk to dry fully before exposing to weather.  Contractor shall plan 

accordingly. 
 
8. Thresholds of exterior doors shall be set in a bed of exterior sealant not less than 

3/8” thick.  Clean off excess compound after installing.   
 
9. Use clean-up compound recommended by the manufacturer of the compound being 

used. 
 
10. Tool joints or apply sealant so that exposed sealants are free of wrinkles and sags 

and are left slightly convex.  Completely fill joints. 
 

 
DIVISION 7D: BUILDING INSULATION  
 

A. GENERAL REQUIREMENTS 
 

1. SCOPE: Furnish and install building insulation at entire building envelope and  
 interior partitions.  See drawings for locations. 
 
2. DEFINITIONS: For the purpose of this specification the terms caulking and sealant 

shall be used interchangeably. 
 
3. QUALITY ASSURANCE: Manufacturers shall be as specified herein, or as 

accepted by the Architect, subject to compliance with project requirements. 
  
4. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; 6A and 6B 

ROUGH AND FINISH CARPENTRY,  Division 7A METAL ROOFING; Division 
7B SINGLE PLY ROOF; Division 7C BUILDING FLASHING;  All of Division 8 
and Division 9, Division 15A PLUMBING, and Division 15B HVAC. 

 
5. SUBMITTALS:  
 

a. Provide manufacturer’s data sheets for all insulation for Owner’s approval prior 
to ordering. 
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6. WARRANTY 
 

a. Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Contract. 

 
b. Manufacturers shall provide their standard guarantees for work under  
 this Section.  However such guarantees shall be in addition to, not in lieu of 

all other liabilities which manufacturers and the Contractor may have by law 
or by other provisions of the Contract Documents. 

 
7. STORAGE AND PROTECTION:  
 

a. Products shall be delivered in original, unbroken packages, containers, or 
bundles bearing the name of the manufacturer. Caulking and Sealants shall 
be carefully stored and completely protected while in storage and during 
application to keep it dry at all times.     

b. Insulation shall be completely protected while in storage and during 
application to keep it dry at all times.  Insulation shall be stacked on pallets 
at least 4" above the existing slab.  Wet, damp, or damaged  

 insulation may not be installed under any circumstances. 
 

B.  MATERIALS 
 

1.   Batt Insulation: Batt insulation in attic and exterior walls. See plans for R Values. 
 
2. Sound Attenuation Batt Insulation in Partitions:  Sound attenuation batts shall be 

thickness of partition and shall be Owens Corning Sound Attenuation Batt 
Insulation or approved equal by Owner.   

 
3. Rigid Insulation: Rigid insulation shall be thick Owens Corning polyisocyuranate, 

foil-faced, foil to outside or approved equal by Owner to required thickness.   
 
C. INSTALLATION:  

 
1. BATT INSULATION: 

 
a. Scope: Install thermal; batt insulation at roof and sound batts at interior 

partitions 
 
b. Insulation shall be installed solely by an experienced insulation contractor. 
 
c. Roof: Batt insulation shall be loosely laid between ceiling joists with foil 

side up.  Use double layers if preferred.  Lap joints in adjacent layers. Do 
not pack down.  

 
d. Thickness shall be determined by the R values indicated on the drawings 

unless otherwise indicated. 
 

2. RIGID INSULATION: 
 

a. Scope: Install rigid insulation at exterior walls. 
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b. Rigid insulation shall be cut to snugly fit between furring members.  The 

reflective side shall face the weather side of the house. 
 

 

DIVISION 8A: HARDWOOD FRONT DOOR AND TRANSOM--BASE BID 
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

Concrete; Division 4A, MASONRY; Division 6B ROUGH CARPENTRY; 
Division 6C FINISH CARPENTRY; Division 7D INSULATION; Division 8e 
FINISH HARDWARE; Division 9A PAINT; Division 9B GYPSUM 
WALLBOARD; Division 9C STUCCO.  

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: Provide solid white oak paneled front door and integral transom, threshold, 

weather stripping, and all interior and exterior casings (trim). See drawings for 
details. 

 
f. SUBMITTALS: Submit manufacturer's door and hardware data sheets, shop 

drawings, and finish samples for doors and hardware for Owner’s Representative 
approval.   

 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

to site in original packages or containers bearing manufacturer's brand name, type 
of material, and applicable standard designation. Delivery and storage of doors shall 
be done under dry conditions. Handle unfinished doors with clean hands or gloves. 
Doors stored at the job site must be sealed. 

 
h. DOOR FINISH: Door, transom, frame, and casings will be either stained and 

varnished or painted per color selection by Owner.  Door and transom will be 
stained and varnished on both sides per color selection by Owner; frame and 
casings will be painted high gloss WHITE on both sides.  See Division 9A PAINT 
for painting details; Division 9G d VARNISH FINISHING. 

 
2. MATERIALS 

 
a. MATERIALS: All wood material shall be paint grade White Oak.  
 

b. DESIGN: Raised Panel. See drawings for design. 
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c. QUALITY STANDARDS:  Components must meet AWI Quality Standards for 

Custom construction.  
 
d. CONSTRUCTION  
 

1.   Door  
a) Door shall be of raised panel construction to proportions shown on 

the drawings, conforming to AWI Custom standards or better. See 
drawings for profile of panel, sticking, and sizes of rails and stiles. 

b) Rails and stiles shall be blind doweled.  Bottom rail shall be 
rabbeted. Glue shall be Resorcinal 150 g including hardener 
(Pencolite Adhesive G-1131) or approved equal by Owner. 

c) Panels shall float between sticking. 
d) Sticking shall be back sanded to prevent “white lining”. 
e)   Door shall be 1-3/4" thick, beveled 3/32” at strike side. 
f) Door shall be constructed without predrilled lock bores. 
g) Doors shall be pre-hung with 1-1/2 pair of 4" square cornered 

Architectural grade ball bearing hinges with security studs. Finish: 
brushed nickel. 

h) Swing shall be left hand out swing. 
 

2. Transom 
a) Sash: Full 180 degree round top; 1-3/8" thick White Oak with 1/4" 

wood stops with brass screws. 
b) Muntin Bars: 9/16" Ogee T-mullions with wood stops and brass 

screws. 
c) Glass: Clear, fixed 1/8" authentic divided lites. 

 
3. Frame 

a) Frame shall be constructed of 6/4 White Oak. Frames and threshold 
shall have fully rebated strikes and be fully kerfed for weather 
stripping. 

 
4. Weather Stripping 

a) Material and Manufacturer: Schlegel Q-Lon model QEBD-650. 
Weather stripping or as approved by the owner’s representative. 
Color shall be White. 

 
5. Threshold 

a) Material: White Oak 1-3/4" x 9-5/8" per drawing profile 
 
6. Moldings: (See Drawings for profiles and details) 

a) Brick molding, exterior, interior trim, panel stops, stops, and covers: 
White Oak, see drawings for profiles. 

 
7. Finish Hardware (See also DIVISION 8E Finish Hardware) 

a) Lockset:  Hager or approved equal by Owner . 
b) Deadbolt: Hager or approved equal by Owner. 
c) Closer : Hager or approved equal by Owner. 
d) Finishes: Brushed Nickel or brushed Chrome. 
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DIVISION 8B: IMPACT RATED MAHOGANY FRONT DOOR  

   AND TRANSOM - ALTERNATE NO. 4. 
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 

Concrete; Division 4A, MASONRY; Division 6B ROUGH CARPENTRY; 
Division 6C FINISH CARPENTRY; Division 7D INSULATION; Division 8e 
FINISH HARDWARE; Division 9A PAINT; Division 9B GYPSUM 
WALLBOARD; Division 9C STUCCO.  

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: Provide solid mahogany paneled front door, threshold, and weather 

stripping.  See drawings for details. 
 
f. SUBMITTALS: Submit door manufacturing data sheets, Dade County NOAs, shop 

drawings, and finish samples for doors and hardware for Architect's approval.   
 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

to site in original packages or containers bearing manufacturer's brand name, type 
of material, and applicable standard designation. Delivery and storage of doors shall 
be done under dry conditions. Handle unfinished doors with clean hands or gloves. 
Doors stored at the job site must be sealed. 

 
h.        DOOR FINISH: Door, transom, frame, and casings will be either stained and 

varnished or painted per color selection by Owner.  Door and transom will be 
stained and varnished on both sides per color selection by Owner; frame and 
casings will be painted high gloss WHITE on both sides.  See Division 9A PAINT 
for painting details; Division 9G d VARNISH FINISHING.           

 
2. MATERIALS 

 
a. MATERIALS: All wood material shall be paint grade mahogany.  
 

b. DESIGN: Raised Panel. See drawings for design. 
 
c. QUALITY STANDARDS:  Components must meet AWI Quality Standards for 

Custom construction.  
 
d. CONSTRUCTION  
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1.   Door  

a) Door shall be of raised panel construction to proportions shown on 
the drawings, conforming to AWI Custom standards or better. See 
drawings for profile of panel, sticking, and sizes of rails and stiles. 

b) Rails and stiles shall be blind doweled.  Bottom rail shall be 
rabbeted. Glue shall be Resorcinal 150 g including hardener 
(Pencolite Adhesive G-1131) or approved equal by Owner. 

c) Panels shall float between sticking. 
d) Sticking shall be back sanded to prevent “white lining”. 
e)   Door shall be 2-14" thick, beveled 3/32” at strike side. 
f) Door shall be constructed without predrilled lock bores. 
g) Doors shall be pre-hung. Frames shall be constructed of 6/4 paint 

grade (FAS) mahogany. Frames and threshold shall have fully 
rebated strikes and be fully kerfed for weather stripping. 

h) Swing shall be left hand out swing. 
 

2. Transom 
a) Sash: Full 180 degree round top; 1-3/8" thick mahogany with 1/4" 

wood stops with brass screws. 
b) Muntin Bars: 9/16" Ogee T-mullions with wood stops and brass 

screws. Grill or applied. 
c) Glass: Clear, fixed impact. 

 
3. Frame 

a) Material: Mahogany 1-5/8" x 8 1/2". 
b) Transom Bar: Mahogany per profile on drawings. 

 
4. Weather Stripping 

a) Material and Manufacturer: Schlegel Q-Lon model QEBD-650. 
Weather stripping or approved equal by Owner. Color shall be 
White. 

 
5. Threshold 

a) Material: White Oak 1-3/4" x 9-5/8" 
 
6. Moldings: (See Drawings for profiles and details) 

a) Brick molding, exterior, interior trim, panel stops, stops, and covers: 
Mahogany, see drawings for profiles. 

 
7. Finish Hardware (See also DIVISION 8E Finish Hardware) 

a) Hinges: Four Hager Mortise 4-1/2"x 4-1/2" 
b) Lockset:  Multi-point as approved by Owner 
c) Deadbolt: Hager or equal approved by Owner Closer : Hager or 

equal approved by Owner. 
 

DIVISION 8C: INTERIOR WOOD DOORS AND FRAMES 

 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
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CONDITIONS as part of this section. 
 
b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6B 

ROUGH CARPENTRY; Division 6C FINISH CARPENTRY; Division 8E FINISH 
HARDWARE; Division 9A PAINT; Division 9B GYPSUM WALLBOARD.  

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: Furnish and install interior pre-hung wood doors. See drawings for 

locations and details. 
 

2. MATERIALS 
 
a. Manufacturer:  Interior wood doors shall be manufactured by Rogue Valley Doors 

or approved equal by Owner. 
 
b. Models and sizes: See door schedule for sizes, thicknesses, and design. 
 
c. Doors shall be paint grade pine.  Frames shall be 5/4 solid pine without finger 

joints. 
 
d. Doors shall be procured pre-hung.  Hinges shall be square cornered satin bronze 

4”X 4” fully mortised, three per door. 
 
e. Doors shall be constructed without predrilled lock bores. 
 

3. INSTALLATION: See Division 6B, FINISH CARPENTRY. 
 
4. FINISHING: Doors shall be painted according to the paint specification herein and the 

architect’s color schedule.  Doors shall be removed by carpenters for preparation and 
painting by the painting contractor (See Division 9, PAINTING), and shall be re-hung by 
carpenters only after paint has cured properly. Doors may not be painted while hung. 

 

 

DIVISION 8D: HOLLOW METAL DOORS AND FRAMES  
 
1. GENERAL REQUIREMENTS 
 

a.       Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 
 

b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3, 
Concrete; Division 4, Masonry; Division 6, CARPENTRY AND MILLWORK; 
Division 7, INSULATION; Division 9, GYPSUM WALLBOARD, STEEL 
STUDS, PAINTING. 
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c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: Provide hollow metal doors and frames. See drawings for locations and 

details. 
 
f. SUBMITTALS: Submit door data sheets, shop drawings for doors and hardware for 

Owner’s Representative’s approval.   
 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

to site in original packages or containers bearing manufacturer's brand name, type 
of material, and applicable standard designation. Delivery and storage of doors shall 
be done under dry conditions. Store all materials on planks or dunnage in a dry 
location in a vertical position, allowing air circulation between units.  Cover to 
protect. Doors stored at the job site must be sealed. 

 
h. STANDARDS OF PERFORMANCE AND REFERENCES: HMMA 820, 830, 

831, 840, 850, and 861; ANSI A250 or if superseded, as current. 
 
i. SUBMITTALS: Furnish manufacturers data for all doors.   
 
j. WARRANTY: Doors and frames shall be warranted from defects in workmanship 

and quality for a period of one year.  
 
2. MATERIALS 

 
a. DESIGN: Work in this section is based on systems provided by Curries Doors and 

Frames (Regional Distributor is American Door and hardware, Crystal River, FL or 
approved equal by Owner, See drawings for specific door types. 
 

b. FABRICATION:  
 
 1)    General: Assemble work using all welded construction. 
 

2) Materials: All Materials shall be constructed from formed sheet shapes or 
structural shapes and bars, commercial quality, cold-rolled steel conforming 
to ASTM A366.  Steel shapes shall comply with ASTM A36, and bars with 
ASTM A108.  Frames shall be sized to partitions. Doors shall be solid core 
full flush pre-hung metal doors with cold-rolled 18 gauge outer sheets, with 
edges welded and finished flush, with internal steel reinforcing and mineral 
wool filler.  Frames shall be cold-rolled, stretcher-leveled sheet metal, 
standard size and profile, 18 gauge. All corner joints shall be mitered.  Joints 
shall be closed tight, continuously welded, and ground smooth and flush. 

 
3) Design: Doors shall be constructed with panel faces with no visible seams.  
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See drawings for details. Frames shall be welded units with integral stops 
and trim conforming to configurations indicated on the drawings.  Knock 
down frames are not accepted without Owner’s Representative’s written 
approval. All field welds must be made by certified welders meeting AWS 
D1.1.  See drawings for details. 

 
4)  Hardware Reinforcement: Factory mortise, reinforce, drill, and tap doors   

and frames for all mortise hardware.  Provide hinges to ASTM standards for 
fire and sound retardant doors.  Provide reinforcing plates for surface-type 
hardware. All drilling and tapping shall be done in the field.  Provide dust 
cove boxes on frame mortises. 

 
5) Painting and Cleaning: After fabrication all tool marks and surface 

imperfections shall be removed and exposed faces of all welded joints 
dressed smooth.  Chemically treat all surfaces to insure maximum paint 
adhesion and coat with a rust-inhibitive primer compatible with finish paint 
specified under Division 9, Painting. 

 
3. INSTALLATION 
 

a. GENERAL: 
 

1)  Install doors and frames in accordance with approved shop drawings and 
recommended installation instructions of the manufacturer. 

 
2) Floor and Jamb Anchors: Provide suitable anchors for particular application, 

per HMMA 861. 
 
3) Obtain from Finish Hardware supplier all required schedules, templates, and 

hardware samples to permit correct installation of hardware. 
 

b. SETTING FRAMES 
 
 1)       Set all frames in accordance with SDI 105-92. 

 
2) Set welded frames in position prior to beginning partition work. Brace 

frames until permanent anchors are set. 
 
3) Set anchors for frames as work progresses. Install anchors at hinge and 

strike levels.  Anchors shall be as follows: 
 

a) Wall anchors for frame attachment to masonry construction: 
Masonry anchors, adjustable, flat, corrugated or perforated 'T' 
shaped anchors with leg not less than 2 inches(50) wide by 10 inches 
(254)long or masonry "wire" type not less than 3/16 inch (5) 
diameter. 

b) Wall anchors for attachment to drywall partitions: Jamb anchors to 
be provided; one each jamb per 30 inches of frame height or fraction 
thereof, two min. per jamb. 

c) Floor anchors:  Angle clip type, 16 ga. (1.4) minimum welded to 
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 the bottom of each jamb. 

4) Install frames in prepared openings in wood or masonry walls using 
countersunk bolts and expansion shields: 3/8 inch (9.5) countersunk flat 
head stove bolt and expansion shields.  Weld pipe spacers or other type of 
spacers per manufacturer's standard design in back of frame soffit to protect 
frame profile during tightening of bolts and anchors. 

 

5) Jambs must be plumb and square. 
 
6) Frames shall be sized to partitions or as otherwise indicated on the plans. 
 

7) Use temporary setting spreaders at all locations. Use intermediate spreaders 
to assure proper door clearances and header braces for grouted frames. 

 
8)        Set sill members and exterior trim members in and/or against a bed of 

exterior sealant.  

 

c. DOOR INSTALLATION 
 
1)      The General Contractor shall comply with the Door Manufacturer's 

recommended installation instructions.  
 
2) Install hollow metal doors in frames. Set units plumb, level and true to line, 

without warp or rack of jamb/frame, sash or glazing.  Clearances at edge of 
doors shall be 1/8 inch. Set at sills without thresholds: 5/8 inch (15.9) 
maximum above finish floor. 

 
3) Obtain from Finish Hardware supplier all required schedules,  
 templates, and  hardware samples to permit correct installation of hardware. 
  
4) Fasteners, sealants and other materials required to successfully complete the 

door installation that are not specified and supplied by the Door 
Manufacturer, shall be the responsibility of the General Contractor.  

 
5) Hardware shall be installed by skilled mechanics and shall be accurately 

fitted and adjusted using hardware specified in Division 8D FINISH 
HARDWARE. 

 
6) Adjustment and Cleaning: 

 
a) Remove dirt and excess sealants, mortar or glazing compounds from 

exposed surfaces. 
 
b) Adjust moving parts for smooth operation. Use shims if necessary to 

allow for proper closing. 
 
c) Fill all dents, holes, etc. with metal filler, sand smooth and flush with 

adjacent surfaces - Re-prime/paint to match finish. 
 

d. FINISHING: Doors shall be painted according to the paint specification herein and 
the architect’s color schedule.  Doors shall be removed by carpenters for 
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preparation and painting by the painting contractor (See Division 9, PAINTING), 
and shall be re-hung by carpenters only after paint has cured properly. Doors may 
not be painted while hung. 

 

 

DIVISION 8E: FINISH HARDWARE 
 

1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6C 

FINISH CARPENTY; Division 8A MAHOGANY FRONT DOOR; Division 8B 
HOLLOW METAL DOORS; Division 8C WOOD DOORS; Division 9A PAINT. 

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: General Contractor is solely responsible for coordinating purchasing and 

installing finish hardware. See door schedule and drawings for locations. 
 
f. HARDWARE CONSULTANT: Contractor shall procure all hardware through a 

DHI certified consultant. 
 
g. SUBMITTALS: The general Contractor shall provide the Owner’s Representative 

with finish hardware submittals for approval prior to ordering materials.  Submittals 
shall consist of the following: 
 
1) Door Hardware Schedule: Organized into door hardware sets indicating 

type, style, function, size, label, hand, keying, manufacturer, fasteners, 
location, and finish of each door hardware item, complete for ordering 
purposes. 

 
2) Catalog photographs or actual samples and model numbers of all items.  
 
3) Samples: For each exposed finish.  
 
4) Master Keying Schedule: Detail Owner's final keying instructions using the 

manufacturer's Master keying Instruction sheet. 
 

h. COMPONENTS 
 

1) Hinges 
a) Manufacturer shall be Hager or approved equal by Owner. 
b) Provide only template-produced units. 
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c) All hinges shall be architectural grade, fully mortised, with square 
corners and shall be specified to match size and weight of door and 
frequency of its use. 

d) Front door hinge shall be ball-bearing. 
e) Base metals shall be stainless steel for exterior doors and brass for 

interior hinges. 
f) Provide non-removable pins: Provide set screw in hinge barrel that 

prevents removal of pin while door is closed; for out-swinging 
exterior doors. 

g) Provide security studs where called out on the Outline Hardware 
Schedule. 

h) Screws shall be Phillips stainless steel flat-head screws; screw heads 
finished to match surface of hinges. For metal doors and frames: 
Machine screws (drilled and tapped holes).  

i) Tips shall be standard. 
j) Finish: Satin Chrome. 
 

2) Pocket Slide Track and Glides 
a) Manufacturer: L.E. Johnson Products or approved equal by Owner. 
b) Model: 2700 Preassembled Door Frames with pre-installed 
 100 series box track. 

 
3) Locksets 

a) Manufacture shall be Hager or approved equal by Owner. 
b) Cylinders: Tumbler type, constructed from brass or bronze, stainless 

steel, or nickel silver from same manufacturer as for locks and 
latches. 

c) Number of Pins: Six.  
d) Security Grade: BHMA Grade 2, Light commercial. 
e) Cores: Interchangeable, finish face to match lockset.  
f) Design: 3700 series interconnected/ sectional. 
g) Lever and Trim Style: August 
h) Backset: 2-3/4 inches.  
i) Strikes: T-Strike. 
j) Finish: Satin Chrome 
 

4)  Pocket Slider Lockset 
a) Manufacturer: Accurate Lock and Hardware, Stamford, CN or 

approved equal by Owner. 
b) Flush pulls and Lock: Model CN PD R161 w/2-3/8" backset.  
c) Finish: Satin Chrome. 
 

5) Passages  
a) Manufacture shall be Hager or approved equal by Owner. 
b) Design: 3600 series. 
c) Knob and Trim Style: August 
d) Backset: 2-3/4 inches.  
e) Strikes: T-Strike. 
f) Finish: Satin Chrome 

 
6) Dead Bolts 
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a) Manufacture shall be Hager or approved equal by Owner. 
b) Design: 3100 series, single cylinder with thumb latch. 
c) Knob and Trim Style: August 
h) Backset: 2-3/4".  
i) Strikes: Standard)  
c) Finish: Satin Chrome  
 

7) Door Closers 
1) Manufacturers: LCN Closers or approved equal by Owner. 
2) Model: LCN 4031 Medium Duty Door Closer. 
3) Finish: Satin Chrome. 
 

8) Kick Plate (Door No. 3) 
1) Manufacturer: Hager or approved equal by Owner. 
2) Beveled three sides. 
3) Thickness: .038 gauge. 
4) Size: 6" by width of door. 
5) Material: Stainless Steel, brushed. 

 
9) Floor and Wall Stops and Holders  

1) Manufacturer: Hager or approved equal by Owner. 
2) Provide floor stops for doors, unless wall or other type stops are 

scheduled or indicated. Do not mount floor stops where they will 
impede traffic.  Use appropriate fasteners for application.  If 
mounted on stud partition provide wall grounds (blocking) for 
purchase. Where floor or wall stops are not appropriate, provide 
overhead holders.  See outline schedule for locations. 

3) Screws: Stainless steel. 
4) Finish: Satin Chrome. 
 

j. Thresholds: See drawings. 
1) Finish: Mill finish, brushed.  

 
i. GUARANTEE AND WARRANTIES 

 
1) Attention is directed to provisions in the GENERAL CONDITIONS 

regarding guarantees and warranties for work under this Division. 
 
2) Manufacturers shall provide their standard guarantees for work under  
 this Section.  However such guarantees shall be in addition to, not in  
 lieu of all other liabilities which manufacturers and the Contractor may have 

by law or by other provisions of the Contract Documents  
 
3) Warranty Period: Three (3) years from date of Substantial Completion, 

unless otherwise indicated including but not limited to:  
a) Structural failures including excessive deflection, cracking or 

breakage. 
b) Faulty operation of operators and door hardware.  
c) Deterioration of metals, metal finishes, and other materials beyond 

normal weathering.   
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j. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 
 
1)  All materials shall be brought to the site in manufacturer’s original unbroken 

factory-sealed containers bearing the manufacturer’s standard label 
indicating product, brand name, manufacturer, weight, product type, and 
color. 
 

2)  Handle and protect material from rain and moisture and contamination in 
transit and after arrival on the job. 

 
3) The General Contractor shall receive, check against owner’s list all items, 

and store them at a secure location until ready to install.  The General 
Contractor shall be solely responsible for all items of hardware after receipt 
from manufacturer. 

 
k.  QUALITY ASSURANCE  

 
1)  Supplier Qualifications: Supplier must be or employs a qualified Door and 

Hardware Institute Architectural Hardware Consultant (DHI) or as approved 
by the Owner’s Representative.  

 
l. MASTER KEY SYSTEM 
 

1) Keys: Provide nickel-silver keys, with one extra blank key for each lock, and 
three change keys and three master keys. 

 
2) Key Control System: Include key-holding hooks, labels, key tags, self-

locking key holders, envelopes, and markers.  
 
3) Manufacturers: Key Control Systems, Inc. (KCS) or approved equal by Owner. 

 
 
m. ADA REQUIREMENTS 
 

1) All hardware shall meet ADA requirements and the FBC. 
 

2. OUTLINE HARDWARE SCHEDULE:  The following is intended to provide the 
Hardware Consultant with the architect's intent. Consultant shall use it to designers intent 
and finish concept: 
    
a. Door No. 1 (Base Bid) 
 
 Hinges (3): By door manufacturer. Lifetime Satin Nickel finish. Provide security 

studs.  
  
 Deadbolt: By door manufacturer (1) Split: Lifetime Satin Nickel Finish 

 outside/Satin Nickel inside. 
 Closer with Holder (1): Satin Chrome. 
 
b. Door No. 1(Alternate No.4) 
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 Hinges (3): By door manufacturer. Lifetime Satin Nickel finish. Provide security 
studs.  

 Lockset with lever: By door manufacturer: Multipoint by door manufacturer. 
 Lifetime Satin Nickel Finish outside and inside. 

 Deadbolt: By door Manufacturer: (1) Split: Lifetime Satin Nickel Finish 
outside/Satin Nickel inside. 

 Closer with Holder (1). 
   
b. Door No. 2 

 
 Hinges (3). 
 Interconnected/sectional Privacy with Deadbolt (1) with lever. 
 Closer with Holder (1). 
 

c. Door No. 3 
 
 Hinges (3). 
 Interconnected/sectional Privacy with Deadbolt (1) with lever. 
 Closer with Holder (1). 
 Threshold (Type A/ADA): See drawings. 

 
d. Door No. 4 
 

 Hinges (3). 
 Interconnected/sectional Privacy with Deadbolt (1) with lever. 
 Closer with Holder (1). 

 
e. Door No. 5 
 
 Hinges (3). 
 Passage with lever (1). 
 Deadbolt (1). 
 Wall Stop (1). 
 
f. Door No. 6 
 
 Hinges: (3). 
 Privacy with lever (1). 
 Wall Stop (1). 
 Closer with holder (1). 
 
g. Door No. 7 
 
 Hinges: (3). 
 Privacy with lever (1).  
 Deadbolt (1). 
 Closer with Holder (1). 
 
h. Door No. 8 (Pair) 
 
 Hinges (6). 
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 Passage with lever. 
 Deadbolt (1). 
 Surface Bolts (2). 
 Door Holder (2). 
 Threshold: See drawings. 
 Astragal. 
 
 
j. Door No.9 (Pair) 
  
 Door Frame (2) Preassembled Door Frames with pre-installed box track. 
 Tracks (2) Commercial door track with integral guide. 
 Flush Pulls and Flush pull Sliding Door Lock (2). 
  
g. Door No. 10 
 
 Hinges: (3). 
 Passage with lever (1).  
 
h. Door No. 11 
  

Hinges: (3). 
Lockset: Storage Room Lock with lever. 
 

3. INSTALLATION  
 
a.  Examine doors and frames for compliance with requirements for installation 

tolerances, wall and floor construction, and other conditions affecting performance.   
 
b.  Steel Door and Frame Preparation: Comply with DHI A115 series. Drill and tap 

doors and frames for surface-applied hardware according to SDI 107.  
 

c.  Mounting Heights: Comply with DHI "Recommended Locations for Architectural 
Hardware for Standard Steel Doors and Frames." 

 
d. Adjust and reinforce attachment substrates as necessary for proper installation and 

operation. Drill and countersink units that are not factory prepared for anchorage 
fasteners. Space fasteners and anchors according to industry standards.  

 
f. Adjust door control devices to compensate for final operation of heating and 

ventilating equipment and to comply with accessibility requirements.  
 
g.  Door Closers: Adjust sweep period so that from an open position of 70 degrees, the 

door will take at least three seconds to move to a point 3 inches (75 mm) from the 
latch, measured to the leading edge of the door. 

  
h. Thresholds: Contractor shall construct slab block-outs to accept the specified 

thresholds.  See drawings for details. 
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DIVISION 8F: WINDOWS 

  
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 4A 

Concrete Masonry Units; Division 4B PRECAST CONCRETE WINDOW SILLS; 
Division 4C MARBLE INTERIOR WINDOW SILLS; Division 6B ROUGH 
CARPENTRY; Division 6C FINISH CARPENTRY; Division 7C CAULKING 
AND SEALANTS; Division 9A PAINTING; Division 9B GYPSUM 
WALLBOARD. 

 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

d. Coordinate work with that of all other trades affecting or affected by the work of 
this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: Furnish and install windows and window flashing. See drawings for 

locations and sizes. 
 
f. SUBMITTALS: Submit window data sheets, shop drawings, and color sample for 

Owner’s Representative’s approval. Shop drawings must include muntin and 
mullion layouts as indicated on the elevation drawings.  

 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

to site in original packages or containers bearing manufacturer's brand name, type 
of material, and applicable standard designation. Delivery and storage of windows 
shall be done under dry conditions. Handle unfinished windows with clean hands or 
gloves. Windows stored at the job site must be sealed. 

 
h. WARRANTY: Doors shall carry the manufacturer’s warranty, which includes but is 

not limited to all parts and labor for a period of one year and three years parts and 
components against manufacturer’s defects excepting finish for three years; three 
years parts and components for weather-stripping; five years parts and components 
against delaminating or color change of laminated glass; and five years parts and 
components against sealant adhesive failure. 

 
2. MATERIALS 

 

a. MANUFACTURER: All exterior windows shall be manufactured by PGT 
Industries, North Venice, Florida or approved equal by Owner. 

 
b. STANDARDS: Windows shall meet all requirements of current State of Florida 

Building code for Large Missile Impact Resistant windows. 
 

c. MODELS: All windows shall be PGT WinGuard or approved equal by Owner. See 
window schedule for types and sizes.  
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d. COLOR:  Color shall be factory white. 
 
e. GLAZING: Glass shall be clear impact glass 
 
f. MULLIONS AND MUNTINS:  Provide double extruded mullions and muntins to 

match sightlines on drawings.   
 

g. INSTALLATION: Install windows strictly to approved manufacturer's requirements for 
hurricane loading required by code and to conform to the details on the architectural 
drawings. Fasteners shall be stainless steel. 

 
DIVISION 8G: IMPACT STORM PANELS 

 

1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b.    RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 4A 

CONCRETE MASONRY UNITS; Division 4B PRECAST WINDOW SILLS. 
 
c. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
d. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
e. SCOPE: Furnish and install removable storm panels for all exterior doors, except 

Door No. 1 (Front Door) if Alternate No. 4 is accepted.  See drawings for locations 
and sizes. 

 
f. SUBMITTALS: Submit manufacturer's panel data sheets and Dade County Notice 

of Acceptance and material sample for Owner’s Representative’s approval.  
 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

to site in original packages or containers bearing manufacturer's brand name, type 
of material, and applicable standard designation. Delivery and storage of panels 
shall be done under dry conditions.  

 
h. WARRANTY: Doors shall carry the manufacturer’s warranty, which includes but is 

not limited to all parts and labor for a period of one year and three years parts and 
components against manufacturer’s defects. 

 
2. MATERIALS 

 

a. PRODUCT: Panels shall be made of clear polycarbonate resin and shall be 
furnished with removable top and bottom mounting tracks and all necessary screws, 
anchors, plastic caps, wing nuts and threaded inserts.     
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b. STANDARDS: Panels shall meet all requirements of current State of Florida 

Building code for Large Missile Impact Resistant openings. 
 

d. COLOR:  Tracks shall be factory WHITE. 
 
e. SUBMITTALS: Provide manufacturer's data sheets and Dade County Notice of 

Acceptance or affidavits of conformance acceptable to the Building Official. 
 

g. INSTALLATION 
 

1. Size panels to mount within masonry openings to fully cover window and door 
frames. 

 
2. Install all panels as a condition substantial completing of the project. Upon Owner's 

Representatives approval of the installation remove the panels and tracks and them 
according to the manufacturer's recommendations at a location selected by the 
Owner's Representative.   

 
3. Neatly mark all panels and tracks with numbers or letters denoting the opening they 

are to protect.  Marking shall be made in 1" letters at the lower right hand corner of 
each item with indelible black ink. 

 

 

DIVISION 9A: PAINT 

 
  1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. SCOPE:  All new construction shall be painted, inside and out. 

 
e.  RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 4A 

CONCRETE MASONRY UNITS Division 6B FINISH CARPENTRY; Division 
7C CAULKING AND SEALANTS; Division 8A FRONT DOOR AND 
TRANSOM; Division 8C INTERIOR WOOD DOORS AND FRAMES; Division 
8D HOLLOW METAL DOORS; Division 8F WINDOWS;  

 Division 9B GYPSUM WALLBOARD; Division 9C STUCCO. 
 
f. SUBMITTALS:  Provide for the Owner’s Representative’s approval the following: 
 

1) Manufacturer’s Data Sheets: For all paints.  Indicate surfaces that apply. 
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2)  Control Samples: 6”’X 12” Masonite color samples of all paint applications, 
one prime coats and two finish coats. 

 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

and stored under dry conditions. Follow specifications for Doors and Windows for 
delivery, site storage, protection and installation.  

 
h.  STANDARD: Unless otherwise indicated in schedule or drawings, all surfaces shall 

be painted with not less than one (1) shop or prime coat and two (2) finish coats of 
an appropriate paint. 

 
i. MANUFACTURER: All paints and finishes used for the project shall be 

manufactured by Sherwin Williams Paint Company or approved equal by Owner.  
See Paint Schedule for specific types, locations and colors. 

 
j. GENERAL: Mechanical Subcontractors or the General Contractor will remove and 

replace where necessary, accessories, plates, hardware, lighting fixtures, heating 
units, and all other finished items to allow painting of obstructed materials. In no 
case shall this Subcontractor attempt to paint around finish hardware of other 
removable items that are already fitted into place. 

 
j. CLEAN-UP: At completion of work in each area, remove all paint spots, oil, and 

stain from all surfaces, including finish hardware. 
 

k. SPRAY PAINTING: Spray painting of paint will not be accepted under any 
circumstances unless approved by the Owner’s representative.  Any spraying of 
finish coats, if approved, must be back-brushed. 

 
l. KNOT SEALING: All visible knots lumber or woodwork to be painted shall be 

spot primed with at least two coats pigmented shellac.  Bleed through will require 
refinishing of affected areas. 

 
m. WEATHER: Exterior painting is not to be done immediately following wet weather 

or during windy or threatening weather. 
 

n.   PAINT SCHEDULE: The following paint material list is based on products of 
Sherwin Williams Paint Company. Submit Manufacturer’s data sheet for Owner’s 
Representative’s approval prior to purchasing paint. 

 
1) Exterior Stucco 
  
 One primer coat:  Loxon Primer A24w8300 series. 
  
 Two finish coats:  A100 Exterior FLAT A6w151 series. 
 
 Color: SW BLONDE, SW6128. 
 
 
2) Ferrous Metals and Metal Doors (Factory Primed) 
  

Two finish coats: SuperPaint Ext HIGH GLOSS A85w51 series. 
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 Color: SW WESTHIGHLAND WHITE SW 7566. 
 
3) Exterior Wood Trim, Fascias, Soffits, and Bay Window Paneling 
  

One prime coat:  Multi Purpose Primer B51w450 series.  
 
 Two finish coats:  SuperPaint Ext HIGH GLOSS A85w51 series. 
  

Color: SW WESTHIGHLAND WHITE SW 7566. 
 
4) Fiberglass-Cement Prefabricated Porch Columns 
 
 One prime coat:  Multi Purpose Primer B51w450 series. 
  
 Two finish coats:  SuperPaint Ext HIGH GLOSS A85w51  series. 
 
 Color: SW WESTHIGHLAND WHITE SW 7566. 
 
5) Exterior PVC Moldings   
 
 One prime coat:  Multi Purpose Primer B51w450 series. 
  
 Two finish coats:  SuperPaint Ext HIGH GLOSS A85w51 series. 
 
 Color: SW WESTHIGHLAND WHITE SW 7566. 
 
6) Exterior and Interior of Front Door 
 
 One prime coat:  Multi Purpose Primer B51w450 series 
  
 Two finish coats: All Surface Enamel A41b200 Factory Black. 
 
7) Interior Side of Wood Bay Window Casings and all other Interior Wood 

Trim and Wood Moldings 
  
 One prime coat:  Multi Purpose Primer B51w450. 
  
 Two finish coats:  ProMar 200 INTERIOR GLOSS B21w151 series. 
 
 Color: SW PURE WHITE SW 7005 
 
8) Interior Gypsum Board Walls and Ceilings 
 

a) Vestibule (Room 2) 
  
 One prime coat:  Multi Purpose Primer B51w450 series. 
  
 Two Washable finish coats:  Promar 200 Interior Zero VOC 

B30w20651 series, MATTE. 
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 Color: KILIM BEIGE SW 6106. 
 
b) Family Room (Room 3)  
  
 One prime coat:  Multi Purpose Primer B51w450 series. 
  
 Two Washable finish coats:  Promar 200 Interior Zero VOC 

B30w20651 series, MATTE. 
 
 Color: KILIM BEIGE SW 6106. 
 
c) Office (Room 4) 
  
 One prime coat:  Multi Purpose Primer B51w450 series. 
  
 Two Washable finish coats: Promar 200 Interior Zero VOC 

B30w20651 series, MATTE. 
 
 Color: DEVINE WHITE SW 6105. 
 
d) Archives (Room 4) 
  
 One prime coat:  Multi Purpose Primer B51w450 series. 
  
 Two Washable finish coats: Promar 200 Interior Zero VOC 

B30w20651 series, MATTE. 
 
 Color: KILIM BEIGE SW 6106. 
 
j) Store Room and Bathroom (Rooms 6 and 7) (Washable) 
  
 One prime coat: Multi Purpose Primer B51 series. 
  
 Two finish coats: Super Paint Interior SATIN A87 series. 
 
 Color: SW KILIM BEIGE SW 6106. 

 
9) Interior Concrete Block Walls (Washable)  
 
 One primer coat:  Loxon Primer A24w8300 series. 
  
 Two finish coats:  A100 Exterior Gloss  
 
 Color: SW BLONDE, SW6128. 
 
10) Handicapped Parking Lot Stripes 
 
 One Coat Heavy Duty: DTM GLOSS B66 series 

 
C. EXECUTION 
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1. PAINTER RESPONSIBILITY FOR INSPECTION: Starting of work under this 
Section will be construed an acceptance of such surfaces as being satisfactory.  
Defects in work resulting from such accepted surfaces shall be corrected by the 
painter at his own expense if defects fall under the painting specification or by the 
General contractor otherwise. 

 
2. PREPARATION:  
 

a. All spaces shall be broom-clean and all surfaces dry before painting is 
started.  All dust, dirt, plaster, grease, and other extraneous matter, affecting 
finish work shall be removed.  The respective trades shall remove foreign 
matter on surfaces left by other trades. 

 
b. All nail holes and cracks on both exterior and interior work shall be 

carefully putty stopped or plugged.  Natural or stained wood finishes shall 
be done after prime coat or sealer has been applied. 

 
c. Metal surfaces shall be properly cleaned of all scale, rust, grease, oil, dirt, 

and other foreign matter, the properly washed with an appropriate solvent or 
cleaning agent. Puttying shall be done after application of prime coat. 

 
d. Remove blisters and other imperfections in previous coats caused by foreign 

substances or paint skins from all painted surfaces before the subsequent 
coat is applied.  All wood and metal surfaces shall be rubbed down before 
finishing and between coats with fine sandpaper or steel wool, leaving a 
perfectly clean surface.  Smooth finished surfaces shall be sanded before 
finishing and between coats as required to smooth out rough area and to 
assure a smooth, even surface.   

 
e. All surfaces to receive paint shall be smooth and free of sandpaper 

scratches, mill marks, and other imperfections. 
 
f. Stained and natural finished woodwork shall be back sealed with one coat of 

clears sealer or one coat of approved house paint primer. 
 
g. All visible knots shall be spot primed with at least two coats pigmented 

shellac before applying first coat of paint. Bleed through will require 
refinishing of affected areas. 

 
h. All trim shall be caulked with the specified interior or exterior caulk. 

 
3. PAINTING 
 

a. PROTECTION: Furnish and lay suitable drop cloths in all areas where 
painting is being done to protect floors and all other surfaces from damage 
during the work. 

 
b. WEATHER: Exterior painting is not to be done immediately following wet 

weather or during windy or threatening weather. 
 
c. SCAFFOLDING: Furnish, erect, maintain, and remove all scaffolds, 

Project CE1002 144 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



 staging, and rigging required for the work.  
 
d. SPRAY PAINTING: Spray painting of paint will not be accepted under any 

circumstances unless approved by the Owner’s representative.  Any 
spraying of finish coats, if approved, must be back-brushed. 

 
e. SEQUENCE: No painters finish shall be applied until the preceding coat is 

thoroughly dry and in no case less than seven (7) days for exterior work and 
forty-eight (48) hours for interior work. 

 
f. COORDINATION: Mechanical Subcontractors or the General Contractor 

will remove and replace where necessary, accessories, plates, hardware, 
lighting fixtures, heating units, and all other finished items to allow painting 
of obstructed materials. In no case shall this Subcontractor attempt to paint 
around finish hardware of other removable items that are already fitted into 
place. 

 
g. TOUCH UP: Touch-up finish coats of factory finished items that become 

damaged before the completion of the building.  Sand damaged areas 
smooth and apply the specified primer before applying finished coat.  Where 
spot touch-up cannot be done neatly and blended smoothly with other finish 
material, repaint the entire surface as approved by the Owner’s 
Representative. 

 
h. CLEAN-UP: At completion of work in each area, remove all paint spots, oil, 

and stain from all surfaces, including finish hardware. 
 
 

DIVISION 9B: GYPSUM WALLBOARD 

 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. SCOPE:  Furnish and install all gypsum wallboard. All walls and ceilings of the 

project shall be finished with gypsum wallboard except for those where other 
materials are indicated on the room finish schedule. 
 

e.  RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 6A 
PRE-ENGINEERED TRUSSES; Division 6B ROUGH CARPENTRY; Division 
6B FINISH CARPENTRY; Division 7C CAULKING AND SEALANTS; Division 
9A PAINTING; Division 9C TILE; Division 9D STUCCO.  
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f. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

and stored under dry conditions.  
 
g. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 

and stored under dry conditions.  Store gypsum board inside horizontally and above 
ground slab.  Protect board and all materials from damage by moisture, weather, 
and all other causes.  Provide adequate ventilation to prevent condensation.  Stack 
boards flat; do not allow sagging or damage to the edges, ends, and surfaces.  
Storage supports should be at least 4" width. 

 
h. MATERIALS: Unless approved otherwise by the Owner's representative, all site-

installed wallboard shall be as follows: 
 

1)  Regular Board: Shall be Georgia Pacific Glass-Mat, Mold and Mildew 
Resistant Interior Wall Panels: ASTM 1177, coated inorganic glass mat-
faced back and paper-faced front, enhanced mold and mildew-resistant 
gypsum core wallboard.  Long edges shall be tapered.  Size shall be 5/8” 
thick and 48” wide. In lengths to eliminate end-joint conditions. 

 
2) Moisture Resistant Board: Where indicated on the room finish schedule 

install Georgia Pacific Glass-Mat, Water Resistant, Mold and Mildew 
Resistant interior wall panels per ASTM 1177, coated inorganic glass mat-
faced, water-resistant treated gypsum core wallboard. Long edges shall be 
tapered. 

 
3)   Porch Soffit:  Front porch soffit shall be Georgia Pacific “Dens glass” 5/8” 

thick. 
 
4) Corner Bead:  1-1/8"x1-1/8" vinyl with perforated flanges for all outside 

corners. 
 
5) Casing Beads: Provide casing beads at top of stucco under the entablature 

and as needed as all other terminations. Casing beads shall be vinyl and 
manufactured by ClarkDietrich/Vinyl Corp. or approved equal by Owner. 

 
6) Fasteners for gypsum board to wood members:  Type W bugle head screws; 

for wallboard to metal channel use Type S.  Penetration should be at least 
3/8" beyond the gypsum board surface. 

  
7)   Joint treatment:  Regular perforated tape, joint compound and topping 

compound as recommended by wallboard manufacturer. 
  

i. INSTALLATION 
 

1)    Do not commence installation until the building is closed-in. 
 
2) Ceilings:  Install ceilings first.  Apply ceiling board of maximum practical 

length with the long dimension at right angles to the furring.  Center end 
joints over furring; fir joints neatly and accurately; stagger end joints from 
those in adjacent panel rows and from base layer in 2-layer construction.  At 

Project CE1002 146 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



acoustically isolated ceiling construction apply resilient channels not over 
24" o.k. at right angles to the joists using type S Hi-Lo screws.  Install 
gypsum board as specified above. 

 
3). Walls:  Except as otherwise specified herein, all gypsum wallboard shall be 

installed vertically and all edges and joints shall be centered over studs or 
blocking.  Joints shall not occur within 12 inches of door or window frame 
on opposite sides of partition be allowed over same stud or post, unless 
specifically indicated.  Stagger vertical joints with respect to base layer 
when applying finish layer of double board walls. 

   
4) Screws: Fasten all wallboard by means of power-driven metal screws, 

located not over 12" on center at all edge and in the field.  Stagger screws in 
adjacent sheets on opposite sides of joints.  Depress screw heads slightly 
below surface of the wallboard.  Do not drive screws closer than 3/8" from 
edges and ends of the board. 

 
5) Taping, Compounding, and Sanding: At internal corners, fold tape 

lengthwise through the middle, and fit neatly into corner. Dimples at screw 
heads shall receive three (3) coats of compound.  Allow 24 hours drying 
time between applications. Flanges of metal corner and casing bead shall be 
concealed by at least two (2) coats of compound which, when finished, shall 
extend approximately 8" from exposed nosing.  Each coat shall be sanded as 
necessary after compound has dried.  Use topping compound for finishing 
coats.  Final coat after sanding shall leave the gypsum wallboard and treated 
areas smooth with joints concealed from view in the finished work.  Care 
shall be taken not to scuff the paper surface of the board when sanding. 

 

DIVISION 9C: STUCCO 
 
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. SCOPE:  Furnish and install a two-coat stucco system atop concrete masonry units 

and concrete beams and columns prepared with a bonding agent. See drawings for 
locations. 
 

e.  RELATED SECTIONS: Division 3 CONCRETE; Division 4A CONCRET 
MASONRY UNITS; Division 6B FINISH CARPENTRY. 

 
f. SUBMITTALS:  Provide manufacturer's data sheets for all materials. 
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g. SCAFFOLDING: Furnish scaffolding under PAINTING section. 
 
h. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS: 

 
1)  All materials shall be brought to the sight manufacturer’s original unbroken 

factory-sealed containers bearing the manufacturer’s standard label 
indicating product, brand name, manufacturer, weight, product type, and 
color. 

 
2)  Handle and protect material from rain and moisture and contamination in 

transit and after arrival on the job.   
 
2. MATERIALS 

   
a.  Cement: Portland Type I or IA (if with air-entraining agent). 
 
b.  Lime: Containing not more than 8% by weight of unhydrated oxide. 
    
c.  Sand: Clean, sound, and graded uniformly.    
 
d.  Water: Potable, from public main. 
 
e. Bonding Agent: Bond-It manufactured by Associated Paint, Inc. 
   

f. EXECUTION 
 

a.  Surface Preparation: All surfaces to receive stucco shall be free of dirt, grease, oil, 
dust, paint, protrusions, build-out, or deficiencies so the wall varies more than 1/4” 
from flatness, and shall be cured for 30 days. 

 
b.  Commencement of installation of stucco means acceptance of substrate conditions 

by stucco applier. 
 
c. Bonding Agent: All surfaces to receive stucco shall be prepared with the application 

of the specified bonding agent. Preparation shall conform to the bonding 
manufacturer's surface preparation requirement.  All form release and curing agents 
must be removed. 

 
d.  Mixing: Proportion and mix all Portland cement plaster in accordance with 

prevailing conditions on the jobsite.  Do not apply stucco if ambient air temperature 
exceeds 80 degrees without using a proper admixture.  Admixtures shall be 
proportioned-mixed and applied in accordance with the printed directions of the 
manufacturer.  Prepare all stucco coats in a mechanical mixer for at least ten (10) 
minutes using sufficient water to produce a workable consistency and uniform color.  
Moisten surface evenly to reduce excessive suction.  

 
f.  Base coat: Apply a 3/8” base coat to the entire wall without interruptions to avoid 

cold joints.  Float surface uniformly to promote densification of the coat and provide 
a surface receptive to bonding the finish coat. 
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g.  Curing time between Coats: Base coat shall be cured by fogging the surface with 
water at least once a day, depending upon ambient air humidity.  Allow sufficient 
time between coats to permit each coat to cure or develop enough rigidity to resist 
cracking or other physical damage when finish coat is applied. 

 
h.  Finish Coat: Moisten entire base coat. Apply finish coat with sufficient material and 

pressure to ensure tight contact with, and complete coverage of the basecoat to a 
minimum thickness of 1/8”. Finish shall be fine float finish.  Application shall be 
unbroken to avoid cold joints. 

 
i  Curing Finish Coat: Except during damp weather surface shall be dampened slightly 

every twelve (12) hours after completion until it hardens. 
 

 

DIVISION 9D: VINYL FLOORING  
 
1. GENERAL 

 
a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 

CONDITIONS as part of this section. 
 

b. Examine all other Sections of the Specifications for requirements that affect the 
work of this Section whether or not such work is specifically mentioned in this 
section. 
 

c. Coordinate work with that of all other trades affecting or affected by the work of 
this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. SCOPE: Provide and install resilient flooring and base where called for on drawings 

and finish schedule. 
 

e. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3 
CONCRETE ; Division 6B ROUGH CARPENTRY. 
 

f. SHIPPING AND HANDLING AND STORAGE: All materials are to be delivered 
to the installation location within 48 hours of installation in its original packaging 
with labels intact. Store products in a dry area protected from the weather with 
temperatures maintained between 65°F (19°C) and 85°F (30°C). Do not stack 
pallets. Remove the tile from the cartons and stack evenly on a smooth dry surface 
with each stack no more than 18” high at least 48 hours prior to installation in order 
to acclimate. The installation area, substrate, tile, and adhesive are to be maintained 
between 65°F (19°C) and 85°F (30°C) for at least 48 hours before, during and after 
installation. Maintain room temperatures between 65°F (19°C) and 85°F (30°C) 
thereafter to prevent adhesive failure and to prevent distortion or destruction of the 
tile. Store boxes of tile above the ground slab.  Protect boxes and all materials from 
damage by moisture, weather, and all other causes. Provide adequate ventilation to 
prevent condensation. Stack boxes without crushing.  Contractor shall inspect all 
tile before installation and shall reject all chipped, cracked, discolored, defaced, or 
otherwise damaged tile. 
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g. SUBMITTALS: Contractor shall submit samples of all specified tile, and grout and 
shall submit manufacturer’s data sheets for all sealer proposed. 

 
h. WARRANTY:  In addition to the standard warranties and guaranties of the material 

manufacturer, all tile. 
 

1) Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Division. 
 

2) Applicable manufacturers shall provide their standard guarantees for work 
under this Section.  However such guarantees shall be in addition to, not in 
lieu of all other liabilities which manufacturers and the Contractor may have 
by law or by other provisions of the Contract Documents. 

 
2.   MATERIALS 
 

a. VINYL TILE: Vinyl floor tile shall be SafeTcork solid vinyl tile manufactured by 
Roppe Corporation, Fostoria, Ohio or approved equal by Owner.  
 
1) Gauge: .080” 
2) Size: 24”X 24” 
3) Colors: Ivory, Sahara, and Moss in random patterns. 

 
b. ADHESIVE  
 

1) Adhesive shall be Roppe 535 “Universal” Urethane Enhanced Epoxy Two-
Part Adhesive. 

 
3. INSTALLATION: Concrete slab shall have a wet trowel finish properly prepared 

according to Roppe substrate preparation specifications.  
 

DIVISION 9E: FLOORING - N.A. 

 

DIVISION 9F: MARBLE TILE FLOOR   
 

1. GENERAL 
 
a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 

CONDITIONS as part of this section. 
 

b. Examine all other Sections of the Specifications for requirements that affect the 
work of this Section whether or not such work is specifically mentioned in this 
section. 
 

c. Coordinate work with that of all other trades affecting or affected by the work of 
this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
d. SCOPE: Provide and install stone tile floor in Vestibule. 

 
e. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3 
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CONCRETE. 
 

f. SHIPPING AND HANDLING AND STORAGE: All materials shall be delivered 
and stored under dry conditions.  Store boxes of tile and grout above the ground 
slab.  Protect boxes and all materials from damage by moisture, weather, and all 
other causes.  Provide adequate ventilation to prevent condensation.  Stack boxes 
without crushing.  Contractor shall inspect all tile before installation and shall reject 
all chipped, cracked, discolored, defaced, or otherwise damaged tile. 
 

g. SUBMITTALS: Contractor shall submit samples of all specified tile, and grout and 
shall submit manufacturer’s data sheets for all sealer proposed. 
 

h. QUALITY STANDARDS: Installation of all tile shall be in accordance with TILE 
council of America (TCA) handbook for the particular installation. 
 

i. WARRANTY:  In addition to the standard warranties and guaranties of the material 
manufacturer, all tile. 

 
1) Attention is directed to provisions in the GENERAL CONDITIONS 

regarding guarantees and warranties for work under this Division. 
 

2) Applicable manufacturers shall provide their standard guarantees for work 
under this Section.  However such guarantees shall be in addition to, not in 
lieu of all other liabilities which manufacturers and the Contractor may have 
by law or by other provisions of the Contract Documents. 

 
2.   MATERIALS:  
 

a. TILE: Field tiles shall be “Diana Royal” 18”X18” provided by Island City Tile, 
Key West or approved equal by Owner.  Border tiles shall be six inches (6”) wide 
cut from field tiles. 

 
b. GROUT: Grout shall be latex, color to match lightest tone of color in tile. 

  
c. THIN SET: Thin set shall be high strength latex fortified such as made by Laticrete, 

Jamo, or as approved by Owner’s Representative. Latex additive may be used. 
 

d. DRY PACK: Natural aggregate, high strength, non-shrink material designed 
specifically for mixing and placing at a damp pack consistency. Mix with a 
minimum of water, and place into voids and spaces to provide a level surface for 
thin set. 

 
3. INSTALLATION 

 
a.       STANDARDS: Installation of all tile shall be in accordance with TCA Handbook. 

 
b. LIGHTING CONDITIONS: Install all tile using lighting conditions that will 

closely approximate the proposed lighting in the areas involved in order to achieve 
uniformity in finished work. 
 

c. TILE LAYOUT: As far as possible, lay out tiles so that no less than  
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half sizes occur.  Work from middle of vestibule out and butt all joints. Joints shall 
be perfectly aligned.  Field shall be placed at 45 degrees to walls and border tile. 
Border tiles shall surround the vestibule.  
 

d. TILE COLORATION: All tile shall be inspected for damage, chipped edges, etc, 
and color before installation.  Mis-colored, cracked, stained, or tile with chipped 
edges shall be discarded.  Contractor shall lay out tile prior to commencing 
installation.  Tile shall be laid out so that gradation in color and pattern is 
minimized. 
 

e. DOOR THRESHOLDS AND DOORWAYS:  Tile shall align with adjacent vinyl 
tile flooring at center of door when closed, so as to be unseen when doors are 
closed. 
 

f. GROUT: Do not commence grouting for at least 24 hours after placing of tile.  
Follow specific instructions of listed standards.  Do not grout until sealant has set 
up. 
 

g. CURING: Cure grout joints by maintaining damp condition for three (3) days by 
sponging down, fog-spraying or other methods approved by the Architect.  Allow 
floors to set 48 hours before permitting ordinary foot traffic. Cleaning:  After tile 
has thoroughly set, sponge and wash tile thoroughly and diagonally across joints.  
remove all surface cement and take care not to damage tile or adjacent materials.  
Do not use acid cleaners. 

 
h. CLEANING: After tile has thoroughly set, sponge and wash tile thoroughly and 

diagonally across joints.  remove all surface cement and take care not to damage tile 
or adjacent materials.  Do not use acid cleaners. 
 

i. SEALING: Tile sealer shall be either that provided by Aqua Mix Company or 
Miracle Sealants Company using the product and application procedure 
recommended by the manufacturer for the particular stone or grout specified.  Seal 
tile strictly according to sealer manufacturer’s instruction, leaving the required 
curing time between coats.  General Contractor shall coordinate all work in the 
vicinity of tile work so that newly sealed tile will not be walked upon until the time 
required by the sealer manufacturer has passed.  No claims for delay of job will be 
considered in fulfilling this requirement. 

 
j. PROTECTION: Protect tile after cleaning with non-staining heavy kraft paper or 

other approved coverage until acceptance of the building. 
 
 

 DIVISION 9G: HEART PINE FLOOR (ALTERNATE NO. 2) 

 

1. GENERAL 
 
a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 

CONDITIONS as part of this section. 
 

b. Examine all other Sections of the Specifications for requirements that affect the 
work of this Section whether or not such work is specifically mentioned in this 
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section. 
 

c. Coordinate work with that of all other trades affecting or affected by the work of 
this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. SCOPE: Furnish and install heart pine flooring at Family Room. 
 
e. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 3 

CONCRETE ; Division 6B ROUGH CARPENTRY. 
 

f.  SHIPPING AND HANDLING: All materials shall be delivered to site in original 
packages or containers bearing manufacturer's brand name, type of material, and 
applicable standard designation. Delivery and storage of flooring shall be done 
under dry conditions.  Flooring must be covered with a tarpaulin at all times during 
shipment to the jobsite.  Flooring shall not be unloaded in the rain and must be 
stored either in an air-conditioned warehouse or, if at the jobsite, only after the 
building’s air-conditioned system is operational and the permanent ambient air 
temperature and humidity has been achieved.  Buckled, warped, or cupped stock 
will not be accepted and shall be discarded or returned to the manufacturer at the 
time of sticking. 

 
g. SUBMITTALS: Contractor shall submit three pine planks eighteen inches (18”) in 

length indicating the full range of grain configuration to be installed.  Planks shall 
be finished exactly to the varnish specifications herein, and shall be use as control 
samples during the actual installation. 

 
h. WARRANTY: Contractor shall warrant the pine floor for labor and materials 

against cupping, bowing, checking, splitting, squeaking, and finish failure, 
including discoloration and alligatoring for a period of five (5) years from its 
completion. 

 
2. MATERIALS:  

 
a. PINE FLOORING: Pine flooring shall be River Recovered Heart Pine Select as 

milled by Goodwin Heart Pine Co., Micanopy, FL or approved equal by Owner. 
Boards shall be 3-1/4” wide graded tongue and groove delivered at not more than 
12% moisture content. Lengths shall be from two feet to twelve feet (2’-12’) 
average length, with not more than 15% of the planks being from two to five feet in 
length. 

 
b.  UNDERLAYMENT: 3/4” B-C pine plywood or 3/4” A-C Douglas fir plywood. 

Underlayment shall not be pressure treated. 
 
c.  VAPOR BARRIER:  
 

1) On Top Of Concrete Under Underlayment: 8 mil polyethylene with taped 
seams (if any). 

 
2) On Top Of Underlayment Under Wood Flooring: Vapor barrier shall be 

“Aquabar B” as manufactured by Fortifiber Building Systems and available 
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through Goodwin Heart Pine or equal approved by Owner. 
 

d. FASTENERS: Stainless steel.  
 

e.   ACCESSORIES: Contractor is responsible for providing all accessories  necessary 
to install flooring. 

 
3. INSTALLATION 

 
a.  VAPOR BARRIER: There shall be two (2) vapor barriers: On top of the slab under 

the underlayment and under the floor itself (two layers total). 
 

1) On Top of Slab: Roll out polyethylene flattening it to the slab 
 

2) On Top of Underlayment: Read manufacturer’s instructions that come with 
the product. 
Roll out, dimples down, allowing 1/4” opening from walls, stairs, pipe 
columns and other structures. Cut and overlap per instructions. Apply 
elastomeric caulking at all penetrations and joints. 
 

b. UNDERLAYMENT: Underlayment shall be mechanically fastened to the slab 24” 
O.C. and 24” O.C. around perimeter. 

 
c.  PINE FLOORING: Before commencing installation of pine flooring the building 

must have acclimated to the air conditioning a point where the average moisture 
content of the framing members and underlayment is 14% or lower.  The 
underlayment must be clean and thoroughly dry.  Prepare boards as follows: 

 
1) Seal back surfaces of all planks with a wood sealer. 
 
2) Re-nail any loose areas of the underlayment and sweep clean.  
 
3) Cut  back boards up to 10” to remove prominent knots. 

 
4)  Use oldest flooring on jobsite first. Use long strips at entrances and 

doorways.  Short pieces must be used at random and not be grouped. 
 
5)  Install to pattern provided by manufacturer or as approved by the architect 

and in the East-West direction. Use a slip-tongue at any change of direction.  
 
6)  Attachment shall be blind, six inches (6”) on center using 1- 1/2” barbed 

stainless steel flooring cleats, with one at each end of individual boards. 
 
7)  Provide 1/2”– 3/4”expansion space at walls. Floor shall be laid before 

installing base and shoe molding. 
 
8)  Conspicuous dark boards in prominent locations will be rejected. 

  
d. FINISHING 
 

1)   Sanding: 
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a)  Floor shall be swept immediately before sanding.  
b)  Sanding Grit Standards:   
   Very Coarse: 20, 24, and 30 
   Coarse: 36 and 40 
   Medium: 50, 60, and 80 
   Fine: 80, 100, and 120 
   Very Fine: 120 and 150 
   Extremely Fine: 220 
c) Floor shall be finished by a professional floor finisher with not less 

than ten years experience with finishing plank pine floors and shall 
be equipped with his own sanders, vacuums, buffers,  scrapers, 
nailers, saws, machine parts, and accessories. At no time shall 
trainees or laborers be allowed to work unsupervised. 

d)  The sanding operation shall remove no more than 1/32” of wood. 
e)  Swirl scratches will not be accepted. 
f)  Hand sand perimeter and scraped areas. Hand scrape corners and 

areas inaccessible to machines. 
 
2)  Varnishing 

a)  Preparation of Floor: Inspect the floor, spot fill missed cracks, and 
nail holes with commercial flooring filler.  When dry, hand sand 
with fine sandpaper with the same grit as final sanding.  Completely 
sweep and vacuum the floor.  Wipe and/or vacuum all dust on walls, 
ceiling, windows, sills, doors, doorframes, and baseboards. 

b)  The finishing process shall begin immediately after sanding and 

cleaning is completed. 

c)  Varnishing shall be done as follows unless approved otherwise by 
the Architect: 

 
 First Coat: ZAR 32813 High Gloss Oil-based Interior Fast-Dry 

Polyurethane for Floors cut 50% with mineral spirits. Let dry 24 
hours. 

 
  Sand lightly with 220 grit. 
 
  Second Coat: ZAR 32813 High Gloss Oil-based Interior Fast- 
                  Dry Polyurethane cut 25% with mineral spirits. Let dry 24 hours. 
 
  Sand lightly with 220 grit. 
 
  Third (last) Coat: ZAR 32912 Satin Gloss Interior Oil-based 
                  Fast-Dry Polyurethane for Floors cut 10% with mineral spirits. 
                  Let dry 24 hours before covering with kraft paper. 

 
d)  Safety Considerations: If recommended by varnish manufacturer 

turn off the air-conditioning system and all gas flames.  Open all 
windows to maximize ventilation but do not apply on a windy day or 
wet day.  Always follow ALL of the manufacturer’s safety 
precaution recommendations, including, but not limited to, skin 
contact, ventilation, breathing apparatus, fire hazards, and disposal.  
Open doors or use fans to exhaust moisture-laden air when finish 
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films over and is dust-free to facilitate curing.  If recommended, buff 
all rough raised grain after first coat.   

 
e)   Application: Follow manufacturer’s instructions regarding coverage 

figures and open time. Use catalyst, if required, stir in and let stand if 
recommended.  Use non-metal trays and buckets. Follow buffing 
directions and use fiber pads or screens, or as specified herein. 

 
 
DIVISION 10A: BATHROOM ACCESSORIES 

           
 1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under contract.  

 
d. SCOPE: Furnish and install all toilet accessories, including towel bars, rings, and 

hooks; paper dispensers, soap dishes, etc.  
 
e. RELATED SECTIONS: Division 1 GENERAL REQUIREMENTS; Division 4A 

CONCRETE MASONRY UNITS; Division 9A PAINT; Division 9B GYPSUM 
WALLBOARD;  

 
f. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 
 

1)  All materials shall be brought to the site in manufacturer’s original unbroken 
factory-sealed containers bearing the manufacturer’s standard label 
indicating product, brand name, manufacturer, weight, product type, and 
color. 

 
2)  Handle and protect material from rain and moisture and contamination in 

transit and after arrival on the job. 
 

g. WARRANTY:  In addition to the standard warranties and guaranties of the material 
manufacturer, all tile. 

 
1) Attention is directed to provisions in the GENERAL CONDITIONS 

regarding guarantees and warranties for work under this Division. 
 

2) Applicable manufacturers shall provide their standard guarantees for work 
under this Section.  However such guarantees shall be in addition to, not in 
lieu of all other liabilities which manufacturers and the Contractor may have 
by law or by other provisions of the Contract Documents. 
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h. MODELS: All Bathroom Accessories shall be stainless steel and manufactured by 
Bobrick Green or approved equal by Owner, as follows: 

 
1) Paper Towel Dispenser: (1) B-253; (1) B262. 
2) Toilet Tissue Dispenser: (2) B-685. 
3) Grab Bars: (1) B-5806 X 42; (1) B-5806 X 36 
4) Mirrors: (2) B-166 1830 
5) Soap Dispenser: (2) B155 
 

i. FINISH: Satin.  
 
j. FASTENERS: Use Bobrick fasteners only in installation. 

  
k. SUBMITTALS: Provide manufacturer’s cut sheets to Owner’s Representative for 

all items, identifying location and rough-out requirements. 
 
l. COORDINATION:  General contractor is to provide construction of all rough-outs, 

blocking, and grounds.  Grab bars are to be mounted per FBC height A.F.F.  See 
drawings for locations. 

 
m. GROUNDS; Provide all necessary wall grounds for screw attachment per 

manufacturer’s specifications.  Gypsum fasteners will not be accepted. 
 

 

DIVISION 10B: FRONT PORCH DOOR MAT 

 

1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c.. SCOPE: Furnish and install interior floor mats. 
 
d. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 
 

1)  All materials shall be brought to the site in manufacturer’s original unbroken 
factory-sealed containers bearing the manufacturer’s standard label 
indicating product, brand name, manufacturer, weight, product type, and 
color. 

 
2)  Handle and protect material from rain and moisture and contamination in 

transit and after arrival on the job. 
 

e. WARRANTY:  In addition to the standard warranties and guaranties of the material 
manufacturer, all tile. 

 

Project CE1002 157 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



1) Attention is directed to provisions in the GENERAL CONDITIONS 
regarding guarantees and warranties for work under this Division. 
 

2) Applicable manufacturers shall provide their standard guarantees for work 
under this Section.  However such guarantees shall be in addition to, not in 
lieu of all other liabilities which manufacturers and the Contractor may have 
by law or by other provisions of the Contract Documents. 

 

f. MATERIALS:  
 

1) Majestic Half-Oval Mat, Aquasorb Swirl, Black 71”X40” or approved equal 
by Owner. 

 
 

 

DIVISION 11:  EQUIPMENT - N.A. 
 

DIVISION 12:  BICYCLE RACKS 

 

1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c.. SCOPE: Furnish and install bollard surface mount style with two arms bicycle 

racks. 
 
d. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 
 

1)  All materials shall be brought to the site in manufacturer’s original unbroken 
factory-sealed containers bearing the manufacturer’s standard label 
indicating product, brand name, manufacturer, weight, product type, and 
color. 

 
2)  Handle and protect material from rain and moisture and contamination in 

transit and after arrival on the job. 
 

e. WARRANTY:  In addition to the standard warranties and guaranties of the material 
manufacturer, all tile. 

 
1) Attention is directed to provisions in the GENERAL CONDITIONS 

regarding guarantees and warranties for work under this Division. 
 

2) Applicable manufacturers shall provide their standard guarantees for work 
under this Section.  However such guarantees shall be in addition to, not in 
lieu of all other liabilities which manufacturers and the Contractor may have 
by law or by other provisions of the Contract Documents. 

Project CE1002 158 of 168 Cemetery Sexton House 

Construction Contract - Rvsn 02/2015



 

f. MATERIALS:  
 

1) Belson Outdoors Model No. BOL450-2R-SF-G with Stainless Steel 
Anchors or approved equal by Owner. 

 

 

DIVISION 13:  SPECIAL CONSTRUCTION - N.A.  
 

DIVISION 14:  CONVEYING SYSTEMS - N.A. 

 

DIVISION 15A:  PLUMBING 

        
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. SCOPE OF WORK: Furnish and install a complete plumbing system. Furnish and 

install complete hot and cold water supply systems to service all fixtures and 
equipment indicated on the drawings, or specified as requiring cold water. Furnish 
and install complete system of vent and waste piping to vent all stacks, fixtures, 
traps, and appliances, as indicated on drawings and/or required to meet the 
Plumbing Code. 

 
e. RELATED SECTIONS: Division 2B SITE PREPARATION; Division 3, 

CONCRETE; Division 4, CONCRETE MASONRY UNITS; Division 6A ROUGH 
CARPENTRY; Division 7A METAL V-CRIMP ROOF; Division 9B GYPSUM 
WALLBOARD; Division 10A BATHROOM ACCESSORIES; 

 Division 15B HEATING VENTILATION AND AIR CONDITIONING; 
 Division 16, ELECTRICAL. 
 
f. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 

 
1)   All materials shall be brought to the site in manufacturer’s original unbroken 

factory-sealed containers bearing the manufacturer’s standard label indicating 
product, brand name, manufacturer, weight, product type, and color. 

 
2)   Handle and protect material from rain and moisture and contamination in 

transit and after arrival on the job. 
 
3) Materials stored on site must be stored under roof and shall not be removed 

from their shipping boxes until ready to install. 
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g. PERMITS: Contractor shall obtain and pay for all permits, inspection, licenses, and 

certificates required for work under this Section. 
 

h.  CODES: Comply with laws, ordinances, rules and regulations of all Local, State, 
and Federal authorities having jurisdiction, the rules and regulations of the National 
Board of Fire Underwriters and of the Public Utility Companies  

      serving the building. 
 
i.  GUARANTY: Plumbing Subcontractor shall guarantee that all elements of the 

systems are of sufficient capacity to meet the specified performance requirements as 
set forth herein or as indicated. 

 
j. SUBMITTALS: Provide manufacturers data sheets for the Owner Representative’s 

approval for all fixtures specified. 
 
k. DRAWINGS: It is not intended that the drawings shall show every pipe, fitting, and 

appliance, but the Plumbing Subcontractor shall furnish and install all such parts as 
may be necessary to complete the systems in accordance with the best trade practice 
and to the satisfaction of the Architect. Drawings are generally diagrammatic and 
indicative of work to be installed.  Runs and arrangements of piping shall be 
approximately as indicated, subject to modification as required to suit conditions at 
building, to avoid interference with work of other trades, or for proper, convenient 
and accessible location of all parts of piping systems. 

 
l. COORDINATION: Keep other Subcontractors fully informed as to the shape, size, 

and position of all openings required for plumbing apparatus and give full 
information to the General Contractor and other Subcontractors sufficiently in 
advance of the work so that all openings may be built in advance.  Furnish and 
install all sleeves, supports, etc., hereinafter specified or required. 

 
m. MATERIALS: 
 

1) Piping: Domestic cold and hot water piping and instant water heater piping: 
Copper tube type “K” or “L” with solder joints, minimum 125 lbs with 
WGO bronze valves.   

2) Sanitary Waste and Vent: PVC plastic pipe.  See riser diagrams for sizing. 
3) Air Conditioning Condensate: Copper DWV and fittings or PVC pipe 

schedule 40. 
4) Rough Hardware: Provide Simpson Z-max nail Stoppers at all stud walls 

where nails or screws from other trades can pierce water or sanitary piping.  
 

n. INSULATION: All sanitary waste lines within walls shall be insulated for sound. 
 
o. BELOW GRADE DOMESTIC WATER LINE PROTECTION: Provide 1/2” foam 

insulation around underground domestic water lines.  Trenches for domestic water 
lines shall be covered on all sides with a minimum of 4” rice rock. 

 
p. POINT-OF-USE HOT WATER HEATERS (DWH): Point-Of-Use Hot water 

heater shall be installed by the plumbing contractor and wired by the electrical 
contractor according to the manufacturer's installation manual, and shall be installed 
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in Room 6 (Storeroom) under counter in the location indicated on the Domestic 
Water Plan. Model shall be Rheem RTE 7 or approved equal by Owner.  Provide 
manufacturer's Owner's Manual. 

  
q.   FIXTURES LIST:  
 

1) Toilets 
 

a) ADA Bathroom (Room 7): American Standard Cadet 3 Right-
Height. 2589.101 Right side trip lever: 1.28 gpm or approved equal 
by Owner. 

b) Employee’s Bathroom (Room 8): American Standard Yorkville 
Pressure-Assisted Elongated Toilet. 1.6 gpm.  2878.016 or approved 
equal by Owner. 

 
2) Lavatories 
 

a) ADA Bathroom (Room 7): American Standard Wheel Chair Users 
Wall-Mount Sink. O436.008. Faucet: Moen Two-Handle Lavatory 
Faucet Model 8228F15 (1.5 gpm) Brushed Chrome or approved 
equal by Owner.  

b) Employee’s Bathroom (Room 8): American Standard All Purpose 
Sink. 0356.015. Faucet: Moen Two-Handle Lavatory Faucet Model 
8228F15 (1.5 gpm) Brushed Chrome or approved equal by Owner.  

c)  Store Room (Room 6): Moen 222127 with 22037 basket Strainer. 
Faucet: Moen 8289 Chrome or approved equal by Owner. 

 
r. APPLIANCE LIST: 
 

1) Under-counter Refrigerator: Maytag 5.6 cu. ft. Model # MURM24FWBS or 
approved equal by Owner. 

 
2) Disposal: Waste King L8000 Legend 1hp or approved equal by Owner. 

 

 

DIVISION 15B: HEATING, VENTILATION, AND AIR CONDITIONING 
            
1. GENERAL REQUIREMENTS 

 
a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 

CONDITIONS as part of this section. 
 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract. 

 
d. DESIGN OF SYSTEM: The HVAC subcontractor shall size the unit, ducts, 
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registers and all components, and shall balance the system so as to obtain even 
comfort conditions without draft in all areas and deliver adequate air quantities 
without audible air noise.  

 
e. SCOPE OF WORK:  Furnish and install one ducted central air conditioning. 
 See drawings for schematic distribution system. 
 
 ALTERNATE NO. 5: INSTALL AIR HANDLING UNIT IN THE ATTIC 

ABOVE THE EMPLOYEE'S BATHROOM. 

 

 This alternate requires the general contractor to delete the base bid AHU 

closet and convert the attic space above the employees bathroom (Room 8) into 

an AHU room, providing the necessary fire separation and ceiling  

 height with stick framing.  Duct distribution system redesigned accordingly as 

indicated on Drawings.  The Communications Closet will shift to the closet 

adjacent to the bathroom.  

 
f. RELATED SECTIONS: Division 4A, CONCRETE MASONRY UNITS; 

MASONRY; Division 6B ROUGH CARPENTRY; CARPENTRY AND 
MILLWORK; Division 7, ROOFING; Division 9, FINISHES; Division 11, 
EQUIPMENT; Division 16, ELECTRICAL. 

 
g. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS 
 

1)   All materials shall be brought to the site in manufacturer’s original unbroken 
factory-sealed containers bearing the manufacturer’s  

 standard label indicating product, brand name, manufacturer, weight, 
product type, and color.  

 
h. COORDINATION: Coordinate work with that of all other trades affecting, or 

affected by work of this Section.  Cooperate with such trades to assure steady 
progress of all work under the Contract. 

 
i.  WIRING: Power wiring, starters, disconnect switches and electric interlock wiring 

not specified herein shall be furnished and installed under ELECTRICAL Section 
except starters which are an integral part of heating and air conditioning equipment. 

 
j.  SUBMITTALS: Submit catalog cuts for the following: 
 

1) Compressor Unit 
2) Air Handling Unit 
3) All air registers 
4) Filters 
5) Ductwork 
6) Thermostat 
7) Bathroom Exhaust Fans 
8) Attic Exhaust Fan 

 
k.  DRAWINGS: It is not intended that the Drawings shall show every pipe, fitting and 

appliance, but the HVAC Subcontractor shall furnish and install all such parts as 
may be necessary to complete the systems in accordance with  
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  the best trade practice and to the satisfaction of the Owner’s Representative and 
Mechanical Engineer. 

 
2. MATERIALS 
 

a. COMPRESSOR: Compressor shall be of the welded-hermetic type specified with 
internal vibration isolation and be covered with a shield to muffle operating sound.  
Compressor motor power inputs shall not exceed the manufacturer's specified 
operating conditions.  New system shall have a SEER of 16.  The units shall contain 
sufficient refrigerant charge for complete system.  System shall be equipped with 
refrigerant line fittings which permit mechanical or sweat connections.  Brass 
service valves with fittings and gage ports shall be located on exterior of units.  
Compressors shall be mounted on a level elevated stand (see below). 

 
b. AIR HANDLER: Air Handling Unit shall have electric heating coils to meet 

heating requirements of spaces served. Air handlers shall be mounted atop vibration 
dampers. 

 
c. AIR FILTRATION:  The HVAC system shall be equipped with air filtration rating 

of MERV 13 or better.   
 
d. REFRIGERANT LINES: Refrigerant lines shall be Type L Copper or as indicated 

on the drawings.  Joints shall be silver soldered. Refrigerant lines shall be as short 
as possible to minimize heat gain and pressure drop, but not more than 50 feet in 
length with a vertical length of less than 20 feet.  Refrigerant lines shall be pitched 
and trapped according to manufacturer’s requirements.  Bends and elbow shall have 
a radius of not less than twice the pipe diameter.  Lines shall be supported with 
hangers that avoid cutting the line or its insulation.  Suction lines shall be insulated 
with a minimum of on-half inch (1/2”) thick closed cell elastomeric foam pipe 
insulation to prevent condensation and heat gain.  Refrigerant line insulation located 
outside must have a waterproof covering and must be protected from ultraviolet 
radiation.  

 Building penetrations for refrigerant lines must be caulked (color to match 
surrounding material); Entry holes into indoor units must be sealed.  

 
e. CONDENSATE DRAIN LINES: Provide condensate drain lines to the outside.  

Provide a P-trap at discharge. 
 
f. DUCTS 
 

1) Air conditioning trunk ductwork shall be constructed of one and one half 
inch thick R-6 min. fiberglass duct board with reinforced aluminum foil 
faced covering fabricated and installed per S.M.A.C.N.A. recommendations.  
Use R-4.2 in conditioned spaces.  

 
2) All duct elbows greater than 45 degrees shall be fitted with turning vanes. 
 
3) Flexible duct, when approved by the Owner’s Representative shall be 

factory fabricated round ducts composed of corrosion resistant reinforcing 
wire helix permanently bonded and enclosed in polyester film, then covered 
with 1-1/2” ¾ PCF (R-6) density fiber glass insulation blanket sheathed in a 
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vapor barrier of aluminum metalized polyester film laminated to wire mesh, 
elastomeric back coated.  

 
4) Duct Turns: Air turns shall be quiet and free from vibration.  Offsets shall be 

made in a gradual manner. 
 
g. BATHROOMS AND MAINTENANCE ROOM EXHAUST FANS: 
  

1)         Remote fans are to be ducted to the outside, discharged from the roof, as 
indicated on the plans.  Fans are to be switched from wall switches in each 
space, connected to room lights. 

 
2)         Manufacturer and Models: 
 

a)         EF-1(One Fan - Room 7):  Fantech FR 125 or approved equal by 
Owner in-line exhaust fan.  Provide Fantech accessories including 
but not limited to ceiling grill, ducting, clamps, roof exhaust hood, 
damper, and controls to fully equip system for everyday performance 
with warranty.  See drawings for location. 

 
b)         EF-2 (One Fan for two rooms – Room 8 and Room 9): Fantech FR 

150 or approved equal by Owner in-line exhaust fan.  Provide 
Fantech accessories including but not limited to ceiling grills, ducts 
and T connection, clamps, roof exhaust hood, damper, and controls 
to fully equip system for everyday performance with warranty.  See 
drawings for location.          

 
3)         Coordinate location of all visible components with the Owner.  Refer to the 

reflected ceiling plan.  Provide complete submittals. 
h. SOLAR POWERED ATTIC EXHAUST FAN: Furnish and install the following 

solar powered attic exhaust fan as follows: 
 

1) Manufacturer: Attic Breeze or approved equal by Owner 
 
2) Model: The Zepher AB-201A-NAT. 
 
3) Provide the following Options: 

a) Breeze Mate control system 
b) Pivot Bracket  
 

4) Interface with Roofer: GC shall assure coordination between roof in 
contractor and fan installer. 

 
5) Location: See drawings for location. 

 
i. LOW VOLTAGE WIRING: Provide all low voltage wiring for HVAC system 
 
j. JOINTS AND SEAMS: Joints and seams in all supply ductwork shall be sealed. All 

adhesive and mastic shall be a fire resistant type and meet the Florida energy code 
requirements. 
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k. THERMOSTAT: Digital, programmable, hardwired, with advanced installer 
settings by Jackson Systems. 

 
l. CONTROLS: Controls shall be factory wired and located in a readily accessible 

location 
 
m. PAD AND ATTACHMENT: Condensing units shall be securely bolted to a steel 

stand outside the building that is bolted to a concrete pad to prevent movement and 
vibration and to withstand winds as required by law.  The bottom of the compressor 
shall be at or above flood level. See plans for location. 

 
n. DIFFUSERS: All wall and ceiling diffusers, grilles, and registers shall be 

manufactured by Titus or as approved by the architect.  Contractor shall submit 
catalog cuts of all diffusers for the architect's and engineer’s approval.   

 
o.  SLEEVES: Furnish and install all sleeves, supports, etc., hereinafter specified or 

required. 
 

p. STRUCTURAL CUTTING: All structural cutting is to be done by General 
Contractor. 
 

q NAIL STOPPERS: Provide Simpson Z-max nail Stoppers at all stud walls where 
nails or screws from other trades can pierce HVAC lines. 

 
r. TESTING: The contractor, through his subcontractors, shall be responsible for his 

work and equipment until finally inspected, tested, and accepted.  Carefully store 
materials and equipment that are not immediately installed after delivery to site.  
Close open ends of work with temporary covers or plugs during construction to 
prevent entry of obstructing material. 

 

 

SECTION 16: ELECTRICAL  
            
1. GENERAL REQUIREMENTS 
 

a. Include GENERAL CONDITIONS, SUPPLEMENTARY GENERAL 
CONDITIONS as part of this section. 

 
b. Examine all other Sections of the Specifications for requirements that affect the 

work of this Section whether or not such work is specifically mentioned in this 
section. 

 
c. Coordinate work with that of all other trades affecting or affected by the work of 

this section.  Cooperate with such trades to assure the steady progress of all work 
under the contract.  

 
d. RELATED SECTIONS: Division 2, SITEWORK; Division 3, CONCRETE; 

Division 4, MASONRY; Division 6, CARPENTRY AND MILLWORK; Division 
9, FINISHES; Division 11, EQUIPMENT; Division 15B, HVAC. 

 
e. DELIVERY, STORAGE, AND PROTECTION OF MATERIALS: All materials 
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shall be brought to the site in manufacturer’s original unbroken factory-sealed 
containers bearing the manufacturer’s standard label indicating product, brand 
name, manufacturer, weight, product type, and color.  

 
f. SHEET NOTES: Refer to drawings for additional requirements. 
 
g. COORDINATION WITH OTHER TRADES: The General Contractor shall be 

responsible for coordinating the work of the electrical contractor with other trades.  
Subcontractor shall keep other Subcontractors fully informed as to the shape, size, 
and position of all openings required for electrical conduit and apparatus and give 
full information to the General Contractor sufficiently in advance of the work so 
that all openings may be built in advance.  Furnish and install all sleeves, supports, 
etc., hereinafter specified or required. 

     
h. SCOPE OF WORK: Provide all labor, material equipment, appurtenances, and 

services necessary for an incidental to the completion of all work in this Division, 
as indicated on the Drawings and as specified, unless specifically accepted.  The 
following items are a partial outline of the work of this Division. 

 
1) Load centers. 

 
2) Over current protection. 
 
3) Branch wiring. 
 
4) Conduit and cable trays. 
 
5) Lighting fixtures and lamps. 
 
6) Wiring devices. 
 
7) Grounding and bonding. 
 
8) Temporary wiring. 
 
 9) Cutting and drilling for concealed wiring and boxes. 
 
10) Testing. 

 
i. PERMITS: Contractor shall pay for all permits, inspection, licenses, and certificates 

required for work under this section. 
 
j. CODES: Comply with laws, ordinances, rules, and regulations of the  
 Florida Building Code, the City of Key West Ordinance. The rules and regulations 

of the National Board of Fire Underwriters, the Life Safety Code, NFPA, UL, 
NEMA, and OSHA and the National Electric Code will be referred to as authority, 
as required. 

 
k. INSPECTIONS: Electrical contractor shall not call for his inspections without the 

approval of the general contractor. 
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l. GUARANTEE: All materials and workmanship are to be guaranteed against defects 
for a period of one (1) year from date of acceptance.   

 
m. TEMPORARY POWER: Upon commencement of work, Electrical Contractor shall 

provide temporary establish an electrical service to provide power to the jobsite. It 
shall be mounted on a pole, meeting all code requirements for the application. The 
power must come from a separate outlets, as necessary to service construction 
work, using new wiring (Romex Cable permitted).  Outlets shall be GFI.  Provide 
temporary lighting according to code.  In the event that the contractor wishes to use 
the Owner’s power, he must have the owner’s permission in writing. 

 
n. MANUFACTURER’S INSTRUCTIONS: Install all products in strict accordance 

with manufacturer's recommendations.  Provide complete owner’s manuals for all 
equipment. 

 
o. WIRING METHODS: Without limiting the requirements of work to be  
 performed, the basic wiring methods and materials to be employed in this Section 

are as follows: 
 

1) Hollow partitions, and other dry voids:  Conduit 
 
2) Branch circuits:  EMT 
 
3) Feeder and/or sub feeders:  New raceway in conformance with National 

Electric Code. 
 
4) Masonry and concrete construction:  Use EMT where furred, PVC schedule 

40 where imbedded. 
 
5) Outdoor:  Schedule 40 PVC heavy wall underground, under floor slabs and 

walkways to depth per NEC. 
 
6) Insulated ground shall be installed with phase conductors. 
 
7) Panel boards shall be of the same manufacturer throughout, supplied by a 

single manufacturer, Westinghouse, Square D, or General Electric. 
 
p. PANEL SCHEDULES: The electrical contractor’s work shall not be complete until 

complete panel schedules are permanently affixed to panel doors.  Schedules must 
be typed, legible, indelible, and suitable for use by the owner.  All breakers shall be 
clearly numbered and correspond to the schedule.  Provide a copy of each schedule 
with the project close-out documents. 

 
q. TESTING: Test all equipment before turning over completed work to Owner. 
 
r. CLOSE-OUT DOCUMENTS: Close-out documents shall consist of, but not be 

limited to: 
 

1) Warranties 
 
2) Panel Schedules 
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3) Owner Manuals 
 

s. GROUNDING: Verify grounding continuity at each receptacle outlet and fixture. 
 
t. CLEANING: Panels, disconnects, starters, and similar items shall be cleaned and 

left in a neat manner, and painted where finish material has been removed. 
 
u. NAIL STOPPERS: Provide Simpson Z-max nail Stoppers at all stud walls where 

nails or screws from other trades can pierce electrical lines. 
 
v. DEVICES: Devices shall be commercial grade Leviton of a color and style selected 

by the Owner. 
 
w. LIGHTING FIXTURES: Provide lighting fixtures and lamps as indicated on fixture 

schedule. 
 
x. TELEPHONE LINES: Furnish and install all communication lines.   
 

1) Communication cable shall be four pair unshielded and twisted pair (CAT 
6), unless otherwise indicated.   

 
2) Provide dedicated lines as indicated on plans. 
 
3) All communication wiring shall be run in conduit. 
 
4) All underground and television shall be run in Schedule 40 PVC conduit. 
 
5)  Underground cable should be specified as "flooded," meaning filled with 

gel, where it is subject to water. 
 
6) Coordination with Bellsouth, KES etc responsibility of GC.   
 
7) Coordinate Voice Over IP System with City of Key West IT department. 

 
 
y. SMOKE DETECTORS:  
 

1) Provide First Alert SA302CN or approved equal by Owner hard-wired, 
interconnected smoke detectors as indicated on the drawings. Refer to the 
architectural reflected ceiling plan for locations of smoke detectors.   

 
2) If the building inspector requires smoke detectors other than those shown on 

the drawings they must, for appearance, be placed in line with adjacent 
lights or diffusers as indicated by the Owner’s Representative. See Division 
1, GENERAL REQUIREMENTS for instructions regarding changes to the 
design ordered by the building official. 

 
End of Specifications 
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